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1. PURPOSE: The purpose of this plan is to delineate the procedures, methods
of analysis, and milestones for assessment of the M55 GB/VX rocket stockpile
to allow a determination for future disposal actions.

2. BACKGROUND: The M55 GB rockets, which were filled at Rocky Mountain
Arsenal (RMAY from 1951 to October 1965, have recently been declared obsolete
and designated for disposal. The M55 VX rockets were manufactured and loaded
at Newport Army Ammunition Plant in 1964 and 1965. These items have posed
particular challenges for the Army in view of the potential hazards posed
during storage, moveanent, or disposal. Disposal operations require a signifi-
cant investment in manpower and facilities, and of late, have roused
environmental concerns within the civilian community. The approach to con-
ducting disposal operations wili be contingent upon determining whether an
immediate or imminent hazard exists. The surveillance program for these items
has been limited to date to an in-storage visual and air sampling inspection
to uvetect actual leakers in the stockpile. There has been no laboratory type
inspection programs to assess the condition and safety of the explosive, metal
parts, add agent components. Therefore, the true condition of the stockpile
and our prOJections for future deterioration remain unsubstantiated. The
planned assessment is designed to provide a basis for determining the risks of
continued storage of these items. Further, it will provide a scientific
collection of data to support a timeframe for the ultimate disposal of the M55
rockets. |

|

3. REFERENCES: See appendix H.
- .
4, OBJECTIVES: The objectives of the special M55 GB/VX rocket assessment are

to
a. DLtermine whether the M55 GB/VX stockpile meets established safe
storage réquirements.

b. Identify degradation trends affecting continued safe stbﬁage;
L . .
€. ldentify need for timely disposal.

d. ldentify unsafe conditions which may be presently unknown in
individual components, i.e., fuze, burster, propellant, igniter, warhead,
shipping and firing tube, and associated metal parts.

e. Ensure logistical actions for continued safe storage of rocket: when
real or imminent hazards are identified.

f. Predict safe storage life.

5. TASK FORCE COMPOSITION: AMCCOM, DESCOM, USATHAMA, AMSAA, AMMRC, and FSA
are performing the assessment. All participants agreed that the task force
approach represents the most viable means of planning and accomplishing the
assessment. Appendix F lists the task force organization.
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6. CONDUCT OF ASSESSMENT: The overall risk assessment will be accomplished
by AMSAA using mathematical models. This assessment will be based upon data
elements derived through laboratory analysis to be performed by CRDC (Agent
Analysis), AMMRC (Metal Analysis), and ARDC (Propellant and Explosive.
Component Analysis).  Random samples from the stockpile will be selected for
subsequent laboratory analysis. The sample collection will require
equipment/facilities including the Drill and Transfer System (DATS), and
Ammunition Peculiar Equipment (APE) such as the APE 1959 (Unit Agent Sampling
for Chemical Munitions) -and the APE 704C (Defuzing Machine). It will be _
necessary to transfer APE to sample all required storage locations. The
collection, identification, control, and shipment of samples will be '
coordinated by the M55 Functional Task Group at Headquarters, AMCCOM, Rock
Island, I11inois. The assessment will be conducted in strict compliance with
appropriate state and federa] directives governing safety and environmental
restrictions.

7. DISPOSITION OF FINDINGS: The results of the laboratory analysis

will be submitted to AMSAA for incorporation into the overall risk assessment.

Each task group agency will be provided information copies of each laboratory
report. The report of the overall risk assessment by AMSAA will be
distributed as directed by the Task Force Chairman.

8. MILESTONES: The milestones for completion of the various tasks in “order
to accomplish the assessment will be furn*shed each task group agency.

9. FUNDING AND RESOURCES REQUIREMENTS: Fund1ng requ1rements have been
identified, and will be made available for conduct of the assessment.
Disbursement of funds to agencies/installations associated with this
assessment will be made by Headquarters, AMCCOM. Source of funds has been
jdentified as P, Code 738017. : '
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' APPENDIX A
Assessment: Methodology/Sampling Strategy

I. General: The purpose of the assessment is to characterize the M55
rocket stockpile to enable appropriate decisions to be derived as to timing of
disposal activities. Degrees of deterioration of the rocket components and
warhead will be identified, and to the extent feasible prediction regarding
future trends in deterioration will be attempted.

II. Methodology:

A. A computer based statistical analysis will be accomplished by AMSAA
utilizing the data and results of laboratory analysis to be conducted by the
designated laboratory/quality assurance organizations. This assessment will
be accomplished in two phases plus a special M28 propellant investigation.
Phase 1 represents the amount of sampling, evaluation, and analysis which can
be accomplished within a relatively short time period. Although, the sample
sizes for Phase I is small, it will provide a sound basis for determining
where future sampling operations should be concentrated. Conduct of Phase 2
is contingent upon early results and data analysis from Phase 1. It must be
understood that the scope of Phase 2 is contingent upon additional data
requirements for a complete assessment., The special propellant investigation
consists of sampling M28 propellant lots across all storing locations.

B. AMSAA will provide necessary technical assistance to the

participating depots regarding individual sample and sub-sample collection and
identification.

C. A detailed listing of selected lot segments is contained in

~ enclosures to this appendix. :

I1I. Data Requirement: The above mentioned analysis by AMSAA will require the
following input: -

A. AMSMC-QA has provided a listing of all lot number and quantities of

munitions and components, as well as a history of results of surveillance — -

inspections to reflect the leakers experienced to date.

B. CRDC will provide analysis and characterization of agent samples
generated in accordance with the sampling plan, as well as criteria for
characterization to be determined by CRDC.

C. ARDC will brovide analysis and characterization of propellant,

burster, and fuze samples generated, as well as criteria for characterization
to be determined by ARDC.

D. AMMRC will provide analysis and characterization of the metal parts
generated through the sampling process, as well as criteria for
characterization to be determined by AMMRC.

E. Coordination between AMSAA and the pariicipating laboratories will
be established to provide the format for data presentation to AMSAA,

A-1




IV. Reports:

A. Phase 1 - Interim report will be provided to task force chairman by
AMSAA approximately 2 weeks after propellant stabilizer and agent test results
are furnished. Final report will be furnished within 2 weeks of completion of
Phase 1. ' :

B. Phase 2 - Interim reports will be furnished weekly once sufficient
data for analysis is received. Final report will be rendered within 6 weeks
of receipt of all Phase 2 task data.

’

THOMAS COUSIN _ v
US Army Systems Analysis Agency




Addendum to Appendix A

1. The following fljures illustrate the M55 GB Rocket Lot Segment and M28
Propellant Lot Segment stockpile distribution, and the Phase I, Phase If, and
Special Propellant Lot Samp]tng Plans.

2. The following tahles list the selected M55 rocket lots, by lot number,
sampled to support the Phase I and the Special Propellant Lot Sampling Plans.
In addition, tables are included which detail the component lots that result
form the Phase I rocket lot sampling.

a. The selected M55 rockel lot samples listed in tables IA-ID for the
Phase I sampling and in Tables IVA-IVF for the special propellant lot sampling
are subject to change as stockpile/sampling/disassembly conditions may
dictate. In any event, where conditions indicate a requirement for a change
in the selected rocket lot, no change will be made without the concurrence of
the AMSAA representative. The Task Force Chairman will be advised by AMSAA
of any changes in rocket lot selection. _

. b. A rocket lot/component lot sample/sub-sample identification code
system will be used for continuous program lot/sample/sub-sample
identification. The matrix for lot/sample/sub-sample identification is
provided in tables V, VIA, and VIB.

(1) Table V provides identification numbers for lots selected in Phase I
sampling. Additionally, these lots are listed in tables IA and ID for TEAD,
UMDA, ANAD, and LBDA.

(2) Table VIA lists the identification numbers for M55 GB rocket lots
selected for inclusion in special propellant sampling. These lots are also
listed in Tables IVA through IVF for ANAD, JI, LBDA, PBA, TEAD, and UMDA.

(3) Table VIB contains identification numbes for M55 VX rocket lots
selected for special propellant sampling. These lots are also listed in
tables IVA through IVF for ANAD, JI, LBDA, PBA, TEAD, and UMDA.

¢. Selection of the correct rocket identificaiton code must be accurately

- performed. In using these tables, four variables must be identified; type of

sampling (Phase I or special propellant), agent fill (GB or VX), location of
lot/lot segement (i.e., TEAD, UMDA, ANAD, LBDA, PBA, or JI), and lot number.
Knowledge of these variables will allow proper sample identification. Two
examples of this procedure are provided for clarification. The first example
represents a lot selected for participation in Phase I sampling and the second
rep-esents a lot selected in Special Propellant Sampling.

(1) Example 1:
- Type of Sampling: Phase I
- Location: TEAD

A-3




- Agent Fill: @B
. = Lot Number: 1033-52-1043

- In determining the correct identification code, selection of the

correct table is based on the sampling strategy. Phase I necessitates use of -

table V for Phase I rocket lots. Lot number is listed on page A24 and
indicates that this lot is located at ANAD and TEAD. To select the proper
identification code one must find the '@ under TEAD and obtain the iden-
tification code for this line. In this case the code is 126T1 and 1z6T2.

(2) Examp]e 2:

- Type of Sampling: Special Propellant

- Location: LBDA

- Agent Fill: VX

- Lot Number: 2011-32-2151

In determining the correct identificaiton code, selection of the
correct table is based on the sampling strategy. Special propellant necessi-
tates use of tables VIA or VIB. The VX agent fill requires use of table VIB.
The lot number are listed on page A36 and indicates the lot is located on]y at
LBDA. The identiflcation code s 426L1 and 426L2.

—
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M55 GB Rocket Lot Segment/Propellant Lot Segment Distribution

Figure 1A |

AGENT
TYPE/
LOCATION

ANAD

JI

LBDA

PBA

|

UMAD

TOTAL

PRO -
PRO-RS
RO-RS
RD-RS

22

45

34

126

TEAD
74
2
6
12

70

n

12

TOTAL

27

45

35

126

94

72

- 399

Figure 1B

M55 VX Rocket Lot Segment/Propellant Lot Segment Distribution

ANAD
a4

28

JI

LBDA

25

PBA
a4

TEAD
.68

UMAD
25

TOTAL -

234

M28 Propél1ant Lot Distribution by Location

Figure 1C

ANAD
25

JI
21

LBDA
19

PBA
52

TEAD
37

UMAD
31

TOTAL
185
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Figure 1A (Cont)
NOTES

0 A total of 319 M55 GB rocket lots are in the stockpile.
o A total of 185 M55 VX rocket lots are in the stockpile.
00 A rocket lot may be stored at more than one location,
%hus, there are more rocket lot segments than rocket
ots.

0 A total of 113 M28 propellant lots are assembled to M55 rocket
lots (EB and/or VX),

oo 85 in GB rocket lots.

00 20 in VX rocket lots.

00 8 common to both GB and VX rocket lots.

00 An M28 propellant lot may be assembled in more than one
;gg:::ol?t. Thus, a propellant lot may be at more tha? one

00 A propellant lot may be assembled in both a 6B and a VX
- rocket Tot.

A-401
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FIGURE 2
Phaée 1

GB Rocket Lot Sampling Plan (See Table 1A - 1D)

Agent
Type/ - :

Location ANAD JI | LBDA PBA TEAD | UMDA TOTAL
PR 3 0 3 0 6 10 22
PRO-RS 5 0 1 0 2 1 9
RO-RS 0 0 0 0 5 1 6
RD-RS 0 0 0 0 10 0 10
TOTAL 8 0 4 0 23 12 47

TWO ROCKETS SAMPLED PER LOT

COMPONENTS SAMPLED:
M28 propellant
M34 & M36 bursters

M62 Igniters

M417 fuze

M56 warhead

GB agent

M441 shipping and firing tube

A-5
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Figure 3 .

Phase II - Rocket Lot Segment Sampling Plan

“AGENT

© TYPE/ .
LOCATION ANAD J1 LBAD | PBA TEAD | UMAD | TOTAL
PRO 7 12 6 15 17 14 | n
PRO-RS 5 0 1 0 2 1 9
RO-RS 0 0 0 0 6 1 7
RD-S 0 0 0 0 12 o | 12
TOTAL 12 12 7 15 37 16 | 99

SEVEN ROCKETS SAMPLED PER LOT

COMPONENT SAMPLES - IMPLEMENTATION CONTINGENT UPON THE RESULTS OF
PHASE I, WORST CASE/BEST CASE RATIONALE

A-6




Figure 4

Special Propellant Sampling Plan

M28 Propellant Lot Segments (See Tables IVA-IVF)*

Sampling/ o 1
Location ANAD JICA LBDA |  PBA | TEAD UMDA | TOTAL
Prase I - | 6 (8) 0 3 (8) 0 15 (23)] 12 36 (47)
Special Prop
GB 10 12 13 45 12 16 108
VX 9 9 3 7 10 3 41
Subtotal 19 21 16 | s2 22 19 149
TOTAL 25 (27)] 21 19 (20)] 52 37 (45)] 31 |185 (196)

Notes

*Quantity in parenthasis reflects the total number of propellant lots sampled.
Phase I sampling will provide multiple sampling of identical propellant lots.

e 113 Propellant lots sampled - 100 percent across locations

e Two samples per lot consisting of 3 sub-samples each from 185 propellant

Tot (196 rocket lots)/location segments - 1,110 (1,176) sub-samples
es GB 144 (155) lot/location segments - 864 (930) sub-samples

ee VX 41 Tot/location segments - 246 sub-samples

A-7




Figure 4A

M61 Special Propellant Sampling Plan

M28 Propellant Lot Segments |

Lot Number v Number of Samples Location
RAD-2-102 10 Tooele
RAD-2-113 10v Tooele
RAD-2-132 10 Tooele
RAD~2-133 10 Tooele

A"?.l
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Table IIA - Component Lot Listing

M&17 FUZE

‘ ! .| ,
Lot No's Date of Mfg 1 Phase I Phase II
NY0-1450-1 Apr 61
NY(0-1450-2 Apr 61
NY0-1450-3 Apr 61
NYO-1450-4 May 61
NYO-1450-5
NY0-T450-6
NYO-1450-8
NYO-1450-10
NYO-1450-11
NYO-1450-12 Aug 61
NY0-1450-13 Oct 61
NY0-1450-14 Nov 61
NY0D-1450-17 . Dec 61
NY1-835-1 Oct 61
NY1-835-2 Oct 61
NYT-835-3 Oct 61
NY1-835-4 Jun 62
NY1-835-6 Dec 61 i
NYT-835-1002 Apr 62 *
NY1-835-1003 ‘ Apr 62
NY1-835-1005 Apr, May 62 1
NY1-835-1008 . May, Aug 62 2
NYT~835-1009 Jul 62 1
NY1-835-1011 . Sep 62
NY1-335-1013 Oct 62
NYi-835-10i5 Nov 62
NY1-835-1016 Dec 62
211-33-12 . Dec 62
2017T-34-13 Jan 63 2
2011-34-14 Feb 63 1
20TT-35-15 Mar 63 1
2011-35-16 ' Apr 63 2 _
2011-36-17 May 63 1
2011-26-18 Jun 63 2
2C11-c2-13 Sep 63 2
2011=462-12 Oct 63
2011-£2-13 Oct 63 11 .
2017-23-14 Dec 63 3
20071-22-1% Jar 64 3
2Ci1-ci-16 Feb 64 3
20i1-25-17 Mar 64 2
2011-435-18 Apr 64 3
2677-36-19 May 64 J

*Indicates number of rocket lots sampled.
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Table 1IB - Component Lot Listing

M34 BURSTER
Lot No's Date of Mfg Phase 1" Phase II
LS-5-1 Mar, Apr 61
LS-5-2 Feb, Mar, Apr 6l
15-5-3 ar 61
LS-5-4 Mar, Apr 61 1
1S5-5-5 Apr 6]
LS-5-6 May 61 1
1S-5-7 May 61 2
LS-5-8 Jun 6]
v tg-g-?o Jun, Jul 61
LS=5- Jul
LS-5-11 Jul 6]
LS-5-12 Jul, Sep 61
1S-5-13 Nov 6 1
LS-5-14 Dec 61, Sep 63 4
LS-5-15 Jan 62 .
LS-5-16 Apr 62
LS-5-17 May 62 i
1S5-5-18 Jun 62 .
LS-5-19 May 62, Jul 62 1
LS~-19-1 Sep 62
e o
-19- Sep 62
_E-gg-g :; _Sep 62 <
+1S-20- Oct 62
T Dec o5 1
-20- ec 1 .
_LS-20-5 ** __Dec 62 1
. LS-21-1 Oct 62 2
e _LS-21-2 Feb_63
1S-21-3 Feb 63
t§-§1-g Mar 63 1
-21- Mar 63
LS-21-6 Apr 63
_LS-21-7 May 63 1
LS-21-8 May 63 1
LS-21-9 Jul 63
Ls-21-10 Jul 63 7
LS-21-11 Aug 63 4
LS-21-12 Sep 63 2_
LS-21T-13 Oct 63 3
LS-21-14 Nov, Dec 63 3
LS-27-15 Jan 64 1
LS-21-16 Jan 64 . K]
LS-21-17 Jan 64 2
LS-21-18 Feb 64

* Indicates number of rocket lots sampled.

** Burster composition is Tetrytol A-10
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M34 BURSTER (Cont'd)

*
Lot No's Date of Mfg Phase I Phase II
LS-21-19 Mar €4 1
1S-21-20 Mar 64 1
LS-21-21 Apr 64 1
LS-21-22 May 64 | 4
1S-21-23 May 64 2
_1S-21-24 Jan 64 4

*Indicates number of rocket lots sampled.




Taole IIC - Component Lot Listing

M36 BURSTER

e —

Lot No's Date of Mfg Phase 1 Phase [1
LS-6-1 Mar, Apr 61
LS-6-2 ‘Feb, Mar, Apr 61
LS-6-3 “Mar, Apr 6l
L5-6-4 Mar, Apr 61 1
LS-6-5 Jun 61
LS-6-7 Jun 61
LS-6-8 Aug, Sep 61 3
LS-6-9 Oct 61
LS-11-1 Dec 61
~LS-11-2 Dec 61
LS-11-3 Jan 62
LS-13- 0t 62 1
LS-13-10%% Dec 62
LS-13-10t 17" Dec 62 i
LS-13-11%% Dec 62
LS-13=12 ™" Dec 62
Loaibay Apr 62 _
LS-14-2 May 62 i
LS-14-3 Jul 62
LS5-14-4 Oct 62 1
LS-14-5 Dec 62 _
LS-14-6 Dec 62 < 1
LS-14-7 Jan, Feb 63 2
LS-14-8 Feb 63
LS-14-§ Mar 63
L5-14-10 Apr 63 2
L5-14-T1 May 63
1 LS-14-12 ‘May 63 1
~LS-14-13" “UN 63 3
LS-14-14 Jul 63 4
LS-14-15 Oct 63 3
i_LS-ld-10 Mov 63 2
Li-l&<77 Dec 63 1
LS-id4-lo Dec 63 T
LS-23-1 Dec 63 '
15-24-1 Jan, Feb 64 1
Li=lice? teb 64 ”
Li-2d.7 Mar 64 1
i _L3-24-6 Mar 64 . 2
, LS«24-7 May 64 1
PLb-2d.% Jun 64 P
i L3eZd4aC Jun 64 6
| Lo=24=14 Aug 64 4

*Indicates number of rocket lots sampled.

**Burster Composition is Tetrytol
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Table TID - Component Lot Listing

M6Z IGNITERS

. *

Lot lo's bate of I'fa Phase 1 Phase Il

NY0-1426-5 Apr 61

NY0-1426-6 Apr 61

NY-1426-/ Dec 60

NY0-1426-8 Apr 61

NY" 1426-9 May 61

NYD-1426-10 May 61
L NY0-1426-11 Apr 61

NYD-1426-12 May 61

NYO-1426-14 Nov 61

NYC-1426-22 Jun 6]

NY0-1426-23 Jun 61

NYQ-1426-24 Jun 61

NY0-1426-25 -Feb 62

NYQ-1426-26 Feh 62

NYQ-1426-27 Feb 62

NYQ-1426-28 Map 62

NY0-1426-30 Mar 62

NY0-1426-3] Mar 62

NY0-1426-32 Apr 62

NYO-1426-33 Apr 62

NYO-1426-35 Apr 62

NYO- 1426-36 Apr 62

NY0-1794<-3 Apr 62 :

NYO-1794-4 Apr 62 '

NYD-1794-5 _Apr 62 -

NY0-1794-6 May 62 1

NY0-1794-7 Jun 62

NY0-1794-9 Auq 62

“NYO-1794-11 Auc 62

NYO-1794~12 _Aug 62

NY-1794-15 Nov 62

NY-1794-16 Apr 63 1

NY-1794-20 Feh 62

NY=1794-21 ———Rec 62 -

NY-1794-22 Jan 63 1

NY-1794-23 { Jan 63 1

NY-1794-24 I Feb 63 2
_Ny-1794-25 1 . Mar 63 _ _____ | ___

NY-1794-26 b ____ Apr 63

NY=T794-27 May 63 1

NY-1792-28 — —-—slun 63
. NY-1794-29 o Jul 63| —
THY=1794-300 — _-Jul63 _
. NY=-1794-31 Jul 63 ‘

2011-31-11 Jul 62 2
T 20171-31-13 Aug 62 1
tT T2011-32-15 .Sep 62

*Indicates number of rocket lots sampled.
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M62 IGNITERS (Cont'd)

Lz ia's Dase ot N'fc Ploce T Phore 1T
2011-32-17 el Oct 62 . [ DU S
[2011-32-1¢ T ot 62 iy
2C11-32-19 Oct 62~ | i
[2017-32-110 Nov 62 _
| 2011-33-111 Nov_62 —
| 2017-33-112 Noy 62 A
2011-33-113 Dec 62 -
20TT-33-114 ec_62 R
2011-34-115 Dec 62
2011-34-116 Jan 63 1
2011-34-117 Jan 63
2011-34-118 Feb 53 1
2011-35-119 Mar 63
12011-35-120 Apr 63 1
=35-121 Apr 63 1
2011-36-122 May 63
2011-36-124 May 63 1
T 2011-36-125 Jun 63 1
“2C.1-35-120 L Jun 63 2
2012-41-11 l Jul 63
2012-41-12 Aug 63
0]2-41-13 Aug 63
2012-41-14 Aug 63
2012-41-15 Sep 63 .5
2072-42-16 Oct 63 2
2012-42-17 Oct 63 1
2012-42-18 Oct 63 4
012-43-15 Naov A3 1
[2012-43-111 Nav 63 2
2012-43-112 Dec 63 »
[2012-43-113 _Dec 63 _ o
| 2012-44-114 Jan 64 2
1 2012-42-115 _ | Jan 64 ] 1__
T2015-44-116 i Jan_64 1
20 e-aa=1i7 ) Feb 64 — k) -
2072-44-118 ) Feb 64 2
CT2-46-119 Feb_64 2
72012-44-120 Feb 64 1

*Indicates number of rocket lots sampled.
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Table IIE

M56 Warhead

-M56 Waehead Lot Number 1isting generated from the
the Phase I sampling may be developed from Tables IA -ID

A-13
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Tebte 111 {cont'd)
Special M28 Propellant Sampling Master List

Special Project

3]

. Date of Wfg.

Aug/Apr 62

Aug/Apr 62

Sep 62

Sep 62

Apr 62

Oct/Apr 62

Apr 62

Oct 52

- Oct/Apr 62

Dec 62

Dec 62

Dec 62

Dec 62

Jan 63

Jarn 63

Feb &3

Feb 63

Apr 63

Mar 53

Mar 63

Apr 63

Apr 63

Apr 63

May 63

4
i
7
e
<3

May 63

Jun 63

Jul 63

Jul 63

Jul 63

Aug 83

Sep 63

Sep 63

Oct 63

?

Nov €2

Dec 62

Dec 62

Dec 63

Jan 64

Jan 64

Nov 63

May 63

Jun 8%

Jul 64

Sep 64

Oct 64

Nov 64

Dec 64

Dec 64

Mar 65
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M28 Propellant Lot Sampling .

ANNISTON (25 propellant lots)

JTable IVA
_ Selected In -
Ammunition Lot No Propellant Special : _ : |
GB j24 Lot No Fhase 1* Prop. Priority#* \
| —— —_— | ‘ |
. 1033-35-188 RAD-2-81 X 1 }
1033-35-194 -89 X 3 \
1033-35-197 -83 X 2 R
1033-36~1108 -87 X 3 S \
1033-36-~1110 -88 X 3
1033~41~12 =90 X 3
1033-44-158 =103 X 3
1033-45-179 =108 ‘X i
1033-45-181 -109 X !
1033-45-184 =110 X N ‘
1033-46-1005 ~-111 X N
1033-52-1043 ~119 X _ |
1033-53-1050 " =120 X 3 P ‘
1033-53-1058 -122 4 A |
1033-54-1062 ~123 X 3 |
1033-54-1070 ~124 X 3 . |
2011-26-287 -57 X 2 ‘ }
2011-26-288 -58 X 2 7
2011-26-297 =59 X 2
2011-26-299 -63 ) ¢ -2
2011-31-2114 =64 X 2
2011-31-'117 ‘=70 X 2
2011-33-2173 -79 X 2
2011-34-2179 -82 X 2
2011-34-2193 -84 X 2
* Propellant Lot sampling accomplished in éonjunct:lon with Phaée I sampling P
#% Priority of mpling/evalnuation/amlysia. Special Prop:llant selections only.
1 = ARDC selections ‘
2 - Lots RAD 2-1 thru 2-84 T
3 - Lots RAD 2-85 thru 2-133 N
. /
A-16 ’
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Fanunition Lot No.

GB

1033-31-132
1033-31-138
1033-32-141
1033-32-149
1033-33-156
1033-33-163
1033-35-1103
1033-36-1108
1033-43-148
1033-43-155
1033-44-162
1033-44-166

VX

2011-24-246
2011-24-251
2011-25-264
2011-26-285
2011-25-273
2011-26-230
2011-26-283
2011-31-2124
2011-32-2139

1 - ARDC selections
2 - Lots RAD 2-1 thru 2-84
3 - Lots RAD 2-85 thru 2-133

MZ8 Propellant Lot Sampling

JOHNSTON ISLAND

Propellant
Lot No.

RAD-2-68
-69
=66
=72
-74

-75 .

-86
-87
-101
-102
-103
-104
RAD-2-50
-51

-54

-52

-55
-56

-57
70
-N

Table IVB
Selected In L
Special
Phase 1 Prop.

A-17
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(21 Propellant lots)

. *Priority of sampling/evaluation/analysis, Special Propellant selections only.

Priority*
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Ammunition Lot No.

[

1033-41-14
1033-41-116
1033-41-121
1033-42-125
1033-42-129
1033-44-166
1033-44-170
1033-45-175
1033-45-179
1033-51-1014
1033-51-1016

1033-51-1017

1033-51-1019
1033-51-1024
1033-51-1026
1033-52-1030

v .

2011-32-2148
2011-32-2151
2011-33-2167

28 Propellant Lot Sampling | o
LEXINGTON-BLUE GRASS (19 Propellant Lots) |
Table IV-C

sglécted In -

- Special
Phase 1*

Propellant ‘ :
Lot No. Prop. Prioritys* P
RAD-2-90 '
=94
=95
- =96
=97
=104
~105
=107
=108
-113
=76
=81
-112
=114 .
-115 -
- =117
=74
=75
=79

b () e (D

e N W w W

VN w2

MMM IIE M IIMIC MM I e N M NN

* Propellant lot sampling accomplished in conjunction with Phase I sampling.

®% Priority of lagpl1nglevaluntion/analylic. Special Propellant selections only.

1~ Alncrcclections
2 - Lots RAD-2-1 thru 2-8
3 - Lots RAD-2-85 thru 2-133

A-18
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MZ8 Propellant Lot Sampling
PINE BLUFF (52 Propellant lots)

Table IVD

. o . : Selected In

Amwnivic, Lot No. Propellant 7 Special

o oW Lot No. Phase 1 Prop.
RM-11002-11 RAD-2-12 X
RM-11002-12 - =N X
RM-11002-14 -13 X
RM-11002-17 -30 X
RM-21002-20 ' -10 X
RM-21002-22 _ -31 X
RM-21002-23 -8 X
RM-21002-24 ~29 X
RM-21002-27 -32 X
1032-22-129 ' -33 X
1032-22-130 -21 X
1032-22-132 -37 X
1032-22-133 -38 X
1032-22-136 -34 X
1032-22-139 ' =1 X
1032-22-140 ‘ -2 X
1032-22-141 -5 X
1032-22-142 -7 X
1032-22-143 -9 X
1032-22-144 : -14 X
1032- 23-148 : -15 X
1032- 23-149 -16 X
1032-23-152 . =17 X
1032-23-153 ‘ ' -18 X
1032-23-154 -19 X

+ 1032-23-156 : -20 X
1032-23-158 - S =22 X
1032-23-159 -23 X
1032-24-161 -25 X
1032-24-171 -39 X
1032-25-175-1 thru 5 -24 X
1032-25-175-1 thru 5 -26 X
1032-25-176 -40 X
1032-25-180 -41 X
1033-25-11 v ’ -42 X
1033-25-15 . ' -43 X
1033-26-19 -59 X
1033-26-113 : -60 X
1033-26-119 -62 X
1033-26-125 -65 X
- 1033-31-129 ' ' -69 X

1033-33-163 -75 X
1033-34-171 =77 X
1033-34-180 -78 X
1033-34-186 -81 X

A-19
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M28 Propellant Lot Sampling

Table 1V-D
Selected In ,
Ammunition Lot Wo. Propellant . Special
GB VX Lot No. Phase 1 - Prop.
NY1767-M1 ~35 X
NY1767-Ml11 =44 X
NY1767-M18 -45 X
NY1767-M24 -46 X
NY1767-M31 =47 X
. NY1767-M36 -49 X
NY1767-M41 -50 X

PINE BLUFF (CONT'D)

Priority*

MNoNNNDNNON

*Priority of sampling/evaluation/analysis, Special Propellant selections only.

1 -~ ARDC selections
2 - Lots RAD-2-1 thru 2-84

el
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M28 Propellant Lot Sampling

TOOELE

Table IV-E (37 Propellant Lots)

' Selected In

Ammunition Lot No. Propellant Special
GB X - __Lot No. Phase 1% Prop. Priority*#

1033-31~129 "~ RAD-2-69 ‘ X 2

1033-31-132 -68 X 2

1033-32-13Y ~-66 X 2

1033-32-148 -72 X 2

1033-33-155 - =74 X 2

1033~33-163 : =75 X 2

1033-34-180 ~78 X 2

1033-34-186 -81 X 1

1033-35-1103 -56 _ X 3

1033-36-1108 -87 X

1033-43-148 -~101 X

1033-43-155 ' -102 ' X 3

1033-43-156 -100 X 3

1033-44-158 -103 X 3

1033-44-163 -104 X 3

1033-46-1008 -111 X

1033-46~1012 -112 X

1033-51-1014 -113, X 3

1033~52-1031 -117 " X

1033-52-1037 ' -118 X » 3

1033-52-1043 ~-119 X

1033-55-1076 : -127 X

1033~-55-1077 ~128 X

1033-56-1082 -129 X

1033-61-1087 -131 X

1033-61-1088 -132 X

1033-62-1092 -133 X
2011-24-246 RAD-2-50 X 2
2011-24-251 =51 X 2
2011-25-264 ~54 X 2
2011-25-273 -55 X 2
2011-26-280 - -56 X 2
2011-25-283 -57 X 2
2011-26-285 -52 X 2
2011-33-2159 ~-76 X 2
2011-33-2167 -79 X 2
2011-34-2179 =82 X 2

*Propellant lot sampled in conjunction with Phase I sampling.
#*priority of sampling/evaluation/analysis, Special Propellant selections only.

1 -~ ARDC selections
2 - Lots RAD~2-1 thru 2-84
3 - Lots RAD-2-85 thru 2~133
A-21
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M28 Propellant Lot Sampling
UMATILLA (31 Propellant lots) ' _ : ‘ "
Table IV-F ‘ SR
) ) ' Selected In !
Amzunition Lot No. Propellant ~ Special - - : N
GB X - Lot No. Phase 1 * Prop. Priority** *
1033-31-129 , RAD-2-69 X : ' o _
1033-31-134 v ' - X 2 s
1033-32-139 -66 ' : X 2 N
1033-32-149 : -72 X _ o
1033-34-186 -81 X ] ;
1033-35-195 -89 - X 3 .
1033-35-199 ‘ -83 X 2
1033-35-1100 -84 . X 2
1033-35-1102 -85 ) : X 3
1033-35-1103 -86 X N
1033-36-1109 -87 ' X 3 RPN
1033-36-1113 -88 X 3 L
1033-41-12 S =90 X 3 Lo
1033-41-19 ' . =9] X R
1033-41-113 -92 X 3
1033-41-115 : -94 X : A ,
1033-41-119 -95 X 3 \
1033-42-127 ~96 X ‘ ‘ :
1033-42-136 - -97 X ’
1033-42-140 -99 X
1033-43-144 o =100 X 3
1033-43-148 - - <101 X ‘
1033-43-158 -103 X 3 i
1033-44-167 -104 X 3 ; .
1033--45-179 o -108 X o
1033-53-1049 -120 X , '
1033-53-1058 =122 : X ' - .
1033-54-1065 R ) I R X 3 Y
~ 2011-31-2123 -70 X 2 A
2011-32-2139 N X 2
2011-32-2147 -74 X 1 :
*Propellant Lot sampling accamplished in conjunction with Phase I sampling. '
**riority of sampling/evaluation/analysis, Special bropellant selections only. -
1 - ARDC selection ' ~V~\
2 - Lots RAD-2-1 thru 2-84 : , LA
3 - Lots RAD-2-85 thru 2-133 : ).\
| S
/
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TABLE V

'PHASE I

LOQCATION

M55 GB ROCKET LOT CODING FOR SAMPLE IDENTIFICATION

PAGE 1 of 3

ROCKET LOT NO LOT_NO

PROPELLANT
] AN

JI } LB | PB !

ROCKET LOT

TE | Uil ' SAMPLE CODE_| COMMENTS _

1033-31-129 _ RAD-2-69

. e——————

1033-32-149

o =72

+

®

o1l

102U1
10202

.

w2

ST R S A R
_1033-45-179 _ =108 @ _ . X , X
S S

-45-179__ . . =108 _ X . @ X

T ¥ 3 3 9 S
L. 112a1
. Al2az

.o 12nl

11212

1033-35-1103 86 ' X X . ® . 1wl )
) _ o w32
1033-36-1108 -87 X X ) 106471 )
e | 10412
10334119 9L . @ osw T T |
o O o o 1esu2 T |
o t4l-lls 94 i @ tosur T T
——— _ o . 10602 0 T T !.
1033-42-127 -96 | N '@  wo7ur T |
S Y S B S S (11 T
R v ;
T S R N R e
T sz |
1033-43-148 . -tOr |1 X o @ | x o uom |
T T ' T TiioT2 : N
-43-148 | -101 | X | X |® " 11oul ) I'"
: « N R Y (7 _ R
; - . —— ——— - r 4-—....5.. e et P s e e e _Th— D T ep— ! , AN o
1033-46-166 =104 . X L@ 0 lX | 111 L
i i ! ;

—=45-179. '

| PP S j..--.' e
) '

11202

i1zl

3 -45-181

113A1

113A2

114A1

g; 5 s 114A2 N
-45-183 |  -109 1 @ R R B i 115A1 :
S SRR SR . < 1 NS GURE N N b L7V S D
B i ——
. - e i fihast S R e R - - .
% :
/ )

no i L e e soa _ Y | - y




"TABLE V

: PHASE T =
M55 GB ROCKET LOT CODING FOR SAMPLE IDENTIFICATION

LOCATION

PAGE 2 of 3

ROCKET LOT NO

~PROPELLANT .

_LOT_NO JI | LB

UM

ROCKET LOT
' SAMPLE CODE

{ COMMENTS

1033-45-184

_RAD-2-110 -

1033-46-1005

461008

 -46-1010

__c46-1012

1033-51-1022

-51-]62£“m e

'

] AN
le" ' !

e

A2

a2

S

:;iiém_ui;”; i ; 5

1033-52-1031

My

. llea2

T 1odT2

116A1

117a1
11742

st T

118T2

Eu.:;zoif“f__j___.
12012

121T1

12211

- i2.2L2 - 1’ —

e mm—— = eissw

i ® o o —

-52-1043 |

15 T®

[
'

-32-1043

-119

1033-53-1049

-120 ';

®

127Ul

e Lt 1 i 12702 -
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APPENDIX B
Sample Collection

I. General: Sample collection will be conducted at six locations: Umatilla,
rooele, Lexington-Blue Grass, Anniston, Pine Bluff, and Johnston Island. Sample
requirements (number of lots and quantity from each lot) have buen developed by
AMSPA (appendix A). Each location will remove the designated rockets from
storage and transport them to the site selected for the sample collection.

A1l storage and handling proncedures will be conducted in accordance with
approved safety procedures. Techniques, equipment, and processes established
in this appendix will be used to collect samples. Each sample collected will
be identified by, as a mininum, location, lot number, and rocket lot sample
code assigned by AMSAA. Upon completion of sample collection all samples will
be labeled, packaged, and transported to the designated agencies for final
analysis, and all residues will be packayed, labeled, and stored in accordance
with approved safety procedures. Special requirements and controls identified
are amplifiad in this appendix. Sample collection may be conducied in two
phases. Phase 1 will require taking two samples from 47 lot segments at four
locaticns (ANAD, LBDA, UMDA, and TEAD) for agent, fuze, burster, shipping and
firing tube, and metal parts, and 185 lot segments of propellant at six loca-
tions (ANAD, LBDA, UMDA, TEAD, PBA, and JI). Phase 2 is a follow on program
which may or may not be pursued. A decision on the pursuit of Phase 2 will be
made at the conclusion of Phase I and will be based on the analysis of the
data collected to-date. DOMWR# 9-1340-H520-L20 will aoply to these operations.
CONTINGENCY: Each location will x-ray the fuzes of all samples selected to
detect any unusual conditions which may exist. X-raying will be accomplished
by personnel from Pueblo Depot Activity utilizino *heir portable x-ray equip-
ment. Although not required at this time, x-re- ng of fuzes may be required in
the future, should lab analysis so dictate.

II. Items: Propellant and Igniter

A. Sample Requirements:

NOTE: LOI for removal of propellant grain and igniter is attached as
enclosure 1 to this appendix. Packaging information is attached as enclosure 2.

1. Propellant: Samples from all lccaéwons will be cut at TEAD.
These samples will be approximately 3 inches long and are to be selected from
the forward end, center section, and aft end of each propellant grain and
shipped to ARDC for analysis.

,,/h&\.ww .3;',."..9:; Y
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2. Igniter: The igniter will be removed from the propellant grain
and the anti-resonance assembly, continuity tested, and prepared for shipment
to ARDC for analysis.

B. Collection Procedures: Remove rear cap, Jeaving shorting plug
attached to igniter lead. Remove rocket from shipping and firing tube.
Place the rocket into the rocket restraining device and separate the warhead
from the rocket motor utilizing an approved wrench. Rocket warheads will be
% placed in propelling charge cans and transferred to agent sampling operation .
: or returned to storage for later disposition. Once the rocket motor has been
@ separated from the warhead, remove the fin assembly. Remove internal motor

components (propellant and igniter) and prepare for shipment as specified in

enclo:ure 2 to this appendix. Transfer all propeliant residue to demolition
grounds.
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C. Equipment: Equioment to be used for sampling is outlined in LOI,
enclosurel. The major items are as follow: . : ‘

1. APE 1240.

2. Strap wrench/torque wrench. | B
3. APE 195971957 and Drill and Transfer System (DATS). -
4. APE 7040,

5. Reciprocating power saw at fEAD.

6. Rocket restraining device;

7. Vapor continment room (VCR) is required for motor/warhead
separation. . :

D. Process: The process for collecting and preparing propellant and
igniter samples is contained in a Letter of Instruction provided as enclosure
1, this appendix. : .

E. Special Requirements/Controls:
1. Insure shunt and grounding has been properly applied.

2. 1Insure all samples, residue, metal parts, etc., are properly
tagged with all necessary information. '

: 3. Al propellant and igniter samples shipped to ARDC shall not _
contain agent nor reveal evidence of having been contaminated by agent. S

4, 60 percent relative humidity required in vapor containment room.
F. Disposition:

‘ 1. Ship packaged propellant and igniter samples to ARﬂc; Dover, MJ oy
07801, ATTN: SMCAR-LCE-C, Dr. Richter. s

2. Transfer rockets or rocket warheads to storage or drill and drain
operation.

. 3. Transfer propellant residue toQUemolition grounds and excess igniters to
storage. ~

I1I. Agent Sampling

A. Sample Requirements: Two agent samples, 10 ml each, are to be taken
from each sample rocket. A total of 47 munition lots with two rockets per
Tot are to be selected for sampling in Phase 1 of this assessment. Sampling .
must be accomplished in such a manner as to maintain agent integrity from the o
time of sampling until analysis s completed. An additional samle size of ..
600 m) from 10 pre-designated lot segments will be required for accelerated
surveillance studies. '
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B. Collection Procedures: ‘Agent samples are to be removed from the o

rocket warheads after drilling the warhead. Upon completion of drilling, the A

warhead will be purged with dry nitrogen; the agent will be sampled with a o
syringe and placed in a nitrogen purged sample bottle. Each sample is to be f;
marked and a log initiated showing location, rocket munition lot, agent lot !
number, and sample numier. A separate record will be maintained at each ' |

location and furnished to AMSAA and CRDC. Each agent sample bottle will be
removed to the installation laboratory facility/VCR where agent will be

transferred and heat sealed in two separate ampoules with a minimum of 10 ml
of agent in each. Samples are to be packed in accordance with DOT shipping
regulations for shipment to designated laboratories for analysis. .

1. DATS - Sample warheads will be provided to DATS after rocket
motor and warhead disassembly. Warheads will be drilled using existing
drilling procedures and two 10 m1 agent samples cbtained in accordance with
operation #7-5, DATS SOP. An additional 600 ml sample will be taken from five
lots identified in appendix A and packaged in the same way as the 10 ml
samples. . Once samples have been obtained, drain the remaining agent to a ton
‘container or DOT bottle. Warhead will then be flushed at least twice with a
solution of 10 percent isopropyl alcohol and 90 percent water to .2mg/m3 or
below, temporarily plugged, and delivered to appropriate locations where fuze,
bursters, and metal parts samples will be collected for appropriate analysis.

2. APE 1959/1957 - Sample warheads will be delivered to APE .
1959/1957 after rocket motor and warhead disassembly. Remove warhead from LT
container, position in APE 1959/1957, and draw agent samples IAW CRDC agent o
sampling procedures. Take two 10 m1 agent samples from each warhead. An L
-additional 600 m1 sample will be taken from five lots identified in appendix A K
and packaged in the same manner as the two 10 ml samples. Once agent samples ;
have been obtained, drain the remaining agent to a ton container or DOT 2
bottle. Warhead will then be flushed at lease twice with a solution of 10 -y

percent isopropyl alcohol and 90 percent water to .2mg/m3 or below, - T
temporarily plugged, and delivered to appropriate locations where fuze, -f&
bursters, and metal parts samples will be collected for appropriate analysis. P

C. Equipment:
—...1. APE 1959/1957 and rocket adapter kit.
2. Dry nitrogen bottles.
3. Sample syringe or vacutainer. —
4, DATS system. »’;;v
5. Agent sample bottles with ground-glass stoppers.
6. Parafilm tape.
7. M2Al1 cans for agent sample transport.
8

. Chemical protective clothing. v
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9. Packaging material for shipment of agent samples:"

a. Glass ampoules.
b. Ory N,

c. 07

d. M-1 pigs with bolts and gaskéts;
-e. Vermiculite. |
£, Ice.

g. Crates,.

h. Mailing tubes.

i. LP gas. '

Jj. Torch,

D. -Process: The process for collecting and preparing agent samples is
contained in a Letter of Instruction, provided as enclosure 1, this appendix.

E. Special Requirements/Controls: Ensure all samples, residhe, metal
parts, etc., are properly tagged with all necessary information. -

F. Disposition
1. Samples: A1l samples collected will be taken to a central
location (to be specified at each site location) for analysis or shipment to
laboratory/CRDC for analysis.

2. Residue: Decontaminated residues will be stored in,é central
location until disposition instructions are received.

IV. M417 Fuze, M34/M36 Bursters, and Warhead Metal Parts

OTE: Warhead must be drained prior to this operation.

A. Sample Requirement: Two each pek component (fuze, burster, etc.) lot.

B. Collection Procedures: Mechanically unscrew the M4l7 point
detonating fuze from the adapter and package for shipment to ARDC. This
should preclude putting any torque on the burster column. This technique will
not disturb the weld on the M56 warhead. However, if the adapter s unscrewed
at this point by holding the warhead, the weld may appear to have failed.
Remove the M36 burster and package for shipment to ARDC. Perform first helium
leak test. Mechanically unscrew the adapter and remove the M34 burster. Hold
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the adapter in -proper storage container for AMMRC on-site representative's

evaluation and package the M34 burster for shipment to ARDC.

helium leak test. Helium leak tests may be performed on a limited number of

Perform second

warheads (as determined by AMMRC) which have exhibited indications of agent
leakage. The leak test will be performed in accordance with procedures

developed by CRDC.

held for inspection by an AMMRC representative,

Warheads will be cut longitudinally from ncse to base and

NOTE: Decontaminate all metal parts that are selected for shipment to
AMMRC to "clean conditional® status, utilizing oven vac equipment approved and
used in previous stockpile test program, metallurgical (STPMTL) projects.

C. Equipment:

1.
2.

30'

4.
5.

D. Process:

APE 7040A.

Helium leak test devices.

Cutting devices.
Oven-vac.

Vapor containment room.

The process for collecting and preparing fuze, burster,

and warhead metal parts is contained in a Letter of Instructlon, provided as
enclosure 1, this appendix.

E. Special Requirement/Controls:

1.

A1 explosive samples and fuzes shipped to ARDC shall not

contain nor reveal evidence of having been contaminated by agent.
samples are to be marked and identified in accordance with marking and
identification instructions.

2.

Metal parts for warhead samples will be flushed with 10

percent isopropyl alcohol and 90 percent water solution.
A1l items must be clean
A]l samples are to be marked and

conditional before shipment to AMMRC.
identified in accordance with marking and identification instructions.

F. Disposition:

1.

2.

3.

M417 fuze to be shipped to ARDC, Picatinny Arsenal,
ATTN: SMCAR-LCN, Mr. Robison.

A1l

Dover, NJ,

M34 and M36 explosive bursters are to be shipped to ARDC,

Picatinny Arsenal, Dover, NJ, ATTN:

SMCAR-LCE, Dr. H. Matsuguma.

Warhead body/metal parts and adapter will be held in approved
containers and will be provided to on-site AMMRC representative when requested
for visual examination and selection of samples for shipment to AMMRC. AMCCOM
in coordination with AMMRC, will provide disposition of residue metal parts.
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v. an Shipping Container ' | | ' . .

A. Sample -- As required by AMSAA,

B. Collection Procedures -- Collect M441 containers. from the rocket .
motor/warhead disassembly operation. Section container as directed by AMSAA B
and AMRC. Pack for shipment, : : _ N

C. Equipment: Common hand tools. | , , : \
D. Process: See Collection Procedires. | | -

E. Special Requirements: Container sections will be decontduinated
as necessary to clean conditional prior to shipment to AMMRC.

F. Disposition:‘ AMCCOM, in coordination with AMMRC, viﬂl provide
disposition of residue metal parts. ;

/‘%%Lm
Product _Assurance

l //’M
m%o nokss ,
WCOM Defense Ammunition Supply

DESCOM .
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Letter of Instruction

for
Special M55 Rocket Stockpile Assessment

Chapter 1. Introduction

1-1, Scope: This Letter of Instruction (LOI) applies to all agencies,
depots, and activities involved in the M55 Rocket Assessment Plan.

1-2. Purpose: The purpose of the LOI is to detail the procedures
required to oEtaln M55 rocket components (fuze, burster, agent, metal parts,
shipping/firing container, propellant, and igniter) for laboratory analysis
and evaluation. This LOI is to be used as a guide for preparation of a local
standing operating procedure (SOP).

1-3. Genera) Requirements*

a. Two sample rockets will be selected from each of 47 lots for a
total of 94 samples for Phase I of the assessment.

b. Al operations are to be conducted by qualifiéd personne], such
as surveillance or toxic material handlers who qualify in the Chemical
Personnel Reliability (CPR) program.

c. Operations must be in strict compliance with all regulatory
requirements, to include site plan, safety submission, and approved SOP.

d. Level A/B protective ‘clothing will be worn at the site where
operations are conducted s1nce agent release is possible during disassembly
operations.

e. Explosive components must exhibit no evidence of having been
exposed to agent prior to shipment for analysis to organizations not having
facilities to handle agent contaminated items.

1-4. Work Schedule: Work can begin once equipment is received installed,
site safety submissions approved, SOPs approved, employees trained, and pre-
operational survey has been successfully completed.

1-5. Tools and Equipment: Only tools and equipment specified in this LOI
and depot SO0Ps are to be utilized for this operation.
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1-6. Safety Requirements:

a. Each activity is responsib]e for complying with all applicable
safety requirements of AMC/DARCOM regulations 385-100 and 385-102, this
document, and local safety requirements,

b. General Safety Requirements: A1l M55 rocket special assessment
operations will be performed in a manner which precludes chemical agent
release and affords maximum safety to personnel and property, both private and
public. Consequently, participating organizations will ensure that all .
plans/procedures in this plan for which they are responsible are sufficiently
- detailed to assure that they can be conducted in accordance with safety and
health requirements contained herein and in references. As a minimum, the
following safety measures will be observed:

(1) In all cases, a minimum number of people will be
potentially exposed for a minimum period of time to a minimum amount of
agent/explosive filled munitions consistent with safe and efficient
operations.

(2) . Emergency procedures will be followed as detailed in the
CAIC plan for each individual organization involved. Any operation not
covered by a current .ad approved Chemical Accident Incident Control (CAIC)
plan will be included in a revision to the plan prior to that operation being
conducted.

(3) SOPs will be prepared in advance for all M55 rocket special
assessment operations that are not covered by applicable existing SOPs. Each
SOP will provide, in detail, step-by-step procedures to include all necessary
safety and health requirements. The SOPs will be approved by the facility
commander or his des1gnated representative (see AMC/DARCOMR 385-1 for detailed
requirements for preparing SOPs.

‘ (4) Before any agent operations may commence, all personnel
directly involved in the operation will be thoroughly trained in the
operational, safety, and health requirements of their respective duties (see
AMC/DARC?MR 385-102, paragraph 7-2, for details on required chemical agent
training).

(5) Training to cover the duties and actions required under the
appropriate CAIC plan will be provided. The responsibility for providing this
training rests with the commander exercising control over the operations
involved.

(6) Pre-operational surveys will be conducted in accordance
with AMC/DARCOMR 385-102 before the start of operation. Live rounds which are
ot designated as M55 rocket assaessment samples may be used in prove out,
drain, decontamination, and transfer procedures.

(7) As necessary site plans/safety submissions or amendments to
existing site plans/safety submissions will be prepared and approved IAW
AMC/DARCOMRs 385-100 and 385-102 prior to starting M55 rocket special
assessment operations.




(8) A1l residue must be demilitarized and certified free of
explosive and agent contamination prior to transfer to Property Disposal
Office (PDO).

(9) Total containment is not required for disassembly of
components, when the operations can be performed without using undue force.
Total containment is required if undue force is used for d1sassemb1y of
components.

c. Environmental Cons1deratrons The M55 rocket stockpile
assessment/sampling program must address the requirement for environmental
documentation (i.e., Environmental Assessment (EA)). Each facility/
installation involved in the stockpile assessment has submitted environmental
documentation to the M55 FTG. This documentation has been assembled into a
comprehensive environmental acsessment document representing all M55
operations.

1-.7. Record Keeping'and Reporting: A log willxbe maintained by each
denot on each rocket that is sampled. An example of this log is contained at
enclosure 1. The information to be maintained in the log will include:

a. The munition lot number.

b. Agent, propellant, igniter, fuzes, bJrsters, sh1pping/fir1ng
containers, and metal parts lot number as applicab]e.

c. Storage lTocation and storage site.
d. Rocket lot sample code (sample numbers assigned by AMSAA).

A cgpy of the log is to be furnisheo to CRDC, ATTN: SMCCR-MU and AMSAA, ATTN:
AMXSY-RW. .

1-8.' Facilities:

a. Facilities to perform these operations shall conform to'the
requirements contained in AMC/DARCOM-R 385-100 and AMC/DARCOM-R385-102.

b. Operations will be conducted in areas designated for this purpose
by the participating depot afid in accordance with approved site plans.

c. Each facility or installations involved in the stockpile
assessment plan has verified the adequacy of existing environmental
documentation. .




CHAPTER 11

‘Sampling Operation for

Special M55 Rocket Stockpile Assessment

Section I: Operation No 1 - Transfer from Storage to Operating Line

2-1. Description of Operation:

a. Monitoring of storage facilities during handling operations
shall be performed in accordance with paragraph 3-5 of AMC/DARCOM-R 385-102.
The following will be the min1mum safety requirements.

(1) Normal first entry monitoring procedures will be fol1owed ;

(2) The selected rockets will be vapur samp1ed using blue or
wh1te band tubes, in both the forward and aft end.

(a) If leaker is found, the defective rocket will be
containerized IAW SB-742-1. The rocket may then be transported to the
assigned leaker storage area.

(b) 1" n-leakers will be placed in a SPORT/PIG and transported
to the processing area. A SPORT/PIG is used due to the possibility of ' ‘
generat1ng a leaker durlng transport.

b. Identify the items by lot number. Lot integrity must be
maintained at all times. A log will be maintained on all sample M55 rocket
components, '

c. CONTINGENCY: A]though not required at this time, x-raying of
fuzes may be required in the future, should lab analysis so dictate.

2-2, Special Safety Reqylrements.

P a. Toxicological agent protective clothing must be in accordance
with current guidance of DARCOM-R 385-102. Level A protective clothing must
be worn in all operations where agent or agent contamination is present and
during first entry monitoring of storage igloos.

: b. Continuous low and high level agent monitoring will be
; accomplished by a combination of the M18A2 chemical agent detection kit,
- M8/M10 alarms.

c. A supply of decontamination agents and equipment for applying them
must be immediately available for routine decontamination procedures.

4




d. Emergency eyewash equipment and emergency showers for personnel
decontamination, must be available at storage and operational areas when
operations are in progress.

e. CONTINGENCY: Use of x-ray equipment will be in accordance with
approved SOPs. ‘ -

2-3. Inspection Requirements: Surveillance personnel will assure
performance of tasks outliined below:

a. Sel:ction and transportation of samples.
(1) First entry monitoring.
(2) Random selection of M55 rocket samples.
(3) Tagging of samples. .
(4) Utilization of approved material handling practices.

(5) Air testing of selected samples using blue or white band' |
tubes. : L

(6) Leakers identified, logged and disposition completed’inA
accordance with SB 742-1. Additional samples will be selected as replacements
for leakers.

(7) Rockets loaded in transportation container and secured
properly. _ :

2-4. Equipment Requirements:

3. Approved transfer equipment (forklift, conveyor, etc.).

b. Decontamination equipment with decontamination materials and
solutions.

-~ Ce Sealablé containers (modifiéd M1-ID set containers or SPORT)., -

d. MI8A2 detector kit M/MI0 alarm.
e.' Air Sampling Device APE 2053.
f. First aid kit, inciuding atropine injectors.
..g. Shower and change facilities with soap, towels, and dispoal cans.
h. TAP clothing as fequired. '
'1.. Low level chemical agent detection equipﬁent as required.

j. Modified M1 ID set container (standard) or SPORT,

k. X-ray equipment.
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1. Not used,
m. Portable shower.

“n. Strap cutters, face shield, safety glasses, leather palmed gloves,
and banding equipment,

Section II: Operation No 2 - Wurhead/Rocket Motor Separation

2-5. Remove End Caps and Rocket from Container:

NOTE

Rocket will be put back in the M441 container and
containerized as a leaker if any agent tests are positive or if
unknown exudate is present.

NOTE
Steps 2-5 and 2-6 will be accomplished in a negative air chamber.

NOTE

If rockets are in a SPORT container, the container will be vapor
monitored prior to opening using white or blue band tube, M8 alarm
for GB, or enzyme tickets for VX. .

a. Unpack the racket(s) from the SPORT/PIG.

b. Vapor sample the rocket on both the forward and aft ends using
white or blue band tubes or M8 alarm for GB or enzyme tickets for VX,

¢. Containerize rocket in SPORT/PIG IAW SB-742-1 if it is a
confirmed leaker.

d. Position M441 container containing rocket in APE 2097.
e. Release bail and remove forward end cap and set to one side.

f. Inspect for visible signs of agent or unknown exudate. If signs
of agent are present comply with paragraph 2-5c¢ above. If unknown exudate is
present, take a sample, if possible, and place in a sample bottle for shipment
to analysis site. Identify exudate sample with appropriate markings applicable
to rocket sample numbering system, transfer to storage, and nofity the M55 FTG
at HQ, AMCCOM.

9. Release holding clip by unscrewing allen head screw on outside
of shipping/firing container near fin assembly.

~ h, Release bail and remove aft end cap and assure igniter cable is
shunted. Inspect for visible signs of agent or unknown exudate. If signs of
agent are present, comply with paragraph 2-5¢ above. If not, apply ground
wire to fin, Attach jumper cable from igniter shunt to fin to assure no
difference in electrical potential between igniter and motor case. If unknown

exudate is present, refer to procedures specified in paragraph 2-5f,

6
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i. Remove shunted igniter cable from aft end cap and place screws
to one side. ' : '

j. Slide rocket forward through forward end of shipping/firing
container until fin assembly is visible. Inspect for visible signs of agent.
If signs of agent or unknown exudate are present, comply with paragraph 2-5c¢
above; if not, go to subparagraph k. If unknown exudate is present, refer to
procedure specified in paragraph 2-5f. If rocket is pulled to far from the
M441 container and the fins extend, immediately assure that ground cable to
fin or rocket and jumper cable to the igniter shunt are still attached.
Replace if necessary. A non-sparking, grounded tool must then be used to
depress the fin locking pin to permit folding of the fins back into shipping
configuration. Insert fins into mouth of M441 tube or clamp, tape fins.

k. Tape fin assembly together with a minimum of three wraps of nylon
reinforced tape to prevent release when the rocket is fully removed from the
shipping/firing container. _ ‘

1. Not used.

m. Remove rocket fully from shipping/firing container. Attach
transfer ground to rocket. Remove original ground from fin. Assure jumper
cable remains connected.

n. Place rocket into the rocket restraining device.

0. Ground rocket to restraining device. Remove transfer ground.

p. Actuate clamp on the warhead and rocket motor.

q. Remove the holding clip from the igniter cable.

2-6. Method for Rocket Warhead/Motor Disassembly:

a. Position an approved wrench on rocket motor a minimum of 4 inches
from warhead to rocket motor junction. Remove the rocket motor from the
warhead. [f warhead turns, position an approved wrench on warhead 1 inch from
warhead and rocket motor junction and remove the rocket motor from the '
warhead. Apply no more than 215 foot pounds of torque. If torque limit is
exceeded, attempt reassembly. If reassembly can not be accomplished,
containerize round in extended modified ID set container.

b. If agent is detected during disassembly, reassemble to stop the
leak, repack in M441 container, and overpack in modified M1 ID set container
(PIG). If an unknown exudate is detected, stop disassembly, wrap joint with
plastic, 4-6 mil polyethlene and tape with tape, vinyl, 2 inch or tape,
polyethylene, 2 inch. Put rocket back into M44l container, install aft and
cap, and tape forward end cap to hold it in place. Treat as a leaker and
containerize in a PIG (extended if necessary).

c. Monitor the warhead to rocket motor junction immediately upon
disassembly and if any agent is detected place the rocket motor back into the
shipping and firing tube with spacers, mark the shipping and firing tube and
;e;gra :he rocket motor to storage. The warhead will be handled IAW paragraph
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d. Place Rocket Warhead in M10/M16 Prop Charge Can:
(1): Remove rbtket warhead from hclding fixture.

(2) Place cover over. fuzr for protection against agent
contamination. »

(3) Slide warhead gently into the M10/M16 propellant charge
can. Pack in accordance with directions contained in enclosure 2 to appendix
B of the assessment plan.

(4) Transfer rocket warhead in M10/M16 g-opellant charge can to
security bay, storage, or disassembly operations.

e. The rocket motor will be placed in a clean M441 container and
the shunt will be connected to the aft end cap; assemble cap to container.
Insert filler material in forward end and assemble forward end cap. R-=move
sampling plugs and conduct bubbler test of rocket motor inside contain .r IAW
established procedures. I+ no contamination is detected or if contami.ation
is detected below the Surgeon General's limit, the rocket motor can be removed
to a conventional ammunition operational area for disassembly or palletized

for shipment., It contamination above the Surgeon General's limit is detected,
handle the rocket motor IAW paragraph 2-5c.

2-7. Special Safety Requirements:

a. A minimum of level B protective clothing must be worn for
operations conducted in the VCR. Where agent or agent contamination is
detected continued nperation must be done in level A protective clothing in
accordance with DARCOM-R 385-102.

b. Continuous low and high level agent monitoring will be
accomplished by a combination of the M18A2 chemical agent detection kit,
M8/M10 alarms, bubbler equipment, and Real Time Monitors (kTMs) if available.

c. A supply of decontamination agents and equipment for applying
then must be immediately available for routine decontamination procedures.

--d,- Emergency eyewash equipment and emergency showers for personnel
decontamination, must be available at storage and operational areas when

% operations are in progress.

%‘ e. No radio transmissions will be allowed within 300 feet of work
%~ site IAW 385-100.

o

%ﬁ f. Operators will wear legstats or conductive soled shoes, and will
%ﬁ stand on conductive floors or mats during handling of rocket or rocket motor
gi when out of the M441 shipping/firing tube.

4

4 g. Relative humidity within the VCR must be maintained at a minimum
3 of 60 percent. ‘ '

E h. Continuous grounding of the rocket or rocket motor must be

ﬁ‘ assured when out of the M441 container. A cross bond jumper cable from thz

o igniter wire shunt to the fin assembly must also be used to assure the igniter
g; wire circuit and motor case are at the same electrical potential,

iy
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i. Assure the exhaust duct shroud on the rocket restraining device
(RRD) is fully extended and secured in place prior to disassembly.

. j. In the highly unlikely event of rocket motor ignition during ' /
disassembly, operators must exit immediately. . : /o
k. Disassembly torque must not exceed 215 foot pounds.

2-8. Inspection Requirements: Surveillance personnel will assure

‘performance of tasks outlined.

a.
R bo

C.

Marking of samples.

Utilization of approved material handling practices.

Air testing of selected samples using blue or white band tubes

or M8 alarm for GB and enzyme tickets for VX.

d..
742-1. Additional samples will be selected as \replacements for leakers.

e.

f.

Leakers identified, logged'and disposition'comp]eted IAW SB

Air testfng of rockets after tra?sportation to operation area.

F1n/nozzle assembly taped prior éo completely removing rocket

from shipping/firing tube.

g.

h.
foot pound maximum).

2-9. Equipment Requirements:

Grounding of work surfaces and hdnd]ing fixtures.

Rocket motor separated from warhead without undue force (215

Appraved transfer equipment (forkliff, conveyor, etc.). -

a.

b. DNecontamination equipment with decontamination materials and -
solutions, | . /

c. Sealable containers (modified M1 ID set containers (standard and B
extended) or S"ORT). , , _ 3

d. M18A2 detecto kit. '

e. Air Sampling Device APE 2053. ,

f. First aid kit, inclhding Mark II kit. jf ;

g. Shower and change facilities with soap, towels, and dispoal cans. ;; b

h. TAP clothing as required.

i. Low and high level chemical agent detection equipment as required. - . ' i

Vapor containment room (APE 5015 M1 or equivalent). : 7

9
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k. P]iers, nonsparking, grounded.
1. Mot used. | - o @
m. Screwdriver, nonsparking, grounded.

n. Key set, socket head screw.

0. Legstats.

p. Strap Wrench 10“. |

q. APE 2097 Holding Device. _

r. APE1953 conddctive floor and shoe tester.
| s. Rocket restraining device.

t. Torque wrench.

u. Humidifier (if local conditions dictate).

Section III - Removal of Propellant énd Igniter

2-10. Method to Remove Pronellant and Igniter Remotely: (For TEAD Only)

NOTES @
WARNING: Rocket motor must be grounded at all times during this procedure.

Insure igniter cable is secured to fin assembly prior to insertion into APE
1240. Before actuating APE 1240, insure igniter cable is situated to allow
fin to turn without igniter cable twisting or snagging.

a. Remove forward end cap and set aside. Remove aft end cap and
attach ground wire to fin assembly. Insure jumper cable between fin assembly
~ and igniter wire shunt is secure. e

b. Disconnect igniter wire shunt from aft end cap.

¢. Remove rocket motor from forward end of M441, Connect transfer
ground and remove orginal ground. Transfer rocket motor to APE 1240. Insure
ground is maintained. _

d. Remove the nozzle cap with the wire protruding by using a
nonsparking, grounded tool.

e. Cut off or bend over the shunt clip mounts so the igniter cable
will thread through.

f. Operators will withdraw to safe area. Activate the APE 1240
remotely to remove fin assembly.

g. Operators return and thread the igniter cable with shunt through
nozzle. Ensure ground is maintained.

10




h. Remove the sealing spacer and set aside. Remove rocket motor from
APE 1240 and place it on a grounded table.

i. Spring pressure applied at the forward end of the rocket motor
should push the propellant out of rocket motor section (enough to grasp). If

not, remove rocket from APE 1240, transfer to table, and tip rocket s]1ght1y to

aSSlSt in the removal of the propellant.

j. Remove propellant and all associated parts (igniter, anti-
resonance assembly, and end washer). If the propeilant grain cannot be
removed by normal procedures and no foreign matter is visible in the rear
threaded portion of the motor casing, reassemble the fin assembly by hand, if
possible, pack in M441 and return to storage pending demilitarization. If the
fin assembly cannot be reassembled, place a piece of plastic 4-6 mil,
polyethylene over open end of motor casing and tap. Insure jumper cable.from
shunt to motor casing is intact. Pack in M441 and return to storage pending

dem1l1tar1zat10n.

k. Once propellant is removed, anti-resonance assembly, igniter, and

end washer must be removed from propellant. Reassemble the fin assembly hand

1. Not used.
- m. Pack propellant for movement to cutting operation. -

n. Identify propellant and igniters by rocket lot sample number
code assigned by AMSAA, location, munition lot numbor, and igniter/propellant
lot number. Lot 1ntegr1ty must be maintained,

0. Remove igniter and resonance rod assembly. Place in empty
prOJectlle body for transfer to continuity test operation. Perform continuity
test on igniter. Igniters must be placed behind shield (IAW MIL Standard 398)
during removal of shunt and continuity test. Perform continuity test and
replace shunt on igniter cord. Record actual reading. Igniter specification
resistance is between 0.375 and 1.250 ohms. If the resistance is below 0.375
ohms or above 1.250 ohms (but not open circuit) report the igniter(s) to
AMCCOM M55 task force for disposition. Igniters with open circuits or
readings less than 0.375 ohms are not to be shipped for analysis, but will be
transported to storage pending disposition. However, all readings and data
will be made a matter of record and provided to AMCCOM and the address listed
in 2-10p below. Remove igniter from resonance rod assembly.

p. Pack, prepare igniters TAW AMCCOM instructions and ship to ARDC,
ATTN: SMCAR-LCE, Or. Matsuguma, Dover, NJ 07801.

r. Demilitarize anti-resonance assembly and miscellaneous parts and
transfer to PDO after certifying 5X for explosives and having never been
exposed to agent.

2-11. Section Propellant Grains at TEAD: (Remote location)

NOTE: Cut and discard the first 3-inches from the front and aft ends of the
propellant grain.

11




a. Cut three 3-inch sections of propellant, one each from the

middle, front, and aft section of the propg]lant grain utilizing a power saw.

b. Pack the three 3-inch sections in accordance with procedures
furnished by AMCCOM maintaining lot integrity. Each section must be packed
individually and marked, and the outer container must be marked with all
munition lot number(s), propellant lot number(s), rocket lot sample code

assigned by AMSAA, storage and s1te location, and section type (front, middle,

aft).

c. Ship packaged sections to ARDC ATTN SMCAR-LCE, Dr. Richter,
“Dover, NJ, 07801, for analysis. '

d. Pack propellant residue in approved storage containers and
transfer to storage or demoiition ground for disposal.

2-12. Special Safety Requirements:

a. No radio transmissions will be allowed within 300 feet of work
site IAW 385-100.

b. Operators will wear legstats or conductive soled shoes, and will

stand on conductive floors or mats during propellant/igniter removal and
propellant cutting operation.

c. Operators will wear flame resistant exp]oéive handlers
coveralls, powder hat, and cotton underclothing. Operators handling the
igniter assembly will wear an approved faceshield.

d. Operators must not stand directly in front of or behind the
rocket motor during handling and disassembly operations.

e. Continous grounding of the rocket motor must be assured when out

of the M441 container. Cross bonding between the igniter wire shunt to the
motor case (or fin assembly when attached) must also be used to assure the
igniter wire circuit and motor case are at the same electrical potential.

f.- Fin disassembly is performed remotely.

2-13. Inspection Requirements: Surveillance personnel will assure
performance of tasks outlined.

a. Selection and transportation of samples.
(1) Marking of samples.
(2) Utilization of approved material handling practices.

(3) Rockets loaded in transportation container and secured
properly.

b. Propellant and Igniter sampling.

(1) Fin/nozzle assembly taped prior to completely removing
rocket from shipping/firing tube.

12




(2) Grounding of work surfaces and handling fixtures.

(3) Propellant grain components disassociated and packaged in
approved containers.

(4) 'Igniter samples continuity tested, tagged and cuter
container marked as surveillance samples IAW SB 742-1.

(5) Propellant grain samples selected, sectionalized, and
tagged.

(6) 'Propellant grain samples packed and outer container marked
as surveillance samples IAW SB742-1.

2-14. Equipment Requirements:

a. Approved transfer equipment (forklift, conveyor, etc.).
b. Pliers, nonsparking, grounded.
c. Pliers, cutting, nonsparking, grounded.
d. Screwdriver, nonsparking, grounded.
e. Key set, socket head screw.
f. Legstats.
g. Power saw.
h. Approve circuit continuity test equipment.
i. APE 1953, conductive floor and shoe tester.
~J. APE 1240.'

k. Approved, explosion proof vacuum,

Section IV - Warhead Drill and Drain (GB only)
NOTE

A1l agent sampling operations will be performed in a vapor
containment chamber in accordance with DARCOM/AMC-R 385-102.

2-15. Description of Operation Agent Sampling Utilizing DATS:

a. Receive warhead in M10/M16 propellant charge can.

b. Ensure that AMCCOM approved fuze protector is in place, intact,
and properly sealed to the warhead. _

¢c. Place rocket in DATS glove box.

: 13




d. Drill 5/8" hole in warhead and pur§e with dry Nitrogen (K>).
Remove two each 10 ml or (600 ml accelerated aging) agent samples utilizing a -
sample syringe. Agent sample disposition is given in paragraph 2-14, ‘a'/

e. After sample has been removed, all the agent will be completely
drained from warhead. A second 5/8" hole may be drilled if necessary to
facilitate flushing of the warhead.

f. Warhead will be flushed repeatedly with a solution of 10 percent
isopropy!l alcohol and 90 percent water at a temperature of 80-90°F to remove
residual agent and solids. Repeat as recessary to achieve a level of .2 mg/m3
or lower. ‘ , _

g. Insert solid rubber plugs in holes in warheads. Rinse exterior
of warhead with warm water (90°F) and check surface with M8 paper. Repeat
until M8 paper test is negative. If necessary, sodium carbonaie may be used to
decontaminate warhead exterior, but must be rinsed off immediately and
re-monitor.

h. Place the rocket in a plastic bag or other container so low
level monitoring can be performed in accordance with DARCOM/AMC-R 385-102, to
determine if the exterior of the item is decontaminated to the 3X level and
safe for further handling. If item is not at or below the 3X level, it will be
returned to the vapor containment area and further decontaminated.

i. Pack in accordance with packing instructions contained in
enclosure 2 to appendix B for shipment to TEAD,

2-16. %ggnt Samaling Utilizing the APE 1959 - Agent Sampling Unit for
hemical Munitions.

a. Receive the warhead from holding area.

b. Insure that AMCCOM approved fuze protector is in place, intact,
and properly secured to the warhead.

¢. Slide warhead from propellant charge container.

d. Place warhead in the APE 1959 and positiun against stop with
nose of warhead to rear of APE 1959 (away from operators).

e. Orill one 1/2* hole in warhead. Purge warhead with dry Nitrogen
(N2) and remove two each 10 ml agent samples utilizing a sampling syringe.
Agent sample disposition is given in paragraph 2-19.

f. Transfeir agent from warhead to ton container by vacuum.

g. Release clamp, slide warhead against other stop. Assure first
hole drilled is straight up. Drill an additional 1/2* hole in the warhead on
the same side of the warhead.

h. Fill warhead with 10 percent isopropyl alcohol/90 percent water
flushing solution at 80°-90°F and circulate with pump until solids are in
solution. Orain into sump filled with sodium carbonate solution. Repeat as ea -
necessary to achieve a level of .2 mg/m3 or lower.

14
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i. Insert rubber plugs in holes in warhead. Rinse exterior with
warm water (90°F). Check the rocket surface with M8 paper. Repeat rinsing
until M8 paper test is negative. If necessary, sodium carbonate may be used
to decontaminate warhead exterlor but must be rinsed off immediately and
re-monitored.

j. Agitate sodium carbonate/water-alcohol solution with air
introduced into the liquid. Agitate for at least 15 minutes. Perform
necessary test to assure neutralization.

k. Place the rocket in a plastic bag or other container so low
level monitoring can be performed in accordance with DARCOM/AMC-R 385-102, to
determine if the exterior of the item is decontaminated to the 3X level and
safe for further handling. If item is not at or below the 3X level, it will
be returned to the vapor containment area and further decontaminated.

1. Not used.

m. Pack in AMCCOM approved shipping container for transfer to
component disassembly area (TEAD only). A1l other installations, pack the
warhead for transportation in an AMCCOM approved shipping conta1ner for
shipment to TEAD.

: n. Transfer sodium carbonate/water-alcohol solution to briné
holding tank. ' '

2-17. Agent Sample Disposition: After the 10 ml samples have been removed
from the warheads by syringe, they are to be placed in dry nitrogen (oil
pumped) purged bottles and sent to the designated laboratory for analysis.

~ Any samples requiring shipment to a laboratory for analysis are to be put into
heat sealed vials. The Pine Bluff Arsenal quality assurance laboratory will
analyze ANAD and LBDA agent samples. Ougway Proving Ground will analyze
samples from UMDA and TEAD.

NOTE

Agent samples must be handled and protected
as chemical surety material.

2-18. Agent Samples for Accelerated Aging Test:

a. Ten lot segments of rockets will be sampled. Lot numbers will
be furnished by USAMSAA. One rocket from each lot will be drilled and 600 ml
of material removed and packed for shipment to CROC. Special care will be
taken to preclude any possibility of cross contamination. Packaging will be
in 40 ml alloquats.

b. Five each lots located at TEAD.

c. Five each lots located at UMAD, |

d. Samples are to bé recorded as designated in paragraph 2-1b.

Samples for accelerated aging tests are to be shipped to CRDC,
SMCCR- SPS-M for analysis. .
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2-19. Agent Packaging Requirements:

a. When it is necessary to move agent samples off post, samples must

be packaged as follows:

(1) Agent will be hermetically sealed in glass ampoules of not
more than 40 ml nominal fill with 10 percent void space.

(2) Place ampoules in cardboard mailing tubes upon being leak
tested and polariscoped. Cushion ampoules within the mailing tubes with
cotton. '

(3) Pack mailing tubes not more than 12 each per 5% pint can
and cushion tubes within the fiberboard container with vermiculite.

(4) Place cans into an M-1 steel ID set container with
vermiculite. Install a Garlock 900 gasket on the gasket surface and belt top
On. ! .

! (5) Place cylinder in an overpack crate (3/4 inch thick plywood
box). |

]

b. Place all contaminated waste material in an approved
contaminated waste container for disposal.

2-20. Special Safety Requirements:

a. Level B protective clothing will be worn by operators using the
APE 1959. ! Where agent or agent contamination is detected outside of vapor
containment, level A protective clothing will be required in accordance with
DARCOM-R 385-102.

b. Continuous low and high level agent monitoring will be
accomplished by a combination of the M18A2 chemical agent detection kit,
M8/M10 alarms, bubbler equipment, and Real Time Monitors (RTMs) if available.

c. A supply of decontamination agents and equipment for applying
them must be immediately available for routine decontamination procedures.

d. Emergency eyewash equipment and emergency showers for personnel
decontamination, must be available at storage and operational areas when
operations are in progress.

e. Once drilling and agent sampling operations are begun the agent
filter systems will be run continuously until equipment has been
decontaminated to 3X level upon completion of operations.

f. Vacuum will be maintained on the ton container during off duty
hours,

g. Sodium carbonate decontaminant must not be allowed to enter the
ton container, due to exothermic reaction with agent G3 which could over
pressure the ton container. Assure that agent transfer hose cannot drop into
sump with decontaminant.

16
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h. The valve end of the ton container must be under engineer
controls for vapor containment during alent transfer operations.

i. The warhead flush solution must be drained into the glovebox
sump where it will be agitated with sodium carbonate decontaminant for 15
minutes and tested for neutralization prior to draining the contents from the
glovebox into appropriate containers.

2-21. Inspection Requirements: Surveillance personnel will assure
performance of tasks outlined.

a. Selection and transportation of samples.
(1) First entry monitoring.
(2) Tégging/markiﬁg of samples.
- (3) Utilization of approved material handling practices.

(4) Air testing of selected samples using biue or white band

tubes.
(5) Leakers identified, logged and disposition completed IAW SB
742-1. ‘
| (6) Warheads loaded in transportation container and secured
properly.

b. Agent Sampling:
(1). Proper set-up of agent sampling fixtures.

(2) Samples withdrawn in a manner which does not contaminate
fuze, if possible.

(3) The 10 ml sample size/lot integrity maintained.
(4) Samples tagged properly and prepared for transfer to

laboratory for analysis or for preparation for shipment. - e

(5) Samples heat sealed in glass ampoules.
c. Accelerated Aging Agent Sampling: |
(1) Proper set-up of agent sampling fixtures.
(2) The 600 ml sample size/lot integrity maintained.

] (3) Samples withdrawn after warhead has been purgéd with dry
Nitrogen (No).

(4) Samples heat sealed in glass ampoules. .
(5) Samples marked/tagged.
| 17




(6) Samples packaged for shipment and outer container marked
as surveillance samples IAW SB 742-1,

2-22. Equipment Requirements:

a. Approved transfer equipment (forklift, conveyor, etc.).

: b. Decontamination equipment with decontamination materials and
solutions."

c. Sealable containers (M10/M16 prop charge containers).
d. MI8A2 detector'kit.

e. Air Sampling Device APE 2053 with M18A2 detection kit.
f. First aid kit, including mark II kit. "

g. Shower and change facilities with soap, towels, and disposal cans,
h. TAP clothing as required.

i, Low and high level chemica) agent detection equipment as
required. ‘

j. APE 1959/1957 and rocket adapter kit, with ancillary equipment.

k. Dry nitrogen bottles,

1. Not used.

m. Sample syringe or vacutainer,

n. DATS system,

o. Agent sample bottles with ground-glass stoppers.
p. Parafilm tape.

q. M2Al cans.

r. Ton container.

s. Glass Ampules.

t. Dry nitrogen (Np).

u. Oxygen (02).

v. M-1 pigs with bolts and gaskets.

w, Vermiculite.

x. Ice.
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y. Crates.

z. Mailing tubes.
aa.. LP gas.

bb. Torch.

Section V - Warhead Disassembly

2-23. Removal of Explosive Components from Warhead:

a. Receive wafhead from agent sampling operation or from storage.

'b. Fuze and burster removal will be conducted in a VCR. Fuze
removal will be performed remotely. Transfer warhead to APE 7040A and remove
fuze. Remove from APE 7040A and remove M36 burster. If M36 burster cannot be
removed, -cover the open burster tube with plastic 4-6 mil, polyethylene, and
tape. Repackage in propellant charge container and transfer to storage. Treat
as a chemical agent contaminated material pending demilitarization.

c. Visually inspect for agent and vapor test fuze cavity with blue
or white band tubes. If agent contamination is confirmed or if an unknown
exudate is discovered, consider the burster and fuze as contaminated. Take a
sample of any exudate present and process in accordance with instructions in
paragraph 2-5f. If a burster is found to be contaminated, the associated
burster and fuze must be considered contaminated. Apply markings appropriate
. to rocket numbering system, transfer to storage, and notify the M55 FTG for
disposition instructions.

d. If agent tests are negative in paragraph c above, pack fuze and
M36 burster in separate plastic bags for later bubbler vapor test analysis.
If bubbler test is positive for agent, treat the items as contaminated and
process in accordance with instructions in paragraph ¢ above for contaminated
items.

e. Ident1fy fuze and burster samples by lot number, rocket lot

- sample code assigned by AMSAA and rocket lot number. -

2-24. Helium Leak Test and Warhead Parts Disposition: (For CRDC helium
leak test personnel.) _ -

a. Receive warhead (minus rocket motor, fuze, and M36 burster).
Helium leak testing will be performed within the VCR.

b. Perform helium leak test on all warheads as follows:
(1) Seal nose adapter area.
(2} Attach vacuum pumps and helium leak detector.
(3) Bag warhead and fil1 with helium.
- (4) Install protective shields.
19
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(5) Conduct helium leak test.

(6) No leak indicated.

(a) End of test.

(b) Cut warhead per AMMRC instructions.

(7) Leak indicated.

(a) Isolate leaking section (nose‘weld; body, filter/ball
seal). : :
(b) Attempt to pinpoint leak.

(c) Transfer warheads to fuze adapter removal operations
(2-17).

2-25. Fuze Adapter & M34 Burster Removal:

a. Remove fuze adapter and M34 burster utilizing APE 7040A. Fuze
adapter and burster removal will be conducted in a VCR. Fuze adapter removal
will be performed remotely. Identify burster by lot number, rocket lot sample
code assigned by AMSAA, and rocket lot number., Pack fuze adapter and burster
in plastic baygs for later bubbler test. If bubbler test is positive, treat
the items as contaminated and process in accordance with instructions in
paragraph 2-23c. If the M34 burster cannot be removed, process in accordance

-with paragraph 2-23b for M36 burster.

b. Perform helium leak test outlined in paragraph 2-24b. Helium
leak test will be performed within the VCR.

¢. Visually inspect for agent and vapor test burster well with blue
or white band tubes. If agent contamination is confirmed or unknown exudate
is discovered, consider the fuze, adapter, and bursters as contaminated.
Process in accordance with instructions in paragraph 2-23c.

d. Cut metal parts per AMMRC instructions for visual inspection.
AMMRC on-site representative will selecq samples for shipment to AMMRC for
further evaluation and analysis. Cutting operations will be performed with
engineering controls for vapor containment.

e. Decontaminate metal part sgmp1es to "CLEAN CONDITIONAL" status,
utilizing oven/vac equipment similar to that used in previous Stockpile Test

Program, Metallurgical (STPMTL) projects.| Ship metal parts to AMMRC, ATTN:
AMXMR-AMS/Mr., Levy, Watertown, MA,

f. MA4l7 fuze to be shipped to ARDC, Picatinny Arsenal, ATTN:
SMCAR-LCN/Mr. Robinson, Dover, NJ 07801. |Since these cannot be processed in

the oven/vac only those items declared as "never having been exposed to agent"
can be shipped to ARDC,

. M34 and M36 burster explosive to be shipped to ARDC, Picatinny
Arsenal, Dover, NJ, ATTN: SMCAR-LCE, Dr. H. Matsuguma. Since these cannot be

processed in the oven/vac, only those items declared as "never having been
exposed to agent" can be shipped to ARDC.

20
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2-26. Special Safety Requirements:

a. Level B protective clothing must be worn for operations
conducted in the VCR. Where agent or agent contamination.is detected
continued operation must be done in level A protective clothing IAN DARCOM-R
385-102

‘ b. Continuous low and high level agent monitoring will be
accomplished by a combination of the MI8A2 chemical agent detection kit,
M8/M10 alarms, bubbler equipment, and Real Time Monitors (RTMs) if available.

"€. A supply of decontamination agents and equipment for applying them
must be immediately available for routine decontamination procedures. :

d. Emergency eyewash equipment and emergency showers for personnel
decortamination, must be available at storage and operational areas when
operations are in progress.

e. Operators will wear legstats or conductive soled snoes, and will
stand on conductive floors or mats during removal and handling of bursters.

f. Fuze and fuze adapter removal will be performed remotely.

g. Metal parts samples'from the warhead shipped to organizations
without facilities for handling agent contaminated items must be
decontaminated to a "Clean Condition" level. :

h. Explosive samples (to includ~ the fuze) that have scen agent
contamination, even following decontamination to 3X ievel, can be shipped only
to organizations having facilities for handling agent contaminted items.
Therefore, explosive samples and fuzes must receive certification as never
ha:ingibeen exposed to agent (clean) before they can be shipped to ARDC for
anlaysis,

2-27. Inspection Requirements:

a. Air testing of all fuze cavities and burster wells using blue or

~ white band tubes.

b. Contaminated or suspect items identified, logged, and
transferred to storage.

c. Sample properly tagged and prepared for transfer to laboratory
for analysis.

2-28., Equipment Requirements:

a. Air sampling device APE 2053 with M18A2 detector kits.
b. TAP clothing as required.

required. c. Low and high level chemical agent detection equipment es
d. APE 7040A.
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e. Decontamination equipment with decontaminating materials and -
solutions. ‘

f. First aid kit with Mark II kit.

g. Shower and change facilities with soap, towels, and disposal
cans.

h. Sealable cqntainers.
v+ Helium leak test equipment.

Section VI - Sectionalize Shipping and Firing -ube, M44l.

2-29. M441 Container Disposition:

a. Sample Requirement: Sample size will be between 20-35 containers,
b. Collect M441 containers from M60 or M61 rackets.
¢. Sectionalize containers as directed by AMMRC/AMSAA.

d. Sample sections of M441 containers will be marked with rocket lot
sample code, rocket lot number, location and site, and prepared for shipment.

2-30. Special Safety Requirements: Assure interior of M4dl container is
free of explosive exudates.

2-31. Inspection Regquirements: Surveillance personnel wili assure
performance of tasks outlined below:

a. Sample containers arehproperly selected.

b. M441 container sectionalized in accordance with AMMRC
instructions.

c. Samples marked in accordance with marking instructions.

d. Samples packaged in accordance with packaging instructions
contained in appendix B, enclosure 2 and ou.er packages marked in accordance
with marking 1nstruct1ons.

2-32. Equipment Requirements:

a. Power saw,
b. Hand tools as required.

2-33. Operational Checklist Requirement: The following checks must be
incorporated into a checklist for the Motor/Warhead Separation Operation:

22




~in b]ace.

a. Pre-opeﬁational check points;
(1) Calibration of torque wrench.
(2) Ground cables intact for equipment and tools.

' ~ (3) Leg stats for use with tap clothing must be worn and tested
prior to each day's operation.

(4) Conductive flooring or floor mats a-e clean and have been
tested. ' ' _ -

(5) Visual inspection rocket restraining device.
(6) Humidification to 60 percent relative humidity.

_ - (7) Assure appropriate toxicological agent protective (TAP)
clothing is available and serviceable. B

(8) Assure ventilation system is operating properly and an
audible alarm or visual means of alerting operators to low air flow (high
pressure) is available. '

’(9) Assure necessary first aid and decontaminating equipment is
(10) Assure monitoring equipment is in place and functioning
properly. ‘ _

(11) Remove all extraneous materials and equipment.
b. Operational check points:

(1) Visual ‘inspection of rocket exterior for indications of

* unknown exudate, agent, or unusual conditions when nose cap is first removed,

when rocket is removed from M441, when motor/warhead joint is first loosened,
and after disassembly. Recontainerize if agent or unknown exudate is
discovered; do not disassemble further. .

(2) In addition to visual inspection and area monitoring, vapor
monitoring for agent contamination will be performed on the interior of the
M441 after transport, prior to removing end caps, and during actual
disassembly. For agent VX additional emphasis must be placed on visual
inspection with use of M8 paper for liquid test and the use of enzyme tickets
for a high level vapor test. If agent is confirmed, containerize as a leaker.

(3) Application of ground wire to the rocket and attaching
cross bond jumper from igniter wire shunt to the fin asembly.

(4) Assure continuous grounding of rocket or rocket motor
thrcughout. -
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(5) Assure adapter is seated in nose receptacle and exhaust
shroud is fully extended and locked in place.

(6) Actual use of torque wrench to assure disassembly torque
limit (215 ft-1bs) is not exceeded.

€. Post Operational check points:

(1) Bubbler test of components (rocket motor) to assure no low
level contamination. :

(2) Monitoring of VCR to assure no residual contamination if
they have processed leaking munitions during the operation.

(3) Assure disassembled components have been properly packaged
and marked.
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M55 ROCKET SPECIAL ASSESSMENT

_DEPOT_LOG
LOCATION: . -
MUNITION LOT NO:. .. .. . .
STORAGE SITE:. . . . .. . DATE SEPARATED:
SAMPLE
CODE DATE DATE
COMPONENT LOT NUMBER NUMBER SAMPLED| SHIPPED REMARKS

nclosure 1 to LOL




DISPOSITION FORK

For use of this form, ses AR 340-18; the proponent agency is TAQO.

ACTN: Col. Boyd
Packaging for the subject items are furnished as‘foilows:

a. M4l17 Fuze, PD (encl 1).

b. M28 Grain Propellant Sample (encl 2).

c. M34 Burster (encl 3).

d. M36 Burster (encl 4).

e. M62 Igniter with Squib M2 (encl 5).

f. M55 Rocket Motor (encl 6).

g. M55 Rocket Projectile (drained) (encl 7).

H. Strut Assembly (encl 8).

8 Encl ‘L. J. ARTIOL1

Enclosure 2 toApp B
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REFERENCE OR OFFICE 8YMBOL ‘ SUsJECT
SMCAR-ESK ) Request for Packaging M55 Rocket Explosive Compnents
TO  AMsMC-DS FROM  SMCAR-ES DATE 03 0CT caq cuT1

Mr. Holcombe/pdt/4564

as : Director, Engineering Support Directorate

DA 2 2486 T rnevous tomoms was at ot

HUS. Governmemt Mrintimg O/figs: 1903406962




Fuze, PD M4l7

Pack fuzes 1n accordance with drawing 8882443 and 8882444 and mark in accordance

with MIL-STD-129, paragraph 5.6 and drawing 8796522,

Place 12 fuzes in top and base supports (drawing 8882442% and 8882441
respectively). Add top filler(s) (fiberboard, chipboard, or polystyrene) as
required to obtain a tight pack and close can. Mark M2Al1 metal can with

nomenclature, NSN or PN, and quantity. Attach a tag with all lot data. Place

two M2A1 metal boxes in the wirebound box and mark with a DOT proper shipping
name of "Detonating Fuzes, Class A Explosives - Handle Carefully - Do Not
Store or Load With Any High Explosives,” and anomenclature of "24-Fuze, Rocket,

PD, M417," gross weight and attach tag with lot data.

#Note - If top support for fuze is not available use one-inch thick polysty-
rene as required to fill upper void on metal box, M2Al and add fiber top pads

to obtain a tight fit when 1id of box is closed.

Encl 1
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' M28 Grain Propellant (3-inch Samples)

Place one sample (3-inch long by 4.21-inch diareter) in a barrier bag, MIL-
B-81705, with a card or label showing the lot data; taée bag closed. Place
six bags on a corrugated fiberboard sheet (PPP-C-291) (corfugation down)
31.25 inches bf length gs'required. Roll bags'in the fibe;Board sheet to

an appfoximate diameter of 5.25 inches and £ape;. Place a 1/2-inch fiberboard
pad in the end of an M1l4 series prop charge container* and insert thé

fiberboard roll with propellant. Add fiberboard to the roll as required to

obtain a tight fit. Add a fiberboard pad,\thickness as required to contact
container 1id when closed, and seal container. General marking will be in

accordance with MIL-STD~-129, paragraph 5.6.

*Mark the container with a DOT marking of "Propellant Explosives Class A,"
quantity, and nomenclature, e.g., "6-Propellant Grain, M28," NSN or part number,
gross weight of container with contents, and attach tag with lot data. Palletize

containers (M14 se;ies) in accordance with AMC drawing 19-48-4042A/3.

*See drawings 8880528 and 7548187.

Encl 2
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Burster M34
Use drawings 8799208 and 8799209 as package example. Place each burster in

a barrier bag (MIL-B-81705). Place a card or label with lot information in/on

bag with sample, close bag and tape shut.

Place a fiberboard pad (PPP-F-320) in the bottom of a fiberboard box (PPP-
B-636 WR V3S) approximate ID 18.25 inches by 7.75 iaches by 3.5 inches high.v
Place 30 bursters in two layers of 15 bursﬁets each in the box with a fiberboard
separator between ihe layers using a 5 by 3 by 2 pattern. Add fiberboard fillers
and top pads as ‘required to obtain a tight fit. Close and seal bo*.' Blunt
corners of fiberboard box and place box in a MIL-B-131 barrier bag, exhalst all
air, and heat seal the bag. flace a fiberboard bottom pad and side fili%rs (solid)
PPP-B-320 with two bags (60 Bursters) in a wood box (MIL-B-2427). Add tép pad(s)
as required to obtain a tight pack and close and seal box in accordance éith the

»

box specification. Approximate box size, 20 inches by 9.75 inches by 1035

irnches high (inside dimension).

General marking will be in accordance with MIL-STD-129, paragraph 5.6 and

drawing 8796522.

Mark fiber box and barrier bags with label or stencil showing PN or NSN,

quantity-nomenclature, "30-Bursters, M34) gross weight, and lot data.

‘Mark exterior box with a DOT proper shipping name of "Bursters (Explosive)-- Handle
Carefully"” on top of box. Nomenclature =-'60 - Bursters, M34'"

PN of NSN

Gross Weight on Box

Tag with lot information of contents.
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Burster M36

Using drawing 8799208 and 8799209 as packaging examples. " Place eéch bﬁ:ster
in a barrier bag (MIL—B—81705) with a card or label showing lot number.  Close
bag and tape sﬁut. Place a fiberboard pad (MIL-F-320) in the bottom of a
fiberboard box (PPP-B-636 WR V3S) appfoximate ID 22.5 incheé by 7.75 inches

by 3.5 inches high ﬁnd plaée two layérs of five bﬁrsters each (10 buréﬁeiS)

in the box with a fiberboard separator between layers using a 1 by 54b§ 2 high
pattern. Addifillers and top pads as required to obtain a tightvfit.' Blunt
corners of box and place box in a barrier Bag (MIL-B-131), eihaust aif éhd
heat seal bag. Place a bottom fiberboard pad and two bags (20 Bursters) in a
wooden box (MIL-B-2427), approximate box size 23.50 inches by 8.5 inéhes by
7.5 inches (inside dimznsions). (Apprbximéte box 0.D. 26.5 inches By i0.0

inches by 9.75 inches). Add fiberboard (solid) side fillers and top pad(s)

to obtain a tight pack. Close and seal box in accordance with the box specification.

General marking will be in accordance with MIL-STD-129, paragraph 5.6 and

dfawing 8796522. Mark fiberboard box and barrier bag with label or stencil

showing NSN or Part Number, quantity-nomenclature "10-Butster, M36," gross weight,

and all lot data. Mark exterior box with a DOT propér shipping name of "Bursters
(Explosive) - Handle Carefully," a noménclature “20-Bursters, ﬁ36," Part Number

or NSN; gross weight and lot data attached by tag.
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Igniter M62 With Squib M2

Wrap one igniter with squib and wire buﬁdle in a paper cushion wrap (PPP-C-843)
and place in a barrier bag (MIL-B-81705) with a card or label showing lot number

of item. Close bag and tape shut.

Place a bottom fiber pad (solid) PPP-F-320 and four layers of eight bags each
(32 igniters) in a 4 by 2 by 4 pattern in a fiberboard box PPP-B-636, Style
RSC 125, B Flute, Type CF, Class Domestic, Variety SW (approx. ID 11 inches by
5.5 inches by 6.5 inches). Add a fiberboard separator between each layer of
bagged igniters and side fillers and top pads to obtain a tight pack. Close
and top seal box. Place box in a barrier bag approximately 19 inches by 14
inches, MIL-B-131, exhaust all air and heat seal bag. Place a bottom filler
pad PPP-F-320 and two bags side by side in a fiber box PP?-B-636 WR V3S SFF
(aﬁprox. ID 11.25 inches by 11.25 inches by 6.75 inches). Add top pads and
side fillers as required to obtain a tight pack and close and seal box iﬁ
accordance with box specification overpack in a PPP-B-601 Plywood Cleated Box.
Mark inner box and bag with waterproof label in accordance with MIL-STD-129
as follows:

"32-Igniters Rocket Mdtor 362 with Squib 32"

PN

All Lot No.(s) Rocket Motor Igniter etc.

Mark exterior box as follows:
DOT proper shipping name on top of box will be "Igniter, Rocket Motor,
Class A -~ Explosives." Stencil or label on side of box will be nomen-
clature, "64-Igniter, Rocket Motor, M62 with Aquib M2,"

PN Lot No.(s)

Box Gross Weight

*For package examples use package drawings 10048661 and 10048662,

Encl 5




Motor, for MS5 Rocket

Insert motor fin assembly through tie forward end of the M441 container to_'
contact the aft end‘stOps of the container. Shunt will be connected to the -

aft end plug and assemble énd plug with the plug fin support contacting the

motor fins. Tape a 1/2 inch fiber pad to the rear strut assembly stop and insert
‘the strut assembly (see detail A) into the M441 container to cﬁntact the forward
end of the Rocket Motor. Add fiber padS'betweén the forward strut assembly

stop and the forvard end plug to obtain a tight fit. See firing and shipping

container drawing $0-6~81.

Mark each M44l Container with label as follows:

The DOT marking will be "Rocket Motors, Class A Explosives."

PN/NSN

Nomenclature - "Motor, Rocket M55 w/grain propellent M28, igniter M62, and

Squib M2."

‘Lot No. (Motor) ‘ (Rocket)

Placard pallet w/DOT marking (3/4 inch high letters, min.) on top of pallet
Tag two diagonal corners of the pallet showing, pallet weight, quantity, and . .

pallet lot data. Palletize in accordance with drawing 90-6-62.




Warhead for M55 Rocket

Nail ;he forward stop piece to the strut of the strut assembly (see detail B)
.with 2-10d nails and tape a 3/8 inch (min.) to the stop piece. Insert the
strut through the forward end of the M441 container to extend through fhe aft
end.of the container and install the rear strut assembly stop with 2-10d nails.

Push strut into container and install rear container end cap.

Inseft rocket Warhead into the container base first and install forward end

cap to contact Warheadvfuze to cap fuze support. Open rear containéf cap and
push strut assembly forward to fully contact rear of Varhead. Add solid
fiberboard pads bet&een rear strut stop and rear container cap to obtain a tight

fit and close rear container cap.

Roll M441l container with one wrap of 1/4 inch polyethylene sheet foam (solid or
bubble) and PlaCd wrapped container in a polyethylene bag. Evécuate air from the
bag by had (do nof vacuum) and heat seal bag. Wrap bag with two wraps of
fiberboard (single face) with corrugations othard and tape in place. Tape a

fiberboard cap over each end of the container and tape in place.

Add a six inch wide strip of monofilament tape around the wrapped container at

each pallet contact point (see detail B).

Mark the container, the bag, and fiber exterior wrap with a label as follows:

NSN or Part No.

Nomenclature "l1-Warhead Rocket, M55 with M417 Fuze and Bursters M34/M36

(Drained and Plugged)."”

Lot No. (Rocket, Warhead)

Gross weight.

Mark the top of the pallet with the DOT markings "Explosive Marking" (use a
‘ placard board) with 3/4 inch (min.) letter height and both "Explosive A" and
"Poison Gas" labels. Tag pallet at two diagonal cormers with pallet gross

weight, quantity and all lot data.
Encl 7




Stog Piece (;rYY’QLrud)
Fabricar .. fqo"l-inch plywood or 2-inch by

4=-inch m.t-. «.i, approximate diameter 4 1/2
inches (et +0 fit inside diameter of M44l
concaiuer). ¥ull to strut w/2 - 104 nails

as shows,

, Strut (1-Required)

3-inch by 3-inch actual or 2-inch by 4-inch
(nominal)

material cut to required length.

(approx. length 31} inch for

Varhead) and (approx. length

34 3/4 inch for Motor).

Detail A : . _"
Strus Assembly
(For blocking Rocket M55 motor or warhead in M441 container)

».te 1: Wien blocking the Rocket Motor, the M44l container strut
assembly may be assembled before installation.

‘Note Z: When blocking the Warhead in the M44l container, .
the strut and forward stop should be asaembled and installed
in the container before the aft stop is attached, and before
the Warhead is placed in the container. (¥ .




DISFPOSITION FORD

Foruse of this form, ses AR 340-15; the proponent agency is TAGO.

REFERENCE OR OFFICE SYMBOL SUBJECT
SMCAR~ESK Packaging of M44l Firing Tubes
TO  AMSMC-DS FROM  SMCAR-ES DATE TFEB TS comry

Mr. Holcombe/nmw/4564
Subject packaging should be as follows:’
a. Empt& firing tubes.
(1) Tape all rough surfaces.
(2) Place a fiberboard "cap" cver the ends of the tuuve.
(3) Wrap in kraft paper.
(4) Place in a bag constructed of 6 mil (minimum) thick polyethylene.
(5) Press excess air out and heat seat the bag.

(6) Roll the bagged tube in a sheet of single face fiberboard (PPP-F-320) with the
fluted side out. Two complete wraps are required.

(7) Tape (PPP-T-97) the fiberboard in place.

(8) Place up to 12 tubes in a box (PPP-B-636 (WR), PPP-B-640, or PPP-B-621) and
close in accordance with the requirements in the specification used.

(9) Mark in accordance with MIL-STD-129.
b. Sectionalized pieces of firing tubes.
(1) Cushion sharp edges with fiﬁerboard and/or tape.
(2) Wrap in kraft paper. -
. (3) Place in a bag constructed of 6 mii (minimum) thick polyethylene.
(4) Press excess air out and heat seal. .

(5) Wrap in cushioning material and gla;e'in a weather-resistant fiberboard box
(PPP-B-636).

(6) Close in accordance with PPP-B-636.

(7) Mark in accordance with MIL-STD-129.

(8) Pack in a box complying with PPP-B-~636, PPP-B-640, or PPP-B-6%;:
may be "as required" providing the weight limit of the box is not exceeded!)’

(9) Mark in accordance witk MIL-STD-129,
%N '

Encl 9 : L&) ARTIOLI e
Director, Engineering Support Directorate
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Kear Pro(s)

. Encl 10

A,B.

C,D.

Qtﬂ‘ml /1%'

Detail Packaging for Warhead M55 in Firing Tub:

Nail forward stop to strut w/2-10d nail'and
tape 3/8 inch (min.) solid fiber pads to

forward stop. Push strut through M44l firing

tube to extend out the rear of tube and
install rear stop w/2-10d nail.

Place Rocket Warhead base first in forward
end of M44l firing tube and install fo.ward
closing plug w/fuze support contacting the
Warhead fuze.

Push strut assembly into firing tube until
stop contacts base of Warhead, add solid.
fiber pads as required to obtain a tight
fit and install rear end plug.

F,G.

o 8- 13/ Chisst Barriee by

Roll firing tube (M441) in sheet bubble or
Polyethylene foam and tape in place. Place
in a Barrier bag (MIL-B-131), expel all

air by hand and heat seal bag. Roll bag

in two wraps of single face fiberboard
w/corrugations outward, tape in place

and add solid fiber end caps, B” nt

corners and tape in place.

Place four (6-inch wide) wraps of

monof ilament tape (as shown) at contact
points of wrapped firing tube with pallet
saddles.




APPENDIX C
M55 GB/VX ROCKET ASSESSMENT

SAFETY CONSIDERATIONS




APPENDIX C

Safety Considerations

I. General: Al} M55 rocket special assessment operations will be
performed in a manner which precludes chemical agent reiease and also affords
maximum safety to personnel and property, both private and public. '
Participating organizations will insure that all plans/procedures in this plan
for which they are responsible are sufficiently detailed to assure they can be
conducted in accordance with safety and health requirements contained herein
and in references, appendix H. As a minimum, the following safety measures

will be observed.

A. In all cases, a minimum number of people will be potentially
exposed for a minimum period of time to a minimum amount of agent/explosive
filled munitions consistent with safe and efficient operations. A list of
operational checkpoints is provided in the Letter of Instruction for the
Special M55 Rocket Stockpile Assessment.

B. Emergency procedures will be followed as detailed in the CAIC plan
for each individual organization involved. Any operations not covered by a
current and approved CAIC plan will be included in a revision to the plan
prior to that operation being conducted.

C. DMWRs and SOPs will be prepared in advance for all M55 rocket
special assessment operations that are not covered by applicable existing
SOPs. Each SOP will provide, in detail, step-by-step procedures to include
all necessary safety and healtn requirements. The SOPs will be approved by
the commander or his designated representative having responsibility for the
operation covered (see DARCOM/AMC Regulation 385-1 for detailed requirements
for preparing S0Ps).

D. Before any agent operations may commence, all personnel directly
involved in the operation will be thoroughly trained in both the operational
and safety and health requirements of their respective duties (see DARCOM/AMC
Regulation 385-102, paragraph 7-2, for details on required chemical agent
training).

E. Training to cover the duties and actions required under the
appropriate CAIC plan will be provided. The responsibility for providing this
training rests with the commander exercising control over the operations
involved.

F. Pre-operational surveys will be conducted in accordance with
DARCOM/AMC Regulation 385-102 before the start of operations. See enclosure 1
- for further details.

G. Site plans/safety submissions or amendments to existing site
plans/safety submissions will be prepared and approved IAW DARCOM/AMC
Regulations 385-10C and 385-102, prior to starting M55 rocket special
assessment operations. -

C-1




H. Preliminary Hazard Analysis (PHA) has been performed on the opera-
tional steps as identified in Letter of Instruction for the Special M55 Rocket
Stockpile Assessment. The PHA identifies the hazards and their probable
causes. It provides recommendations to eliminate or control the hazards and
presents a gualitative assessment of risk associated with each. Copy is on
file with the M55 FTG. _

II. Storage and Handling: Monitoring of storage facilities during
handling operations shall be performed in accordance with paragraph 3-5 of
DARCQMR/AMC REG 385-102. The following will be the minimum safety requirements:

A. Normal first entry monitoring procedures will be followed.
8. The selected rockets will be vapor sampled to below .2mg/m3.

1. Leaking rockets will be cantainerized but will not be
processed. They will be placed in an assigned leaker storage area.

2. Any nonleakers will be repalletized and placed in a SPORT/M1
pig for transport to the processing area.

NOTE: A1l rockets transported will be containerized in either a pig or a
SPORT, because of the possibility of generating a leaker during transport.

C. At the agent sample processing site, the containerized rockets
will be vap © monitored to a level not to exceed .2mg/m3, to assure that no
external l.ukers were generated curing transport. Leakers detected will be
containerized IAW SAB 742-1.

D. APE 1959.

1. After drilling, draining and flushing, the warhead a minimum of
two times, but prior to further disassembly, certify the warhead agent cavity
to below .2mg/m3. Use a chloroform extraction meihod to determine the exact
level of decontamination. External decontamination will be verified with M-8
paper and a gross level detector prior to removal from the glove box.

2. Place the rocket in a plastic bag or other container so low
level monitoring can be performed 1AW DARCOM/AMC Regulation 385-102, to
determine if the exterior of the item is decontaminated to the 3X level and
safe for further handling. If item is not at or below the 3X level, it will
be returned to the vapor containment area and further decontaiminated.

€. DATS.

1. To ensure propellant is not exposed to a contaminated
atmosphere it must be removed prior to going into the DATS. (See paragraph
IIT A, Disassembly.)

2. [Item handling and external decontamination will be IAW normal
DATS procedures.

c-2




3. Draining and flushing will be IAW paragréph 11.F and III.D.
below.

4, After removal fr~m glovebox, place in a p1astic bag.

5. Repeat prbcedures in paragraph 11.D,2 above, until 3X dezon-
tamination is achieved. ' ‘

F. After drilling, draining, and flushing the warhead a minimum of
two times, but prior to further disassembly, certify the warhead agent cavity
to below .2mg/m3. Use a chloroform extraction method to determine the exact
level of decontamination, External decontamination will be verified with M-8
paper .and a gross level detector prior to removal from the glove box.

IIT. SAMPLE PROCESSING:

A. Disassembly.

: 1. Disassembly of the rocket will be done at the motor-warhead
: junction. This disassembly may be done in vapor containment if removal can be
~ accomplished without using undue torce. Otherwise, total containment will be
: required. The rocket must be restrained in a manner to preclude damage to the
warhead in the event of accidental ignition. _ : '

2. If the situation dictates, disassembly of a rocket motor from
the drained warhead may be done using the APE 1240. The APE 1240 must be
housed in a vapor containment room because there is a possibility of
contamination behind the warhead base. Since undue force may be involved in
using the APE 1240, personnel protection must be provided IAW DARCOM/AMC
Regulation 385-100 and MIL-STD-398A and the operation performed remotely. If
the warhead is not drained of agent, this operation will have to be
accomplished under total containment due to the possibility of undue forces
being encountered in removing the rocket motor from the warhead (DARCOM/AMC

Regulation 385-102). '

3. When removing the fuze from the warhead with undue force, total
containment is required if the warhead is agent-filled. If the warhead is
drilled, drained, and decontaminated to the level specified in paragraph II.G,
then total containment is not required, although vapor containmenrt will be
required for removal of the fuze. For fuze removal operations of drained
warheads; personnel protection must be provided as specified in DARCOM/AMC
Regulation 385-100 and MIL-STD-398-A and the operation performed remotely.

4. All disassembly operations involving the warhead must be
performed in vapor containment and will require monitoring to assurs no agent
has leaked into hidden areas, i.e., burster well, rocket motor, bu‘kheads,
etc. For this reason, appropriate chemical agent protective clothing IAW
DARCOM/AMC Regulation 385-102 will be required for disassembly operations. If
contamination is discovered, further decontamination will be required.
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5. Prior to removal of the rocket from the shipping and firing
(ube, the igniter cable must be shunted. Once the aft end cap has been
removed from the M441, and anytime the rocket or rocket motor is out of the
shipping container, it must be continousiy grounded and the igniter wire shunt
cross bonded to the fin assembly or motor case. 1In its firing tube, the
rocket mctor igniter system has been determined to be safe from an EMR
environment up to 200 v/m. When the rocket is outside the shipping and firing
tube, EMR emissions will be controlled.

6. The risk associated with accidental ignition of propellant and
explosive components has been addressed in the hazard analysis (HA) performed by
the M55 FTG. This HA included the possibility of explosive/propeliant exudates
in the joints between rocket components such as the rocket motor to warhead
juncture. Based on past exudate studies for the M55 rocket (studies identified
in HA indicate exudates not sensitive), studies for a similar propellant grain
for ‘a RAP round, design of the rocket and the path of an explosive train
required for initiation of propellant or explosive components, experience with
disassembly of 1,007 M55 rockets at CAMDS without incident, and manual disassembly
assembly of 700 M61 rockets by TEAD AED without incident, the performance of
disassembly operations manually is of an acceptable risk. An explosive event
(requiring remote operations and total containment) is considered highly
unlikely. Undue force will not be used to separate warhead and motor.
Disassembly torque is limited to 215 ft-1bs which provides a safety factor of
approximately 1.8 based on tests with the M6l rocket.

7. A1 disassembly operations involving the M55 rocket warhead or
contaminated components will be performed in a vapor containment chamber.
Agent drilling, sampling and transfer operations will be performed in glove
box equipment (APE 1959 or DATS).

8. Electrical grounding of the rocket motor igniter, motor case, equip-
ment and operators is a requirement and is identified by the HA performed by
the M55 FTG. Operators performing operations in agent protective clothing
will wear leg stats and operete on conductive flooring. The butyl rubber gloves
worn by the operators contain carbon black which makes them conductive; there-
fore, operators in chemical protective clothing can be grounded effectively.
The vapor containment rooms where disassembly operations are performed will
also be humidified to 60 percent to control any static build-up.

B. Agent Sampling:

1. A1l agent sampling operations will have to be performed in a
vapor containment chamber with safeguards incorporated to preclude contact
with explosive components IAW paragraph 6-5c.2 of DARCOM/AMC-R 385-102.
Otherwise, total containment must be provided.

2. Liquid residue generated from flushing the agent cavity must be
contained within vapor containment until it can be decontaminated to an accep-
table (3X) level.

3. Agent samples must be properly packaged using established
procedures, and the outside of the sampie contairer must be decontaminated
before the sample is removed from the vapor containment area.
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C. Explosive Sampling:

1. Disassembly operations involving removal of explosive component

| samples, where there is the possibility of hidden agent contamination, will

require vapor monitoring for determinations of levels of possible agent.
contamination. Personnel protection IAW DARCOM/AMC Regulation 385-102 is
required when performing this operation.

2. Any machine operations on exposed explosives to obtain required
samples will be performed in accordance with safety requirements of DARCOM/AMC
Regulation 385-100, DARCOM/AMC Regulation 385-102, and MIL-STD-398A, i.e.,
remote operation, shielding, etc.

D. Metal Parts decontamination:

1. In order to ship metal parts to organizations not having
engineering controlled agent handling facilities, the parts must be
decontaminated to a "clean conditional" status as descr1bed in DARCOM/AMC
Regulation 385-102, paragraph 5-1a(4).

2. If metal parts are flushed using a flammable 11qhid i.e.,
alcohol, chloroform, etc., then explosive vapor hazards must be considered for
equ1pment selection and/or design. :

3. Unless protected, the rocket fuze will be exposed to an agent
atmosphere during drill and drain operations; therefore, it must be
decontaminated to a 3X level and treated as such for transportation and dur1ng
subsequent analysis. This will require that the analysis facilities be
capable of handling agent contaminated items., If the fuze can be protected
from agent contamination and certified clean (i.e., never exposed to agent) it
may be shipped to ARDC for analysis.

IV. Sample Transportation:

A. Agent samples will be externally decontaminated and packaged IAW
established procedures, and subsequent shipments must be escorted in
accordance with AR 50-6 and AR 740-32. A1l shipping procedures must be IAW
DARCOM/AMC Regulation 385-102, Chapter 10.

B. Clean explosive samples must be packaged and shipped in accordance
with CFR, Title 49, Parts 171-179, Such samples, when shipped as clean (i.e.,
naver exposed to agent contamination), must be certified as such by appropr1ate
authority at the shipping location.

C. Explosive samples that have seen agent contamination, even following
certification as 3X, can be shipped only to organizations having fac1llt1es
for hand]1ng agent contam1nated items.




D. Metal parts samples from M55 warheads shipped to organizations
without facilities for handling agent contaminated items must be
decontaminated to a "clean conditional” level. Any such samples which have
not undergone 5X decontamination must remain under Government control.

4 SAS '
éﬂZauaﬁ/iz‘yua44£E;
RUSSELL D. MARTWI
AMCCOM Safety Office




CERTIFICATION OF OPERATIONAL READINESS

1. To assure operational readiness (i.e., proper equipment, adequate written
procedures, trained operators, and compliance with safety recommendations) a
pre-operational survey will be conducted at each of the six sites prior to
conducting live operations. The M55 Functional Task Group (FTG)
pre-operational survey team will include, as a minimum, knowledgeable
individuals from the fields of safety, qu.iity assurance, and ammunition

maintenance.

2. Upon completion of a pre-operational survey, and after assuring that all
recommendations have been implemented or resolved, a pilot "HOT RUN" will be
conducted with one M55 rocket and M55 FTG member(s) observing operations.
After successful completion of this pilot "HOT RUN" the installation can then
build to thelr desired production rate.

3. Additionally, should more than 2 weeks of idle time elapse after the
pre-operational survey has been completed, an additional follow-up {nspection
will be performed to confirm a continued state of operational readiness and
implementation/resolution of all recommendations prior to conduct of live
operations. The follow-up inspection will be performed by a qualified
individual(s) designated by the MS5S FTG.

Encl 1 to Appendix C




APPENDIX D

M55 GB/VX ROCKET ASSESSMENT

LABORATORY ANALYSIS




' APPENDIX D

Laboratory Analysis

1. QBJE:TIVE: Characterize fuzes, propellants, explosives, shipping and
firiu; tubes, and metal parts recovered from M55 chemical rockets.

II. EXPLOSIVE COMPONENTS:

A. 'Approach: Determine the safety aspects of the S & A of the M417 Fuze
by the following: '

1. X-ray all fully assembled M417 fuzes to establish out-of-line
condition as delivered.

2. Subject 50 fuzes to transbortation environment in a simulated
warhead in a shipping pacxage condition. X-ray after test.

3. Perform non-arm “g" limits in centrifuge tests ‘on 50 fuzes.
Examwne annual gear “gap" condition.

4. PhySical examination of parts for azide corrosion.

5. Tear down 50 SRA's and perform annular gear/rotor, spur
gear/pinion, and escapement gear/pinion push-off tests. Prior to push—off
tests, perform microscopic examination of parts for cracks, etc.

6. Perform 12, 5 foot drop tests in simulated rockets in various
orientations. Criterion: Safe but not necessarily functionable.

B. Determine stability and sensitivity of energetic materials by the
following: :

1. Determine stabilizer coritent of each lot of M28 propellant in
stockpile. '

2. Conduct weight loss test on each: lot of M28 propellant in
stockplle.

3. Conduct stabilizer analysis in duplicate.
4. Determine the following for‘explosives in fuzes and bunsters}
a. Impact sensitivity. ‘ _ .
b. Autoignition temperature.
¢. Vacuum thermal stabi]ity.v
d. Shock sensitivity.

e. Differential thermal analysis/differential scanning calorimetry.




5. Conduct the program in phases as follows:

a. Phase !- Determine stabilizer content of one sample from each
of two motors from each .-opellant lot. Conduct explosives tests. ‘

b. © > 2: Determine stabilizer content of remaining two
sampies from eac oellant Tot. It is assumed that all of the propossd
programs will be accumplished at ARDC, Dover, NJ. It may be necessary to
substitute the exploding foil test for the small scale gap test if the
explosive samples are too small.

C. Proposed Program:

1. Fuze S&A Characterization (94-Samp]es - Phase 1)

a, Establish Out-of-Line:
Condition
Material

b. Transpoitatien Test:
Haterial

c. Centrifuge Test:

Material

d. Fuze Tear Down:

Material
e. Drop Tests:
Materia®

2. Propellant Analysis (392 Samples - Phase 1)

a. Sample Preparation.

b. Stabilizer Analysis.
1. 2 Semples/Lot.
2. 2 Samples/Lot (Additional).
3. 2 Samples/Lot (Additional),
€. Weight Loss Test.
d. Propellant Sensitivity (Function of Stabilizer Content).

1. TImpact Sensitivity,

D-2
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Calorimetry.

2. Explosion Temperature.

3. Vacuum Stability.

4. Differential Thermal Analysis/Differential Scanning

3. Explosive Characterization M26/M34 Burster and Fuze Boosters (188

Samples - Phase I)

a'

b.

Sample Preparétion.

Sensitivity Tests.

1. Impact.

2. Autoignition.

3. Vacuum Stability.

4. Shock Sensitivity. 3
(a) Small Scale Gap Materiul. -
(b) Exploding Foil Material.

4, Operations/Tests Required for M2 Squibs/Fuze Detonators

a.
b.
c.

d.

Functioning test.

Disassembly.

Differential Thermal Ana]yéis/Differential Scanning Celorimetry.
Vacuum stability. |

Chémica] Analysis.

5. Reports

a.
commencad.

b.

Interim reports will be furnished weekly once testing has

Final report will be completed within 2 weeks following end

of all test operations.

6. Sample Quantities Required

a.

b.

C.

Propellant: N 50g/Sample

Explosive: N 65g/Sample

Fuze: Representative Sample

0-3




D. Time Required

1. Fuze Characterization: 150 working days (Phase 1 and 2).

2. Propellant Analysis: 282 working days (Phase 1 and 2).
3. Explosive Characterization:
a. With Small Scale Gap Test: 360 working days (Phase 1 anrd 2).
b. With Exploding Foil Tesf: 300 working days (Phase 1 and 2).
ITI. METAL AND FIBERGLASS PARTS ANALYSIS:Y

A, Field Examination:

1. Conduct visual observation c1 the metal and fiberglass parts
before and after decontamination and disassembly of the rocket.

2. Based on fieid abservation determine the size, number, and
location of metal and fiberglass parts to be cut and shipped to AMMRC for
metallurgical analysis.

Commander
AMMRC
ATTN: AMXMR-MMS (F. Chang)
Watertown, MA  02172-0001
B. Metal and fiberglass parts analysis to be done at AMMRC.
1. Metal parts required for examination:
a. Burster tube.
b. Burster tube/nose weldment joint,
Cc. Rocket skin-internal surface.

d. Metal parts from leakers and warheads which have never been
filled, if available, for comparative evaluation.

e. Ball seals.

f. M417 fuze adapters exhibiting corrosion.

g. Other metal parts if necessary, based on field examination
2. Metal part analysis methods:

. a. Characterization of micro structure by optical metallography,
scanning electron microscopy, and transmission electron microscopy.

' b. Characterization of surfaces by electron spectroscopy for
chemical analysis and scanning ion emmission spectroscopy.

D-4
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C.
characteristics:
" necessary.

g.

a.

b.

a.

b.

C.

d.

e.

f.

g.
C. Reports:
1. Prel

final report.

Corrosion and failure characterization. Corrosion

pit number, depth distributicn, failure mode, leak path, if
Weldment defect characterization.

Chemical analysis of corrosion products, if any.

Propose corrosion/failure mechanism.

Assess effects of restabilized agent on metal parts.

3. Fiberglass parts required for examination:

Shipping containers.

End caps.

4, Fiberglaés parts analysis methods:

Ultrasonic tests for voids/porosity.
Chemical/thermal tests.

- Resin Matrix.

- Glass structure determination;
Physical tests.

Mechanical tesfs.

Hardness.

Pressure limits.

Impact strength.

Tension/flexional strength.
Fire resistant/retarding capability tests.
Transportability tests. |

Assess effects of restabilized agent on fiberglass parts.

iminary: One month after arrival of metal parts at AMMRC.

2. Final: Depends on number of samples to be examined and its
depth. Probable sample size will be 20-35 which will require 6 months for

0-5
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IV. AGENT ANALYSIS:

A. General:

1. Agent analysis will be conducted to characterize the general
quality of agent remaining in the M55 munitions and to provide a rough
prediction as to the remaining lifespan of this material and its relationship
to present and future agent leakage.

2. The chemical analysis is structured to characterize the agent in
terms of continued storage and/or disposal, rather than that which would be
considered if the munition were intended for use.

3. Two types of agent analysis will be conducted.

a. The first of these will represent a general characterization
of the M55 stockpile agent quality.

b. The second will be used as a means of projecting agent
“"lifespan" in the undemilitarized M55 rocket warheads.

B. General Characterization:

1. Replicative samples of agent from each munition samp]ed will be
analyzed by programmed gas-liquid chromatography to determine purity,
stabilizer content, and additional deleterious impurities.

2. Replicative samples of agent from each munition sampled will be
analyzed by wet chemistry using the technique of the GB specification to
ascortain strong acid content.

3. Replicative samples of agent from each munition will be analyzed
using atomic absorption spectroscopy to determine aluminum (A1), nickel (Ni),
copper (Cu), iron (Fe), and mercury (Hg) content.

4. The general characterization will be conducted by the
laboratories at Dugway Proving Ground, and Pine Bluff Arsenal.

a. As a consequence of the comparative analysis effort done
during recent SUPPLECAM tests, it is known that the results from these will
vary by as much as 1 to 2 percent.

b. This is, however, more than sufficient to characterize the
M55s for storage/demilitarization purposes, and determine where there are any
major trends in the agent quality.

C. Prediction of Lifespan:

1. While a statistical sampling of the M55 will provide an
assessment of the overall quality of the material and point out potential
prablems areas, it is nonetheless a single point in time and of little value
in predicting the deterioration rate of the agent.
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2. In order to make such a prediction, it will be necessary to
subject a cross section of the samples to accelerated surveillance and compare
the results to the kinetic models generated for the prediction of the lifespan
of the current useful stockpile. ,

3. Accelerated surveillance at 100° C and 130° C will be conducted on
nine agent groups representing the different initial agent qualities and
storage conditions.

4, Agent used for these tests will be characterized by programmed
gas-liquid chromatogriphy and ?3 Four1er Nuclear Magnetic Resonance
Spectroscopy using P3l, ¢14, F19, and Hl spectra.

5. Metal ion content will be determined by emission spectroscopy and
subsequent atomic absorption spectroscopy.

6. It is anticipated that data will be obtained within 6 weeks upon
receipt of the samples.

D. Data Collection: |

1
1. Data as collected by each laboratory will be reported to CROC on
a weekly basis.

2. The data will be collated and analyzed, with summary reports

provided monthly. ;

3. At the complet1on of the program, a technical report detailing
results of the effort will be published.

E. Reports:

1. Participating field laboratories at Pine Bluff Arsenal and Dugway
Proving Ground will prepare final report on results of agent laboratory tests
within 1 week following completion of a specific depot's samples. Report is
to be forwarded to Commander, CRDC, ATTN: SMCCR-MU, APG, MD, with an infor-
mation copy to Director, USAMSAA, ATTN: AMXSY-RW, APG, MD. Report format
will be the same as specified for the SUPLECAM Program details of which were
previously furnished participating laboratories by HQ, AMCCOM letter,
DRSMC-QAS-N, dated 25 Aug 83, subject: Surveillance Program Lethal Chemical
Agents and Munitions.

2. Final report or accelerated aging tests will be forwarded by CRDC
to AMSAA within 3 weeks following completion of test.

D-7
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APPENDIX G
TRANSPORTATION

1. The following plan is based upon Conducting accelerated surveillance
sample studies of the agent at CRDC and field agent sampling analysis at Pine
Bluff Arsenal (PBA), AR, and Dugway Proving Ground (DPG), UT,

2. It is anticipated that Michael AAF located on DPG may be closed for a
portion of the period 1 Mar 85 to 5 Jul 85. Michael will be considered the
primary airport for shipments to or from Tooele Army Depot with Provo
Municipal Airport, UT or Hill AFB, UT as alternates.

3. Movement of the accelerated surveillance samples will be effected as
follows:

a. Umatilla Army Depot, OR via Army C12 aircraft or substitute
mulit-engine fixad wing aircraft from Umatiila AAF (on depot) to Weide AAF, MD
(on Edgewood Arsenal) for movement via government vehicle to CRDC. A minimum
of two stops required for fuel. Visual flight conditions must prevail at
Umatilla only. Pendelton, OR and Moline, IL are fuel stops.

b. Tooele Army Depot, UT via Army helicopter to Michael AAF, UT (50
miles) for Hill AFB (90 miles) (see paragraph 2) for movemernt via AMCCOM C12
type aircraft to Weide AAF, MD (on Edgewood Arsenal, MD) for movement via
government vehicle to CRDC. One (1) stop required, Moline, IL.

4. Movement of the field agent samples:

a. Umatilla Army Depot, OR via Army multi-engined fixed wing aircraft
from Umatilla AAF (on depot) to DPG, Provo, UT or Hill AFB (140) (see
paragraph 2) for movement via heltcopter to DPG, UT.

b. Lexington-Blue Grass Army Depot, KY via Army helicopter to Fort
Campbell, KY, fuel stop, via Army helicopter to PBA, AR,

Cc. Anniston Army Depot, AL via Army helicopter to Calhoun Couhty Airport,
AL (10 miles) for movement via Army multi-engined fixed wing aircraft to
Grider Field, Pine Bluff, AR for movement via Army helicopter to PBA, AR (13

miles).

e

d. Tooele Army Depot via Army he11copter toVDPGV Provo, UT/H1I] AFB (90
miles) (see paragraph 2).

5. Movement nf the rocket warheads/motors:

a. Umatilla Army Depot, OR via Army multi-engined fixed wing aircraft
from Umatilla AAF (on depot) to DPG, Provo, UT or Hill AFB (90 miles) (see
paragraph 2) for movement via helicopter to Tooele AD.

b.. Lexington-Blue Grass Army Depot, KY via Army helicopter to Fort
Campbell for movement via Army mulit-engined fixed wing aircraft to Provo, UT.

G-1




¢. Anniston Army Depot, AL via Army helicupter to Calhoun County Airport,
AL (10 miles) for movement via Army multi-engined fixed wing aircraft, i.e.,
5a.

d. Pine Bluff, AR via Army multi-engine fixed #ing aircraft to I7G,
Provo, UT/Hi11 AFB (90 miles) (see paragraph 2) for movement via Army
helicopter to Tooele AD.

e. Anniston AD, AL via Army multi-engine fixed wing aircraft to DPG,
Provo, UT/Hi11 AFB (90 miles) (seo paragraph 2) for movement via Army
helicopter to Toocle.

f. Travis AFB, CA via Army multi-engine fixed wing aircraft to DPG,
Provo, UT/Hill AFB (90 miiss) for movement via Army helicopter to Tooele AD.

6. Propellent samples:

Toocle via Army helicopter to DPG, Provo, UT/Hi1l AFB (90 miles) (see
paragraph 2) for mgvement via Army multi-engine fixed wing aircraft to
Morrisiown, NJ. Government vehicle from Morristown, N& to ARDC.

7. The agent campie shipments and rocket warheads will be accompanied by a
minimum of two technical escorts per shipment.

8. Shipment of fuzes, bursters. metal parts, and empty shipping and fitting
tubes wili be effected by commercial carrier service utilizing exclusive use
of dromedary container or truczk as appropriate tc the size =f the shipment and
with necessary carrier furnisiied in-transit security service as appiicable to

the sensitive item/items being shipped.
3
/ /¢ .7
%;Z%J Lre 4/5

ROBERT J. SURKEIN
- PDirector, Transportation and
Traffic Management Directorate

NEIL L. POBANZ, DAC
Chief, Aviation Office
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Key to three digit alphanumeric/aeronautical designators of airfields utilized
for Technical Escort Unit missions and M55 Rocket Assessment Plan installations:

I.

IT.

Iv.

Airfields servicing depots/arsenals and OCONUS transhipment points:

. ANB

AFG
DoV
DPG
EDG
PBF
S41

Airfields servicing civil contractors:

GVW

Airfields utilized for enroute refueling stops and/or *crew change:

6Us
HIF
ML
*PBF
PUB

Safe havens/diversion airfields (weather/mechanical)

a. Primary
APG
DOV-
DPG -
EDG

b. Secondary

- GUS

GVW
HIF

Anniston - Calhoun County, Ag

Phillips AAF - Aberdeen Provirg Ground, MD

Dover AFB - Dover, DE

Michael AAF - Dugway Proving‘Ground, ut
Weide AAF - Edgewood Arsenal, MD

Umatilla AAF, OR

Richards-Gebaur AFB,

Grissom AFB, IN

- Hill AFB, UT

- Grider Field - Pine Bluff, AR

MO

Quad Cities Airport - Moline, IL (RIA F1t Det)

Grider Field - Pine Bluff, AR

Pueblo Memorial, CX0

Phillips AAF - ABerdeen Proving Ground, MD

Dover, AFB, DE

Michael AAF - Dugway Proving Ground, UT
Weide AAP - Edgewood Arsenal, MD

Grissom AFB, IN

- Richards-Gebaur AFB,

Hill AFB, UT

MO
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RCA  Ellsworth AFB, SD
SZL  Whiteman AFB, MO °

¢. Ancillary
GFA | 'Malmstrom AFB, MT
MIB  Minot AFB, ND
TIK  Tinker AFB, OK
V. M55 Rocket Assessment Plan installations:

ANAD Anniston Army Depot, AL
DPG . Dugway Proving Ground, UT
EA Edgewood Arsenal, MO
ARDC . Armament Research and Devg1opment Center; NJ
k LéDA ' Lexington-Blué Grass Army Depot Activity, KY.
V'{' . PBA ~ Pine Bluff Arsenal, AR '
< " TEAD Tooele Army Depot, UT
. UMDA Unatilla Army Depot Activity, OR
;E JICA Johnston Island Chemical Activity, JlI
;‘
%




APPENDIX H
M55 GB/VX ROCKET ASSESSMENT

L R R W T e S P  e

/ /
/.
oo

/ \

Vs

REFERENCES




R B s R

S G

- . e AN 1 M- 2 s DO O S T e S I T I R N Sy SE T
N g 8 A e Sy T TPNAY O, estiet2e SOy Ty o SRR 8 o > e ek TR R IR SIS . P2

APPENDIX H - REFERENCES

' General:

T8 CML 73

FM 6-54
™ 3-215
T™ 3-240

AR 75-15

AR 75-1

Rocket Chemical 115mm (GB and VX Filled),
Rocket, Training Dummy 115mm M60, and Rocket
Practice, Simulant, EG, 115am M6l

115mm- Area Toxic System

Military Chemistry and Chemical Agents

Field Behavior of Cnemical, Biological, and
Radiological Agents , ,

Responsibilities and Procedures for Explosive
Ordnance Disposal

Malfunctions Irv.l.ing Ammunition and
Explosives

Technical Data Package for M55 Rocket

Accountability:
AR 735-5

AR 735-11

AR 725-50
Forms:
DD Form 134801
Ammunition Peculiar Equipment:

AR 700-20 with DARCOM/AMC
Suppl 1

™ 43-0001-47

Property Accountebility Policy and Procedures

Property Accountability Accounting for Lost,
Damaged and Destroyed Property

Requisitioning, Receipt and Issue System
DOD Single Line Item Released Receipt Document

Logistics Ammunition Peculiar Equipment (APE)

Army Ammunition Data Sheets Ammunition
Peculiar Equipment
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Environmental:

AR 200-1 with Suppl

AR 200-2 with Suppl
Medical:

T™M 8-285

™ 3-215
Operations:

Draft OMWR 9-1340-H520-X20

Letter of Instruction (LOI)
Safety:

DARCOM/AMC-R 385-100

DARCOM/AMC-R 385-102

AR 385-40

AR 385-10, with DARCOM/AMC
Suppl 1

AR 385-40 with DARCOM/AMC
Suppl 1

AR 385-32
DA Pamphlet 40-8

MIL-STD-398A

DARCOM/AMC Reg 385-1

Environmental Protection and Enhancement

Envirronmental Effects of Army Actions

Treatment of Chemical Agent Casualties

Military Chemistry and Chemical Agents

Safing of the Igniter _
for Special M55 Rocket Assessment (H520)

Safety Manual

Safety Regulations for Chemical Agents GB
and VX '

Accident Reporting and Records

Army Safety Program
Accident Reporting and Records

Protective Clothing and Equipment

Special Occupational Safety and Health
Standards for the Evaluation and Control
of Occupational Exposure to Agent GB

Military Standard for Shields, Operational
for Ammunition Operations, Criterta, Design
of and Test for Acceptance

Preparation of SOPs

PRELIMINARY HAZARD ANALYSIS M55 ROCKET STOCKPILE ASSESSMENT, 20 Oct 84




Security

AR 340-17

AR 380-86

AR 530-1 with
DARCOM/AMC and
AMCCOM Suppl 1

Surety:
AR 50-6
FM 3-20
AR 740-32

Surveillance:

S8 742-1

"~ Letter, HQ, AMCCOM 8 Apr 76 with 1st Ind, HQ, DARCOM, 6 May 76, subJect
Stockpile Reliability Testing

Storage:
™ 3-250

™ io-277 -

TM 743-200-1
DA Form 4508
SB 3-41

™ 3-220

Release of Information and Records from Army
Files

Classification of Chemical Warfare and
Biological Defense Information

Operations and Signal Security (OPSEC)

Chemical Surety Program
Technical Escort Operations

Responsibilities for Technical Escort cof
Dangerous Materials

Ammunition Surveillance Procedures

Storage, Shipment, Hand’ing, and Disposal of
Chemical Agents and Hazardous Chemicals

Protective Clothing for Chemical Operations
Storage and Materiels Handling

Amunition Transfer Record

Receipt, Storage, Icsue, and Disposal of
Rocket, Gas 115mm, M60 and Rocket Practice,
Simulant EG 115mm, M61

Chemical, Biological, and Radiological (CBR)
Decontamination




L Transportation:

e T™ 38-250 Packaging ard Materials Handling of Dangerous

R ‘ _ Materials for Transportation by Military Air
CFR Title 49, Parts Hazardous Materials Regulations Shipping

Container Specifications (Department of

Transportation)
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APPENDIX I

ESTIMATED FUNDING/RESOURCES REQUIREMENTS (FY 85)
(DOLLARS IN THOUSANDS)

M 738017

I. Pre-cperational Survey

Operation
Motor/Warhead

- Separation

Agent Sampling

II. Sample Collection

Operation

Motor/Warhead
Separation

Agent Collection

Agency/
Installation Manhours Cost Totals

TEAD 1,172 .032 37.8
UMDA 507 102 52.0
ANAD 400 172 68.3
. LBDA 400 .08  34.4
PBA 1,315 .045 59,2
Jl : 80 013 1.1
J1 (PBA) : 42.9
|
TEAD 1,865 .039  73.0
UMDA 312 102 32.0
ANAD 240 170 41.0
LBDA 432 086 37.2
TEU (DATS) 15.1

Agency/ Manhours/ Cost
Installation Manhours  Rocket | Manhour Rockets Totals
|
TEAD 1,512 15.75 ! .065 90 90.72
UMDA 1,674 27.00 | .103 62 171.72
ANAD 1,360 25.20 | 171 54 232.41
LBDA 2,416 60.40 } .083 40 199.39
PBA 2,288 22.00 .033 104 75.30
Ji 120 2.90 014 . 42 1.66
TEAD 384 8.35 .063 46 24.31
UMDA 24 127.90
ANCA 416 26.00 .169 16 71.05
LbDA 89 11.20 .082 8 7.35
TEU (DATS) 24 45.10
PBA (DA7S) 24 15.00

I-1

$295.7

$198.3

$771.2

$290.71
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- APPENDIX 1 (CONT)

I11. Operations Supporting Sample Collection

Lo Agency/
sy Operation Installation Cost
Sample Transport TEAD 39.6
; Removal of Propellant/ TEAD 358.2
’ Disassembly of Grain/ '
Continuity Tests of
Igniter o
- Toxic Moves TEAD 23.1
Saw Propellant Grain TEAD 59.7 -
Remove Fuze/Burster TEAD 63.7
Remove Adapter/Burster TEAD 63.7
Saw Warhead TEAD 28.4
Drums for Waste ANAD 2.5
Engineering Study TEAD 36.6
i Site Preparation _ PBA 35.0
" Sport Container/M1 PBA 39.5
: Static Fire Test (RRD) PBA 12.3
Blue Ribbon Panel ARDC 1.5
Support Requirements - PBA 25.7 $789.5
‘ IV. Analytical Sample Analysis
S : Agency/
Ag;aw Sample : Installation Cost
¥ Metal Parts AMMRC 409.0
I Explosive ARDC 533.0
A Agent CRDZ 533.0 '
V. Transportation
' - Agency/ : .
Item _ Installation Cost
: Agent Samples (TEU Escort) ANl 32.27
S Agent Samples . AN 67.3
S APE 19%9 = . . S 7S SR
Propellant Samples All 109.52
| $215.19
s :
T VI. TDY/Travel
Activity Cost
o AMCCOM C 120.0
AR DESCOM 70.0
} AMMRC 22.0
. AMSAA 10.5
' THAMA 8.5
$231.0

2 | e




VII. Equipment

Item
Rocket Rectraining Device
Oven Vac
Lab Ovens
Accessories
TOTALS
I. 494.00
I1. 1,061.91
I11. 789.50
Iv, 1,772.00
v. 215.19
Vi, 231.00
VII. 128.60

APPENDIX I (CUNT)

Unit Cost Each
19.0 2
8.0 4

Cost

12.0
38.0
22.0
56.6
$128.6

GRAND TGTAL $4,692.20
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1. Purpose of the Proposed Action

a. Purpose of the Proposed Action

(1) The purpose of the proposed assessment is to characterize the
nerve agent filled M55 Rocket stockpile through a programmed composite of
laboratory analyses. The test data derived from the analyses will be utilized
to enable appropriate and educated decisions to be made regarding the ultimate
disposition of the stockpile. Degrees of deterioration of the rocket
components and warhead will be identified, together with any imminent
hazard(s) imposed thereby, and to the extent feasxble, an attempt will be made
to predict future trends in deterioration. :

(2) Although lesser in scope, operations involviag sampling or
demilitarization of chemical agent munitions have been successfully
accomplished as part of Surveillance Lethal Chemical Agents and Munitions
( SUPLECAM) ﬁor which an Environmental Assessment (EA) was prepared 12 July
1974; and the Drill and Transfer System (DATS) Program. No adverse
environmental effects have resulted from SUPLECAM or DATS operations. A final
Environmental Impact Statement (EIS) which addressed the DATS operations at
Dugway Proving Ground, utah, was filed on 25 October 1978.

(3)! Sampling data previously obtained through the SUPLECAM program
allowed characterization of only the agent itself, and did not specifically
include M55 Rockets. 1In order to obtain data profiling the condition of all
of the varxéus rocket components, a sampling program as outlined in Appendix
A, Letter of Instruction, has been proposed so that the hazardous components
may be asseSsed., The Safety Submission and Site Plan, Appendix B, details the
precautxonary measures to be taken throughout the various assessment
procedures.

b. Need for the Proposed Action
. (I)JThe M55 GB Rockets, which were filled at Rocky Mountain Arsenal
(RMA) from 1961 to October 1965 and the M55 VX Rockets which were filled at
Newport AAP in 1961 and 1962 have recently been declared obsolete and
designated for disposal. Both the GB and VX M55 Rockets share the same
components, with the exception of the agent itself; therefore, samples will be
taken to represent components of each.

(2) These items have posed particular challenges for the Army in view
of the potential hazards posed during storage, transportation, and/or
disposal. Disposal operations require a significant investment in manpower
and facilities. The analysis of proposed disposal operations will consider
whether or not an immediate or imminent hazard exists. To date, the
surveillance program for these items has been limited to an in-storage visual
and air sampling inspection to detect actual leakers in the stockpile. There
has been no laboratory analysis program to assess the condition and safety of
the explosives, metal parts, and agent components. Therefore, the exact
condition of the stockpile and projections for future deterioration trends
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remain unsubstantiated. The planned assessment is designed to provide a basis
for determining the risks associated with continued storage of these items.
Further, it will provide a scientific collection of data to support a
timeframe for the ultimate disposal of the M55 Rockets.

2. Description of the Proposed Action

a. General

(1) The purpose of the assessment is to provide the Army with
information on the present condition of the M55 Rocket stockpile.
Representative samples of each component of the M55 Rocket, the fuze,
bursters, propellant, igniter, agent, metal parts, and shipping container,
will be tested and analyzed to characterize the stockpile at large. Sample
collection will be conducted at six locations: Umatilla Depot Activity,
Hermiston, Oregon; Tooele Army Depot, Tooele, Utah; Lexington Blue Grass Depot
Activity, Blue Grass Facility, Richmond, Kentucky; Pine Bluff Arsenal, Pine
Bluif, Arkansas; Johnston Isiand Chemical Activity in the Pacific Ocean; and
Anniston Army Depot, Anniston, Alabama. Sample size requirements, selection
criteria, and quantities per lot number have been determined and are discussed
in greater detail in the Stockpile Assessment Plan (see reference 3). In
addition to sampling, participation at Tooele Army Depot, Utah will be
expanded to include receipt of the disassembled and agent drained warheads and
rocket motor sections for processing as detailed in Appendices A and B.

(2) After completion of the disassembly and agent draining, samples’
of the rocket components will be sent to Army laboratories for analysis as
follows: :

(a) Armaments Research and Development Center (ARDC), Dover, NJ -
propellant/igniter/burster/fuze.

(b) Chemical Research and Development Center (CRDC), Aberdeen Proving
Ground, MD - agent accelerated aging tests.

(C) Army Materiel and Mechanic Research Center (AMMRC), Watertown, MA
- metal parts.

(d) - Dugway Proving Ground, Dugway, UT - field chemical analysis of GB
agent.

(e) Pine Bluff Arsenal, Pine Bluff, AR - field chemical analysis of
GB agent.

(3) Participation by the above laboratories as proposed for this
mission is consistent with their current function, design, and operating
capacity and will not result in any measurable degradation of environmental
quality and, as such, no new or additional environmental considerations will
be introduced. Additionally, these operations are covered by existing
environmental documents for such operations at those facilities, and are
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covered by Categorical Exclusion Number 11, as defined in AR 200-2.
Appendices J through M demonstrate coverage of such activities at ARDC, CRDC,
AMMRC, and Dugway Proving Ground via Categorical Exclusion and/or existing
environmental documentation.

(4) Shipment of the samples from place of disassembly to Tooele Army
Depot for further processing and to the respective analytical laboratories
will be in conformance with all applicable regulations (i.e., EPA, DOT, DA,
.Federal, State, etc.). Agent samples will be transferred to laboratories for
analysis by Army aircraft and all agent shipments will be accompanied by US
Army Technical Escort personnel. The design of the agent sample shipping
package exceeds the applicable DOT shipping requirements. As a result, this
phase of the operation falls under the classification of normal, routine
shipment of hazardous materials and is therefore covered by Categorical
Exclusion Number 13, as defined in AR 200-2.

(5) During all phases of the operation, strict adherence to all
applicable laws and regulations will be observed. Conformance with these laws
and regulations ensures adequate environmental safeguards are in place. Every
facet of the operation has been reviewed by DOD and independent contract
safety experts. All elements of the sampling process as well as the personnel
that will perform the tasks will undergo preoperational training and safety
certification. :

b. Location of the Proposed Operations

, (1) Locations where the rockets will be disassembled and sampled are
as follows:

(a) Umatilla Army Depot Activity, Hermiston, OR

(b) Tooele Army Depot, Tooele, UT

(c) Lexington Blue‘Grasé Depot, Blue Grass Facility, Richmond, KY

(d) Anniston Army Depot, Anniston, AL

(e) Pine Bluff Arsenal, Pine Bluff, AR

(f) Johnston Island Chemical Activity in the Pacific Ocean

(2) Site specific descriptions and environmental analysis of these
operations at the above locations have been individually prepared and are
furnished at Appendices D through 1. Laboratories designated tu receive and
analyze respective sample components are outlined in paragraph 2(a)(2) above.

(3) Site safety plans and épprovals applicable to the sampling

installations are at Appendix B. Additional safety considerations of the
Department of Defense Explosive Safety Board are addressed in Appendix N.




c. Equipment and Facilities

(1) Site Layout

The individual Environmental Assessments (EAs) furnished at Appendices
D through I contain detailed descriptions of the proposed operational sites
and facilities to be used.

(2) Associated Equipment

o (a) During disassembly of the rocket motor from the warhead, a

_ hold-down device will be pousitioned in the vapor containment bay which will
prevent movement of the rocket in the unlikely event of motor ignition.
Appendices A and B contain a detailed description of the item itself.

_ (b) Drilling, sampling, and draining of the agent warhead will be
accomplished in a negative pressure enclosure which exhausts through a series
of activated charcoal filter banks. Monitoring will be conducted between the
filters to assure breakthrough of agent to the surrounding atmosphere could
‘not occur. Two sets of two activated charcoal filter units will be used. One
pair in the series will be used as the primary filter set and the other pair
in series will be used as a backup. Between each pair of filter units an M8
agent alarm will monitor for agent breakthrough from the first filter unit.
Any agent breakthrough from the first filter is adsorbed by the second filter
in the series. Upon agent breakthrough, the agent alarm will alert personnel
who will then switch airflow to the backup pair of filter units while the
primary filter units are replaced. Each of the four filter units has the
capacity to remove the airborne contamination which would be present in the
APE 1959. Low level monitoring of the final exhaust emission will provide a
documented record that no agent has been released to the atmosphere. At all
locations other than Hermiston, Oregon, a piece of Army Peculiar Equipment
(APE) 1959 will be utilized. Umatilla will utilize the DATS program for this
operational segment. The major differences between the DATS equipment and the
APE 1959 are size and remote drill operations. These differences are not
significant from an environmental standpoint since both are adequately large
to accomodate the rockets and any agent release and positive stops are
positioned on the drills in both cases so that penetration through the agent
cavity and into the explosive burster material is virtually impossible

(3) Munition Description

(a) A detailed description of the M55 Roc'ets and cross-sectional
diagram is contained in Appendix B. The rockets are stored and transported in
sealed shipping containers which would normally preclude release of agent to
the environment. Lethal nerve agent fill in the rockets is of two separate
varieties -- GB and VX. Both are organophosphates which affect the nervous
system by disrupting the chemical reaction which normally allows the muscle
cells to relax after contraction by inhibiting action of the enzyme
cholinesterase. Cholinesterase is necessary to clear the nerve cell synaptic
area of acetycholine; otherwise, the cells continually contract causing spasms
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which, in sufficient quantities, could lead to death. 'Routes of induction
into the body can be by inhalation, absorption through the skin, or ingestion,
with ingestion the least probable route of exposure.

(b) Chemical agent GB is readily hydrolyzed and is not persistent in
the environment. 1Its military designed tactical use would be to clear an area
and later inhabit it. The properties of VX make it more persistent,
consistent with its military designed use of denying access to an area. While
VX is more persistent than GB, requiring somewhat more effort to
decontaminate, the dispersion and evaporative properties are substantially
less, thus affecting a‘lesser area in the event of release.

_(4) Decontamination ~ Incident/Accident Control

(a) Small quantities of agent which could be encountered during the
operations as a result of leaks in the warheads can readily be contained and
decontaminated at the site. Specially designed equipment containing ample
supplies to decontaminate the entire contents of a rocket will be positioned
immediately upwind of the activity sites and will also accompany the truck
transporting the item to the operating facility. Methods for monitoring the
atmosphere, soil, and resultant liquid recovered are reliable and capable of
detecting extremely low concentrations (nanogram per milliliter rauge).

(b) An agent spill is clearly the most cred1b1e, although not
probable, event to occur during the assessment operations. As discussed
above, spills can be easily contained and decontaminated, thereby presenting
no real environmental impact to the surrounding community. With the rocket
locked in place in a hold-down device, detonation is extremely unlikely to
occur because the fuse cannot be armed without the high degree of required
acceleration. Also, historical data indicates that detonation of propellant
during disassembly of the warheads from the rocket motors is extremely
unlikely. However, a detonation of the munition, although highly improbable
because of the safeguards surrounding the operations, must also be considered.
Therefore, contingency plans are in existence and regularly
practiced/exercised at each participating location. Additional information on
accident/incident contingency plans is contained in the site specific
Environmental Assessments outlined in Appendices D through I.

3. Alternatives Considered

Possible alternatives to the action are as follows:

(1) No Action

The no action alternative would invollve retention of the rockets "as
is" in their current storage configurations.| Surveillance would continue to
‘entail monitoring for agent vapor leaks, with isolation and overpacking of the
culprit rockets. While this alternative would appear to have no adverse
impacts immediately, the true condition of tHe stockpile in terms of relative
stability could not accurately be determined. Since stabilizer in the
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- propellant grain has a life that is greatly dependent upon storage conditions
(humidity, temperature, and air exposure), the urgency of demilitarization
would be based upon data collected from propellant lot samples collected and
stored under laboratory conditions at the time of manufacture. While it is
possible that stabilizer depletion from these samples is faster than that
within the rocket, it is also possible that depletion in the laboratory
samples is slower. A spontaneous detonation of a rocket within its storage
magazine could have significant environmental consequences since a
substantially greater quantity of agent than the contents of a single round
could be released. Therefore, this alternative is not considered a reasonable
option. :

(2) Transportatién of the Rockets

Transportation of the rockets to one location for sampling and
analysis would entail not only an increased hazard, but also great additional
expense. Transportation of chemical munitions must be accompanied by a large
number of security measures for escorting and safeguarding the items as well
as notifications of all concerned. Additionally, not only would the act of
transportation itself increase the likelihood of agent release through
detonation, the potential non-military controlled property which could be
potentially subjected to the effects of agent through detonation would
obviously increase. This alternative offers no environmental benefit and is
not considered preferable for economic and environmental reasons.

- (3) Alternate Methodology for Sampling

The alternative of draining the rocket warhead prior to disassembly
was considered in an effort to lessen the impact of the improbable event of
detonation during motor removal. This option was also ruled out as the
preferable alternative for the following reasons:

(a) Warhead detonation is equally improbable in both circumstances,
thus a zero net gain would be realized.

(b) Draining of the warhead section first would introduce agent as
well as other materials used in decontamination into the motor section. This
could not only interfere with sample results, but could potentially introduce
agent into samples intended for analysis at laboratories not equipped or
approved for handling any quantities of lethal chemical agents. Therefore,
this alternative was not selected. -

4. Environmental Impact of the Proposed Action

a. General

(1) Laboratory testing and procedures will be conducted in
established facilities designed and functioning for analysis of this nature,
and are covered by Categorical Exclusion Number 11, as defined in AR 200-2.
There will be no potential impact from introducing the proposed samples into
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the designated testing facilities. No new or unusual circumstances will
exist, therefore no significant environmental consequences are foreseen.

2

(2) Transportation of the samples will be conducted in accordance
with applicable regulations and, as such, is covered by Categorical Exclusion
Number 13, as defined in AR 200-2. No new or unusual circumstances will
exist, therefore no significant envircnmental consequences are foreseen.

(3) Safety precautions utilized during the disassembly operations
such as hold-down devices, vapor containment, detailed operator training, 'and

‘procedural requirements as outlined in Appendices A and B make detonation of a

warhead highly improbable. Should a motor function during disassembly, the.
hold-down device would prevent propulsion of the rocket. The propellant would
burn until exhausted (less than two seconds) releasing heat as the only
environmental effect. Such a release would not produce any serious impact on

the environment.

(4) 1In accordance with established standards, the Maximum Credible
Event (MCE) for chemical munitions which have explosive components assembled
in them is based on functioning of the most disruptive component which would
produce maximum release of agent. The propagation characteristics of the
munition and damage to adjacent munitions sufficient to cause leakage of the
agent filler is also considered. The MCE is used for accident/incident
control purposes and does not reflect the unlikely probability of the cven.
occurring. For this operation the MCE is bas2d on either a single round
detonation or detonation of two rockets with subsequent evaporative release of
additional rockets. The MCE used by an-installation is dependent upon whether
single rounds or multiple rounds are transported. Hazard zone distance
calculations are then performed using temperatures, wind speeds, atmospheric
stability conditions, time of decontamination, agent characteristic, and type
of surface representative of the operating conditions at each location. The
meteorological conditions used are realistic worst case conditions for siting
purposes and accident/incident control planning purposes. One percent
lethality distances are not allowed to extend off post. The number of rockets
transported and processed is controlled to assure that the one percent '
lethality distance remains on post. Unusual meteorological conditions (e.g.,
atmospheric inversions, unseasonal wind speeds and high temperatures,

“thunderstorms) which would extend the downwind hazard distances beyond those

for the established MCE would cause operations to be curtailed. Thus, those
distances plotted and shown in the site specific EAs are considered worst

case. However, even in the worst cases, the hazard distances are relatively
small and effective evacuation could be accumplished with minimal difficulty.

b. Conclusion

As discussed above, there is no adverse environmental impact likely to
occur. In the unlikely event that a worst case (rocket detonation) should '
occur, the effects would not be of such a magnitude that the trained
individual on the installations could not effectively control and contain the
situation in a manner that no harm would ultimately effect the environment or
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the personnel in the local community. Therefore, a Finding of No Significant
Impact (FNSI) for this action will be prepared and published as applicable.

5. List of Agencies Consulted

a. Department of Defense Explosives Safety Board, 2461 Eisenhower Avenue,
Alexandria, VA 22331-0600

b. US Army Materiel Command Field Safety Activity, Charlectown, IN
47111-9669

¢. Chemical Researchk and Development Center, Aberdeen Proviag Ground, MD
21010

d. US Army Toxic and Hazardous Materiels Agency, Aberdeen P:oving Ground,
MD 21010

e. Armament Research and Development Center, Dover, NJ

f. US Army Materie: and Mechanics Research Center, Watertown. MA
02171-0001

g. US Army Armament, Munitions and Chemical Command, Rock Isl.ad, IL
61299-6000

h. US Army Western Command, Fort Shafter, HI 96858
i. US Army Depot System Command, Chambersburg, ?A 17201
j+ US Army Materiel Command, Alexandria, VA 22331-0600

k. US Army Technical Escort Unit, Aberdeen Proving Ground, MD Z!010
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Billing Code: 3710-08-M

DEPARTMENT OF DEFENSE

i
il FINDING OF NO SIGNIFICANT IMPACT

AGENCY: Department of the Army, Department of Defense

ACTION: Finding of No Significant Impact (FNSI) for the M55 Rocket Stockpile
Assessment Plan. A comprehensiveAEnvironmental Assessment (EA) has been

. . prepared which discusses the sampling operatiocn to be used for characterizing _
the condition of the rocket components (agent, propellant, metal, explosive
burster, andvfuze) through a programed composite of laboratory analyses. The

test data derived from the analyses will be utilized to formulate important

" decisions regarding the ultimate d;éposition of the M55 rocket stockpile.

Sample collection will be conducted at six locations: Umatilla Depot
Activity, Hermiston, Oregon; Tooele Army;Depot, Tooele, Utah; Lexing;on-Blﬁe
Grass Depot Activity, Lexington, Rentucky; Pine Bluff Arsenzl, Pine Bluff,
;;*  ; . Arkansas; Anniston Army Depot, Anniston, Alabama; and Johnston Island in the

A " Central Pacific.

~y The assessment plan consists of several steps. First, the rocket motor, which

contains no agent, will be removed from the warhead and shipped to Tooele Army

 ;f‘ Depo£ for further disassembly and analysis. Next, the chemical agent will be
drained from the munitions into specially configured containers and placed in
o storage on site. Then, the agent and propellant samples and remaining rocket

components will be shipped to several specizlized analytical laboratories.

{;" Finally, all samples and components will be analyzed.




T emg e e =

e

_ Shipments of the samples and components will be in full conformance with all

applicable regulations (i.e., Federal, State, Army). The ugent samples will
be transported in specially designed containers via military air accompanied

by US Arnmy Teghnical Escort Unit personnel.

The proposed plan was selected after extensive study of several other options.

Initially, the decision was made to conduct the rocket assessment instead of

continuing the status quo of normal stockpile monitoring aﬁd surveillance

procedures. Then, the proposed plan was selected over two other options: (a)
transporting the rockets to one leccation for disassembly, sampling and
analysis; and (b) draining the rocket warheads prior to disassembly. The

proposéd plan appears to be optimum based on comparisons of safety,.

_ effectiveness, process simplicity, environmental impact and cost.

The Finding of No Significant Impact was established after consolidating site
specific environmental asseséments deveioped for each of the ;ix sites.

Because of safeguards built into the opera;ion and contingency plans which
‘

have been developed for the extremely remote possibility of agent release and

rocket detonation, no adverse environmental impact is associated with the M55
rocket assessment. Accordingly, an Environmental Impact Statement (EIS) -is

not requirad. S L R

The complete Environmental Assessment, which includes all participating
installations, is incorporated by reference and copies may be obtained from

the Commander, Armament, MunitionA ard Chemical'Command, ATTN: AMSMC-DS (M55

Functional Task Group), Rock Island, Illinois 61299.




Copies of the specific environmental documentation for each storage site may

be obtained from the tollowing locations:

Commander, Anniston Army Depot
ATTN: SDSAN-DAS-FE
Anniston, Alabama 26201

Commander, Lexington-Blue Grass Depot Activity
. ATTN: SDSAN-LAF
, Lexington, Kentucky 40507

Commander, Pine Bluff Arsenal
- ATTN: SMCPB-EM
Pine Bluf., Arkansas 71601

Commander, Tooele Army Depot
ATTN: SDSTE-ASF-E
Tooele, Utah 84074

‘ _ Commander, Umatilla Depot Activity
\ : ATTN: SDSTE-UA-CO
i Hermiston, Oregon 97338

Commander, WESTCOM
ATTN: APEN-ISF
Fort Shafter, Hawaii 96858

Written public comments concerning this proposed action should be sent by
1’ .
February_}g, 1985 to Commander, Armament, Munitions and Chemical Command,

ATTN: AMSMC-DS (M55 Functional Task Groug), Rock Island, Illinois 61299.

\ Lewis D. Walker -
i Deputy for Environment, Safety
\ . and Occupational Health

OASA(I&L)
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APPENDIX K
Accountability Procedures

Complete accountability of selected sample rockets and sample components
generated in the sampling process will be maintainad at all times. The
following procedures will apnly on sample collection for the M55 rocket (H520)
stockpile assessment plan. The procedures cover both the assets currently on
the AMCCOM accountable records or to be returned to the accountable records
and the procedures to be followed in shipments from the disposal account 11P
to test facilities and subsequent return to either the 11P account or
accountable records.

A. AMCCOM Accountable Record (B14).

1. Each installation except Johnston Island will notify AMCCOM,
AMSMC-DSD-AS, by priority message 2 days prior to the sample collection start-
up of the number and type of rockets that can be processed in 30 day increment
(encl 1).

2. AMCCOM, AMSMC-DSD-AS, will issue a materiel relcase order (MRO)
(ercl 2) releasing the M55 rockets from the Bl4 wholesale account to the depot
designated accountable account (sample collection account). The MRO will
release the quantity that can be processed within a 30 calendar day timeframe.
Storage locations will insure that the quantity and lot numbers selected are
specifically designated as sample candidates in the M55 rocket assessment
plan. The MROs released by B14 will contain W52H09 in the first six positions
of the document number field.

3. Materiel release confirmation (ARO) (encl 3) is required on all
transactions. AMCCOM retains accountability until the ARO is issued, at which
time the accountability is passed to the accountable officer of the depot
account. The ARO message requires serial number control in accordance with
AMCR 740-17, chapter 3.

4, Johnston Is]andeill take the following action in preparing the
rocket motors for shipment to Tooele Army Depot.

a. Rockets designated for disassembly will be disassembled and on
a weekly basis the number of rockets disassembled will be posted to custodial
records as a loss on document identifier code D9J (encl 4). Weekly D9Js will
be required until the 42 samples have been generated.

O. An eguivalent number of warheads will be reported concurrently
with paragraph 4a action on document identifier code D8J (encl 5). Warheads
will be identified as follows:

(1) 8136190-2-63VX Warhead, Rocket Chem M56VX and/or

(2) 8136190-2-63GB Warhead, Rocket Chem B56BG.
The D8J actions wil] be posted to the custodial records and forwarded with D9J
actions to COR AMCCOM ROCK ISL IL //AMSMC-DSC//. Message reporting paragraph

4a and 4b actions require serial number control in accordance with AMCR
740-14, chapter 3.




c. The sample rocket motors generated from disassembly action
will be maintained on a local stock record account. When the motors are ‘
shipped a copy of the shipping document w1ll be forwarded to HQ, AMCCOM, ATTN:
AMSMC-DSD-AS (encl 6).

5. Surety materiel generated from the sampling program, but not
required for sampling or the accumulated sample quantity upon completion of
sampling will be reported to AMCCOM (B14) utilizing document identifier code
D6J (encl 7). The following applies: '

a. Quantity reported to Bl4 will be expressed in unit of issde of
1bs, The initial gains may be determined by multiplying the quantity in a
- round by the total number of rounds drained in the operation.

b. Locations with calibrated scales will weigh the container(s)
upon completion of the assessment and make the inventory adJustments
accordingly. ‘

c. DD Forms 173 (Joint Message Forms) will contain statement that
the quantity being reported is a. estimated, b. verified (weighed) as
appropriate. S

6. Above transactions will be accomplished on DD Form 173 in
accordance with AMCR 740-17, chapter 3 utilizing document content described
therein and AR 725-50.

7. The above procedures are an iteration of those contained in AMCR ‘
740-17, chapter 3 with no deviation intended.

B. Accountable Records - Storage Locations

1. Storage locations generating samples will control materiel on site
with the DA Form 4508 Amnunition Transfer Record (encl 8).

a. The DA 4508 will be initiated at the time the end rounds
(rockets) are removed from storage and will track the items through final
d1sp051t1on. '

b. Final disposition will include..
(1) Components returned to storage.
(2) Components shipped to test location.
2. DD Form 1348-1 (encl 10) will be used for a. shipment of major
components to sample preparation site, or b.  shipment of samples to test
facilities (encl 6) is sample shipping document A5 . Components generated

;r?T the sampling process but not required for. samp11ng will be processed as
ollows:

a. Warheads containing agent and bulk agent generated from the
draining of warheads will be returned to the wholesale account on Document
Identifier Code (DIC) D6J (encl 7). _ ‘

K-2




b. The balance of components w111 be reta1ned in the account
1dent1f1ed as indicated on enclosure 11.

¢. Those components not requiring demilitarization will be
retained in the 11P account until specifically released by the M55 rocket
assessment group and/or the moratorium on shipments to the Defense Property
Disposal Office (DPDO) is lifted whichever occurs last. The assets will then
be transferred to the DPDO. It is important that the Federal Stock Class
Manager (FSCM) drawing number identified on enclosure 11 be used to identify
DPDO candidates in the 11P account to facilitare the purging of the assets.

3. Shipment of agent samples will be in accordance with the HQ AMCGM
Transportation of Chemical Materiels in support of RDTE (OPLAN RDTE) dated
November 1984. In addition to the shipping document enclosure 6 the forms at
enclosure 12 through 14 will be required. The following applies.

Enclosure 12, DD Form 1387-2, Special Handling Data/Certification
Enclosure 13, DD Form 626, Motor Vehicle Inspection
Enclosure 14, DD Form ;911, Materiel Courier Receipt

4. A recapituation of actions required are attached as figures to
enclosure 15 as follows:

Figure 1 Accountable/Custodial record impact at each location from
assessment action.

Figure 2 Recap of action required at storage locations.

Figure 3 Actions required of test faci1itfes upon completion of test.

.._‘Jl;”mﬂ Leund

15 Encl THERMAN BOUSE
as stated Chief, Defense Accountibility
and Logistics Data Division
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CDR APPROPRIATE INDICATOR OF SENDER

. CDR AMCCOM ROCK ISL IL //AMSMC-DSD-AS//AMSMC-DSC//

UNCLAS

SUBJ REQUEST FOR MATERIEL RELEASE ORDER {MRO} A

REFERENCE A: M556B ROCKET {H520} STOCKPILE ASSESSMENT PLAN DATED 2) SEPT &84 {U}
1. REQUEST MRO BE ISSUED TO THIS DEPOT+ TRANSFERRING TWENTY {20} 1340H520 ROCKETS
TO THE 11P ACCOUNT FOR THE'PURPOSE OF EXTRACTING APPLICABLE SAMPLES SPECIFIED IN

REFERENCE A.
@. THE ABOVE QUANTITY WILL BE PROCESSED WITHIN THE 30 DAY TIME FRAME ESTABLISHED

BY APPENDIX K REFERENCE A.

SAMPLE
MESSAGE DOES NOT REQUIRE SERIAL NUMBER CONTROL




CDR AMCCOM ROCK ISL IL //AMSMC-DSD-AS/AMSMC-DSC//
CDR APPROPRIATE INDICATOR OF REQUESTOR
UNCLAS
SUBJ MATERIEL RELEASE ORDER {MRO}
REFERENCE A: UR MAY 021530Z FEB 85 {U}
1. THE FOLLOWING NRO PROVIDED PER YOUR REQUEST REFERENCE A:
ASE/BTD/0/1340071b1450/EA/00020/U52H09/5004/A000 0/Y00000/M/GJ/BLNK/
BLNK/15/BLNK/B1Y AH/ | o
TRANSFER TO ACCOUNT FOR NS5 RKT ASSESSMENTS.
2. MATERIEL RELEASE CONFIRMATION REQUIRED

REFERENCE AR ?725-50 FOR DOCUMENT CONTENT DESCRIPTION
NOTE: USE 134007161450 GB |
3100724357 VX

ENCL @ TO APPENDIX K




CDR APPROPRIATE INDICATOR OF SENDER

CDR AMCCOM ROCK ISL IL //AMSMC-DSD-AS/AMSMC-DSC//
UNCLAS
SUBJ MATERIEL RELEASE CONFIRMATION {MRC}
REFERENCE A: UR MSG 041200Z FEB &5 {U3 SER NO 00-85
THE FOLLOWING MRC PROVIDED PER YOUR REQUEST REFERENCE A.
1. AR0/B14/0/1340071b1450/EA/00020/W52HDS5000A000/BLNK/GA/BLNK/L//

L5/72//8 /
L/ DATE SHIPPED
2/ TCN/GBL NO

REFERENCE AR 725-50 FOR DOCUMENT CONTENT DESCRIPTION

ENCL 3 TO APPENDIX X
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INSTRUCTIONS DA FORM 4508 :
FIGURE 1 ATTACHED . -

-

Controls the movement of ammunition within an installation and accomplishes

gerial or lot number, stock number, and item data changes and reclassification

actions. Wwhen used for assembly or disassembly type operations, where more

than one stock number will result in one stock number or one stock number will

result in several stock numbers, the stock numbers and nomenclatures of the

several items may be entered in the serial or lot number column of the (From)

or (To) side, as applicable. In these cases, the stock number and nomenclature ;

A —

T

A s S s

blocks of the applicable side will be annotated "see below."”

Block title

DATE PREPARED

CONTROL NUMBER
STOCK NUMBER
NOMENCLATURE
SERIAL/LOT NUMBER
COND

SITE LOCATION

GRID LOCATICN

Instructions

Enter date document is prepared (day, month,
‘year) .

Enter locally assigned control number.

Enter national stock number assigned to item.
Enter gomenclature of item.

Enter assigned serial/lbt number.,

Enter condition code assigred to item.

Enter site location.

Entér érid’location.

Enter reservation site code, if applicable.

RES SITE

T/S Enter type space code which indicates type of
space occupied by materiel.

L/C Enter locally assigned location control cede.

METH Enter method of storage code which indicates
method used to store materiel.

MGR Enter routing identifier code of ammunition
manager, .

QUANTITY Enter total quantity of lot.

NO. PKG. Enter total number of exterior packages or con-
tainers.

UP QTY Enter unit pack quantity.

REMARKS Enter any additional guidance deemed necessary.

TYPE OF ACTION

SIGNATURE OF FOREMAN/

CHECKER INSPECTOR

Check (/) required type of transaction.

Obtain signature of crew foreman, checker, or
inspector. ‘




Blocxk title

DATE OF ACTION

APPROVED DATE

APPROVED DATE

- FROM

Instructions
Enter date item was relocatéd.
Obtain authentigating gignature and date;
Obtain'éignaturé and date of chief of surveil-
lance or of authorized representative. (Re-

quired for condition code changes.)

Enter above data applicable to item prior to
accomplishing required transaction.

Enter above data applicablz to item after trans-
action is completed. ' ‘ :

2l
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8136199-3-47
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Rocket, Chemical Agent, 115mm, M55 VX
Rocket, Chemical Agent, 115rmm, M55 GB

* Anti-resonance Assembly

Warhead, Rocket, Chemical M56 Assembly
w/o Fuze & BursterVGB

Rocket, Chemical M55 Packing & Marking
Assembly

Name Plate & Identification Band

Rocket, Practice, Simulant EG, M6l

" Warhead, Rocket, Chemical, M56 VX.

Warhead, Rocket, Chemical, M56 GB
Adapter _

Rocket Motor Assembly, M67

Rocket Motor Spacer, Sealing

Fin, Rocket Motor, M150 Assembly
Rocket Motor Fin

Rocket Motor Igniter

Rocket Motor Propelling Grain, M28:

Rocket Motor Cap, Nozzle

Rocket Motor Body

Rocket Motor Plate Nozzle Assembly
Rocket Motor Closure

Fuze Rocket PD M416 Assembly
Rocket Fuze Body Assembly

Rocket Fuze Body
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8136190-1-20
8136190-4-39
813619G-4-31
8136190-4-32
8136190-3-33
8136190-4-34
8136190-4-35
8136190-4-36
8136190-4-38
8136190-4-39
8136190-4-53
8136190-4-83
8136190-4-84
8136190-4-85

8136197-4-95
8136190-4-201

8136190-6-62(LM)

8136190-6-62
8136190-6-63
8136190-6-64
813€190-6-65
8136190-6-66
8136190-6-67
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B4
B4
BS
C4
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WOMINCLATURE

_ Rocket Fuze Anvil

Pocket Fuze Cover, Nose
Rocket Fuze Ring Retaining
Rocket Fuze'Pin, Firing .

Rocket Fuze Booster Assembly

- Rocket Fuze Cup, Booster

Rocket Fuze Disk, Booster

Rocket Fuze Pellet Booster

vRocket Fuze Cup Booster Lead

Rocket Fuze Rotor and Housing Assembly
Rocket Fuze Rotor

Rocket Fuze Rotor, Loaded Asse~bly
Rocket Fuze Cushion Detonator

Rocket Fuze Rotor, Lead, Assenmbly
& Detail

Rocket Fuze Washer

Rockat Fuz Washer Packing

Packing, Rocket, M55/M60/M61

~ Packing, Rocket, M55/M60/M61

Pallet Saddle, Top End
Pallet Saddle, Top Center
Pallet Saddle, Intermediate
Pallet Saddle, Bottom

Pallet Stringer
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8136190-6-83
8136190-5-34
813€190-6-85
8136190-5-85
8136190-6-86

8136190-8-6

8136190-8-7
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8136190-8-9
192038798730
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- LOMINSLATURE
Pai]et End
Paliet Skid
Container, Shipping & Firing' 441
Container, ﬁear Cap
Container, Front Cap
‘Container, Cushion, Fuze
'Container Packing Tubé Type 1
Container Packihg Tube Type 11
'_Reciproca1, Electrical
Burster, Rocket, M34
Tube, Burster, M34
Tube, Burster, M36
Tube; Burster, Rocket, M36
Detonator, Stab, M63

The drawing numbers listed above will be modified with a suffix(s) when applicable.
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Sectionalized

S =
MP__= Metal Parts Inert
cC Leveis of Contamination

1X See para H-3a DMWR 9-1340-H520X20

3X Attached as encl

5X

ENCLOSURE 11 to Appendix K

Annex B Basic Plan




it

NET QUANTITY PER PACKAGE

ITEM NOMENCATURE TRANSPORTATION CONTROL NO

CONSIGNMENT GROSS WEIGHT OESTINATION

SUPPLEMENTAL INFORMATION LOAD STORAGE/GROULP

FLASH POINT

This is to certifv that the above named materials are gro&rlv classified. described, rack?td. marked and labrled, and are in proper condition for trans-
portation according to the applicable regulations of the ot of Transportation. THIS iS A MILITARY SHIPMENT! /Complete appltcable blocks belowy

This shipment is within the finutations prescribed for PASSENGER ATA IATA/IMCO REGULATIONS

AJRCRAFT/CARGO AIRCRAFT ONLY (Delete nonapplicable aircraft)

AFR T1-4, TM 38-250. NAVSUFPUB 505, MCO P4030.19, DLAM 4145.3, PARAGRAPH EXEMPTION

Paragraph

49 cfr

DOD 4500.32R (MILSTAMP) 173.7 (8! DOT.E 7573
ADORESS TYPED NAME, SIGNATURE AND DATE
OF SHIPPER

FORM

DD £OPM 13872 €OITION OF MaY 70 15 ossoLete.  SPECIAL HANDLING DATA/CERTIFICATION

| Sﬁm'ﬁle

Enclosure 12 to Appendix X




MOTOR VEHICLE INSPECTIO.
(TRANSPORTING HAZARDOUS MATERIAL)

[TJ TRACTOR AND PLAT-DED TRAILER

GoL- No. ORIGIN DESTINATION
NAME OF CARRIZR
NAME OF DRIVER
DATE AND HOUR
INSTALLATION/ACTIVITY
DRIVER'S STATE PERMIT NO.
NEDICAL EXAMINER'S CERTIFICATE
AND DATE
VEHICLE
TYPE OF VEHICLE TAUCK NUMBER TRAILER(S) NUMBER SLEEPER CA®

[Orauecx [T vRUCK AND PULL TRAILER omiGIN oriaiN Cves [ w~o

[T} tracTor AND DOUBLE TRAILERS A VALID LEASE
I TRACTOR AND CLOSED SEMI-TRAILER DESTINATION DESTINATION - Clves Cwne

LE.C. NUMBDIER

NOTE: All of the following items shall be checked on empty equipment prior to loading.

Items with an asterisk(*) shall be checked on incoming loaded equipment.

ITem CHECK APPROPRIATE COLUMN ORIGIN DESTINATION o -, REMARKS )
no. (See reverse side for explanatory notes) SAT JUNSAT| SAT | UNSAT (Exple 'l/nm‘::‘:r’yn).: use reverse side
t. | ENGINE, BODY, CAB AND CHaSSIS CLEAN
2. [STEERING MECHANISM
3. |wWorn orEraTIVE
4. | WINDSHIELD AND v.irlws
3. | SPARK ELEC™".C FUSES AVAILABLE
8. | REAR VIEW MIRRORS INSTALLED
7. | HIGHWAY WARNING ZQUIPMENT
¢ 5. |PULL FIRE EXTINGUISHER INSTALLED
9. |LIGHTS AND REFLECTORS OPERATIVE ¢ A
10. |zxHausT sysTem Ao \
*11. |LIQUID PITROLEUM GAS POWERED VEHICLES VTN / I
® 12, FUEL TANK, LINE AND INLET , £ . Y e
13. | COUPLING DEVICES - KINGPIN LOEK
® 14. | ALL BRAKES OPERATIVE
*185. |LANDING GEAR ASSEMBLY OPERATIVE
16. | SPRINGS AND ASSOCIATED PARTS ]
®17. |TIRgs
18. |carao srack
®10. | ELECTRIC WIRING
*20. | TAIL GATE AI'D DOORS SECURKD
¢ 21. | FIRE AND WATER RESISTANT TARPAULIN
a2. ANY OTHER DEFECTS (Specify)

anr

[ asrroven

TJECTED

{If rejected give reasons on
reverse under "Remarks”®.
Equipment shall be approved
if deficiencins are corrected
prior to loading.)

SIGNATURE (of Inspector)
ORIGIN

SIGNATURE (of Inspector)
DESTINATION

ITEMS YO BE CHECKED PRION TO RELEASE OF LOADED VEMICLE

ORIGIN DESTINATION

MIXTURES OF MATERIAL PROHIPITED 1Y DOT REGS. ARE NOT LOADED ONTO THIS VENICLE

® 24,

LOAD IS SECURED TO PREVENT MOVEMENT

28.

WEIGHT (8 PROPERLY DISTRIBUTED AND VEHICLE IS NOT OVIRWERIGHT

SEALS(S) APPLIED TO CLOSED VEHICLE, FIRE AND WATER RESISTANT TARPAULIN

APPLIED ON OPEN YEMHICLE

® 27y,

SPECIAL INSTRUCTIONS (DD Form 836) FURNISHED DRIVIR

COPY OF VEMICLE INSPECTION (DD Form 626) PURNISNED DAIVER

PROPER PLACARDS APPLIED

*30.

SHIPMENT MADE UNDER DOTY EXCEPTION 8¢8

SIGNATURE (of Inspector) ORIGIN

Enclosure 13 to Appendix K

SIGNATURE (of Driver) ORIGIN

SIGNATURE (of Inspecior) DESTINATION

SIGNATURE (o Driver) OKSTINATION
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RECAPITULATION OF TRANSACTIONS

1. Figure 1. Displays the impact on the accountable records (B14) and the

-custodial records at each location as a result of M55 rocket assessment.

Should the four leaker rounds at UMDA be included in the assessment the values
indicated will oe amended accordingly.:

2. Figure 2. Displays the actions required at each of the six locations
involved, : : ‘

3. Figure 3. Displays action required at test fac111t1es upon comp]et1on of
their post of the assessment action.

Encl 15 to Appendix K
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APPENDIX L
M55 GB/VX ROCKET ASSESSMENT

PUBLIC AFFAIRS
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APPENDIX L
PUBLIC AFFAIRS PLAN

SUBJECT: M55 GB Rocket Stockpile Assessment Public Affairs Plan

1. Reference:

a. M55 Rocket (H520) Stockpile Assessment Plan, 21 Sep 84 and Change 1,
dated 5 Oct 84.

b. Installation CAIC pians.

2. Situation: The M55 rockets were declared obsolete and unserviceable in
1982. Three disposition options have been identified: (1) continued storags;
(2) on-site destruction; (3) transportation to a designated site or sites for
destruction. These items have presented challenges for the Army in view of
the potential hazards posed during storage, movement, or disposal. Before a
determination car be reached as to the best course of action, more detailed
information about the current and projected condition of the rockets is
needed. In this regard, an extensive assessment is scheduled to begin in
Jan 1985 to characterize the rockets. The data collected from this essess-
ment will echance safety and preovide better information concerning deteriora-
tion characteristics, the projected safe storage life of the rockets and the
feasibility of safely transporting the rockets to another location.

3. Purpose: This plan delineates the concepts, objectives, policy and
responsibilities for the conduct of pudblic affairs sctivities associated with

the assessment of the M55 rocket atockpile.

4. Concept:

a. Throughout the assessment, an active public affairs plan will be
conducted to keep the public and state and local leaders aware of all opera-
tions and that all operations are envirommentally safe.

b. The basic public affairs principle is opennres and candor compatidble
with safety and security.

5.. Objectives:

a. To inform the public and appropriate officials of the Army's plans to
conduct the assessment.

b. To assure the public that safety of personnel and the enviromment are
paramount considerations in tke plenning and conduct of the assessment.
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c. To make full public diaclosure of all findings resulting from the
asseasment during the National Environmental Protection Act scoping assessment
and documentation process.:

6. Policy: All information in the plan may be released by affected instal-
lations. Questions beyond the scope of thia plan will be referred through
pudblic affairs channels to HQ AMC (AMCPA and AMCCN) which serve as the single
poxnt of contact for release of information for sll actions associated with
the ¥ 55 rocket disposal progream. . '

Al

"a. In the event of & chemical accident/incident or occurrence during the
planned assessment operaticng, public affairs actions will follow established
installaticn CAIC plans and procedures. -~ . _ ‘

b. No .osmituents will be made to the public or news media to observe the
actual assessment operations without aprroval throuph command channels.

7. lmplementétion: This plan vill be implemented upon direction from
HQ, AMC (AMCCN). o

8. Responcibilities:
a. Office, Chi:f of Fublic Affairsc, Department of the Army (SAPA) will:
(1) Expedite appfoval of‘thjs plan.
(2) Notify OASD (PA): (a) when announcement is made at beginning of

assessment operations; (b) in the event of chemical accident/incident; (¢) whe:

asseasment operations have been completed; and (d) upon release of assessment
findings.

b. Office, Chief of Legislative Liaison (sALL) uill muke appropriate
Congreasional notifications,

é. Public Affairs Offlce. us Army Materiel Command (AMCPA) will:

(1) 1In coordinution with AMCCN, exercise overall operational responsi-
bility for execution of the public affairs plan.

(2) Expedite approval and clearance requiremonta with SAPA.

(3) Notify SAPA: (a) when announcement is made at beginning of assess-
ment operations; (b) in the e ent of chemical accident/incident; (c) when
aoneasment vperations have been completed; and (4) upon releasse of asseasment
findings.

(4) Provide additional guidance and assistance in support of this plan to
subordinate commards as required.




(5) Respond to media queries which cannot be answered at the installation
level within tne purview of the information provided in this plan.

e. Commander, US Army Armament, Munitions and Chemical Command will:
(1) Coordinate policy, guidance and clearance requirements, as réquired.

(2) Respond to melin queries as required; provide news clippings and
brie{ synopsis of coverage to AMCPA. v '

(3) Provide additional guidance and assistance to affected installations
in support of this plan, to include approved changes to the assessment
procedures and schedule.

(4) Provide CDR VESTCOM required technical support and asaistance IAW
current MOU and the overall assessment plan. '

f. Commander, US Army Depot System Command will:

(1) Exercise operational responsibility for execution of this plan at all
affected DEGCCHM installations. '

(2) Respond to media queries, as required; provide news clippings and
brief synopsis of media coverage to AMCPA. .

(3) Provide additional guidance and mssistance to its installations in
support of this plan, to include approved changes to assessment procedures
and schedule.

g+ Commander, US Army Western Command Qill:

(1) Exercine 6perationa1 responsibility for execution of this plan at
Johnston Island. .

(2) Respond to media queries regarding JI aspect of the assessment,.
ap requircd; provide news clippings and a brief synopsis of media coverage to
ANCPA. .

(3) RKefer all queries regarding the assessment that involve other than
JI operations to HQ, AMC (AMCPA).

h. Cozmanders of affectcd installations wille
(1) Kotify ntate governors ard other local officials, as authorized.

{?) Insure that their higher headquarters are kept informed of all locsl
responses to inquiries.

(3) Hhelense all required spproved announcements to local media.

L-3




. (4) Respond to local local queries using appropriate material in Annexes
to this plan.

(5) Refer all’ queries not 1nvolv1ng their 1nsta11atlons operations to
higher headquarters.

(6) Submit after-action report, including copies of all local news and
photo releases, responses to significant queries, copies of local press
clippings and an evaluation of local media mnd public reaction to assessment

operation through command channels to AMC vithzn‘30 days following completion
of operations. .

9. Annexes:
A - Public Affairs Milestones.
B - Initial News Rele#se.
C ~ Questions and Answvers.

D -~ Assessment Results.

-

10. Upon approval, copies of this plan will be distributed to:

COMMANDERS .
US Army Materiel Command Field Safety Agency, ATTN: AMX0S/AMX0S-C,
Charlestown, IN 47111-9669 C
US Army Armament, Munitions and Chemical Command, ATTN: AMSMC-DSM-C,
Rock Island IL 61299
US Aruy Depot System Command, ATTN: AMSDS-QV/AMSDS-T/AMSDS-SM-SPA,
Chambersburg, PA 17201
Armament Research and Development (nter, US Army Arnament. Munitions, and
Chemical Command, ATTN: SMCAR-SF. SMCAR-LCE-C/Dr. Matsuguma,
SMCAR-LCN-M/Mr. Chevalaz, Dover, . ° 07801
Chemicel Research and Development Cen'.:r, US Army Armament, Munitions and
Chemical Command, ATTN: SMCCR-CLG-BE/SMCCR-MU/SHCCR-SPS-MA/SMCCR-SF/
SMCCR-CO, Aberdeen Proving Ground, MD 21010
US Army Materiel and Mechanics Research Center, ATTN: AMXMR-MMS, Arsenal
Street, Watertown, MA 02171-0001
US Army Toxic and Hazardous Materials Agency, ATTN: AMXTH-ES/AMXTH-SE/
Major Cortez .
US Army Western Command, ATTN: APOP-NC, Fo-t Shafter, KI 96858
Johnoton Island Chemical Activity, ATTN: Al ‘C-CH, Johnston Atoll .
Pine Bluff Arsenal, ATTN: AMCPB-CO, Pine Bluff, AR 71601
Anniston Amy Depot, ATTN: SDSAN-CO, Anniston, AL 36201
Toole Army Depot, ATTN: SDSTE-COP, Tooels, U. 84074
Lexington-Blue Grass Army Depot Activity, ATTh: SDSAN-CO, Lexington,
KY 40511
Umatilla Army Depot Activity, ATTN: SDSTE-UM-CO, Hermiston, OR 97838
AMC Surety Field Activity, Dover, NJ 07801

L-4




CHAIRMAN

Department of Defense Explosive Safety Board, ATTN: DDESB-KA,
2461 FEisenhower Avenue, Alexandria, VA 22331-0600
DIRECTORS

US Army Defense Ammunition Center and School, ATTN: SMCAC-AV/SMCAC-ASN/
SMCAC-DEN

US Army Management Systems Support Agency, ATTN: AMXSY-RW
AMC Field Safety Activity, Charlestown, IN 47111
Defense Nuclear Agency, Washington, DC 20305

L-5




: [
DEPARTMENT OF THE ARMY ‘
HEADQUARTERS US ARMY MATERIEL DEVELOPMENT AND READINESS COMMAND
5001 EISENHOWER AVENUE. ALEXANDRIA. VA. 22333

' . - 18 JAx 1
AMCPA-~-MR 135

SUBJECT: M55 Rocket Special Stockpile Assessment Public Affairs Plan

SEE DISTRIBUTION , .

.

1. The attached approved Public Affairs Plan for the M55 Special Stockpile
Rocket Assessment Program is forwarded for implementatio .

2. The Information for Members of Congress drop will be made at 1530 hours
Eastern Standard Time, 22 January 1985, Installation PAO's may make their
public announcements and local news releases one hour later using their
.respective local time. FOC for any questions regarding this plan is Arthur
V. Whitney, AUTOVON 284-8012, '

FOR THE COMMANDER*

Enclosures . OTMAL
nel, GS
Chief of Public Affairs
DISTRIBUTION:
- COMMANDERS

ARDC, ATTN: SMCAR-IN
COM, ATTN: AMSMC-IN

CRDC, ATTN: SMCCR-IN
DESCOM, ATTN: AMSDS-PAO
AMRAC, ATIN: DRXMR-J
USATHAMA, ATTN: AMXTH-ES
US Army Western Command
Johnston Island Chemical Activity
Pine Bluff Arsenal, ATTN: SMCP3~IN
Anniston Army Depot, ATIN: SDSAN-DAS-PA
Tooele Army Depot, ATTN: GSDSTE-PAO
Lexington Blue Grass Depot Activity,

ATTN: SDSAN-LMP :
Umatilla Army Depot Activity, ATIN: SDSTE-UA
AMC Surety Field Activity
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DATE

17 Oct 1984
10 Dec 1984
20 Dec 1984

22 Jan 1985

T8D

ANNEX A TO APPENDIX L (MILESTONES)

ACTION
Develop Plan
AMC Approval of Plan

Submission to DA and
Approval

Formal Congressional
Drop and Installation
Media Release

Media Releases
as Results Emerge
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DEPARTMENT OF THE ARMY
Office of the Secretary of the Army
Washington, D,C, 20310

INFORMATION FOR MEMBERS OF CONGRESS

~The Army Announces Plans to Conduct
a Special M55 Rocket Assessment Program

The Department of the Army announced today that a Finding of No
Significant Impact will be published in the Federal Register on January
23, 1985 in preparation for conducting a phased assessment of the stockpile,
which will provide an indication of th. current and projected condition of
the 476,895 M55 rockets., Statistical data obtained from the assessment will
be used in conjunction with the environmental documentation to support the
decision regarding the final disposition of the rocket stockpile,

Based on the results and analyses derived from the assessment and the
FEnvironmental Impact Statement (EIS), the Army will decide upon one «f three
options being considered regarding the future of the M55 rocket stockpile.
They are: continued storage of the rockets at their present locations;
transport to one or more central sites for disposal (collocation); and
disposal at each storage site after construction of demilitarization
facxlxtxea.

The M55 chemical rocket stockpile is located at the following six Arﬁy
installations: Tooele Army Depot, Utah; Umatilla Depot Activity, Oregon;

‘Pine Bluff Arsenal, Arkansas; Lexington-Blue Grass Depot Activity, Kentucky;

Anniston Army Depot, Alabama, and Johnston lsland in the Pacific.

In order to conduct the assessment, a series of cloéely controlled tests
will be made on random lots of rockets from these installations. Each rocket

‘component, i.e., motor, fuze, burster, propellant, igniter, chemical agent
- filler, metal casing, and shxppxng container will be scxentlfxcally analyzed

to determine its condition,

Test equipment and facilities are not available at eact storage location
to allow for testing operations on site, therefore, some rocket items will
be transported to other Army test facilities for examination and study.

Research quantities of chemical agent samples and drained warheads will
be shipped by Army aircraft, accompanied by specially trained Army personnel
from the U, S. Army Technical Escort Unit, Aberdeen Proving Ground, Maryland.
Each of these shipments will be packaged under the strictest safety measures
in accordance with the Department of Transportation and Department of Defense
shipping regulations. All other components will be free of agent and
transported by commercial Department of Transportation licensed cacriers.
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The Chemical Research and Development Center, Aberdeen Proving Cround,
Maryland; Pine Bluff Arsenal, Arkansas; Tooele Army Depot, and the Dugway
Proving Ground, both in Utah, will receive the chemical agent samples for
analysis. Metal parts will be shipped to the U, S. Army Material and
Mechanical Research Center, Watertown, Massachusetts, for metallurgical
studies, while explosive components will be analyzed at the Army's Large
Caliber Laboratories located in Dover, New Jersey.

Throughout the entire assessment program, spscially trained Army and
civilian personnel will administer the operations. Safety and Environmental
considerations will be paramount during all phases of the assessment.

Army officials expect the project to cost approximately three and one-
half million dollars. All information obtained from the assessment will
be included in the Draft Environmental Impact Statement which will be made
available to the public,

FURNISHED BY:
OFFICE, CHIEF OF
LEGISLATIVE LIAISON
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Billing Code: 3710-08-M

DEPARTMENT OF DEFENSE

FINDING OF NO SIGNIFICANT IMPACT
AGENCY: Departmént of the Army, Department of Defense

ACTION: Finding o£ No Significant Impact (FNSI) for the M55 Rocket Stockpile
Assessment Plan, A_com;rehensive Environmental Assessment (EA)vhaé been
prepared which discusscs the sampling opération to be used for characterizing
the condition of tﬁe rocket components (agent; propellant, metal, explosive
burster, and fuze) through a programed composite of laboratory analyses. The
test data dérived from the analy#es will be utilized to formylate import#nt

decisions regarding the ultimate disposition of the M55 rocket stockpile.

Sample collection will be conducted at six locations: Umatilla Depot
Activity, Hermiston, Oregon; Tooele Army Depot, Tooele, Utah; Lexington-Blue
. Grass Depot Activity, Lexington, Kentucky; Pine Bluff Arsenal; Pine Blpff,
Arkansas; Anniston Army‘bepot, Anniston, Alabama; and Johnston Island in the

Central Pacific.

The assessment plan consists of several steps. First, the rocket motor, which - -
contains no agent, will be removed from the warhead &nd shipped to Tooele Army
De;ot for further disassembly and analysis. Next, the chemicial agent will be
drained from the munition- into specially configured containers and placed in
storage on site, Then, the agent and propellant samples and remaining rocket
components will be shipped to several specialized analytical laboratories.

Finally, all samples and components will be analyzed.




Shipments of the samples and components will be in full conformance with all
applicable regulations (i,e., Federal, State, Army). The agent samples will
be transported in specially designed contaiuers via military air accompanied

<

by US Army Technical Escort Unit personnel, o
The proposed ﬁlan was selected after extensive study of sevérallother options,
Initially, the decision was made to conduc; the rocket assessment instead of
continuing the status quo of normal Qtockpile monitoring and surveillance
procedures. Then, the proposed plan was selected overutﬁo other options:

(a) transporting the rockets to one location for disassembly, sampling and
analyéis; and (b) draining the rocket warheads prior to disassembly. The

proposed plan appears to be optimum based on comparisons 6f safety,

effectiveness, process simplicity, environmental impact and cost.

The Finding of No Significant Impact was established after consolidating site
specific environmental assessments developed for each of the six sites.
Because of safeguards built into the operation and contingency plians uhicﬁ
have been developed for the extremely remote possibility of aéent release and
rocket detonation, no adverse environmental impact is associated with the M55
rocket assessment., Accordingly, an Environmental Impact Statement (EIS) is

not required.

The complete Environmental Assessment, which includes all participating
installations, is incorporated by reference and copies may be obtained from
the Commander, Armament, Munitions and Chemical Command, ATTN: AMSMC-DS (M55

Functional Task Group), Rock Island, Illinois 61299.

{
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Copies of the specific envirommental documentation for each storage site may

be obtained from the following locations:

Commander, Anniston Arzy Depot
ATTN: SDSAN-DAS-FE
Anniston, Alabama 26201

Commaﬁder, Lexington~Blue Grass Depot Activity
ATTN: SDSAN-LAF
Lexington, Kentucky 40507

Commander, Pine Bluff Arsenal
ATTN: SMCPB-EM
Pine Bluff, Arkansas 71601

Commander, Tooele Army Depot
ATTN: SDSTE-ASF-E ‘
Tooele, Utah 84074

Commander, Umatilla Depot Activity
ATTN: SDSTE-UA-CO
Hermiston, Oregon 97838

Commander, WESTCOM
ATTN: APEN-ISF
Fort Shafter, Hawaii 96858
Written public ¢omments concerning this proposed action should be sent By

February 22, 1985 to Commander, Armament, Munitions and Chemical Command,

ATTN: AMSMC-DS (M55 Functional Task Group), Rock Islaﬁd, Illinois 61299,

Lewis D, Walker
Deputy for Envirorment, Safety
and Occupational Health
OASA(1&L)
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US ARMY MATERIEL COMMAr J

OFFICE, CHIEF OF PUBLIC AFFAIRS
5001 Eisenhower Avenue
Alexandria, Va. 22333-0001

The Department of the Army anﬁounced today ;ha; a Finding of No
Significant Impact will be published in the Federal Register on January
23, 1985 in preparation for conduciing a phased assessment of the étockpile,
which will provide an indication of the current and projected condition of
the 476,895 M55 rockets, Statistical data obtained from the assessment will
be used in conjunction with the envirormental documentation tc support the
decision regarding the final disposition of the rocket stockpile.

Based on the results and analyses derived from the assessment and the
Envirormental Impact Statement (EIS), the Army will decide upon one of three
options being considerad regarding the future of the| M55 rocket stockpile,
They are: continued storage of the rockets at their |present locations;
transport to one or more central sites for disposal (collocation); and
disposal at each storage site after construction of demilitarization
facilities.

The M55 chemical rocket stockpile is located at the following six Army

installations: Tooele Army Depot, Utah; Umatilla Depot Activity, Oregon;
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Pine Bluff Arsenal, Afkansas; Lexington-Blue Grass Depot Activity, Kentucky;
Anniston Army Depot, Alabama, and Johnston Island irn the Pacific.

In order to conduct the assessment, a series oflc]ose]y cont;olled tests
will be made on random lots of rockets from these inst;llations.. Each rocket
component, i.e., motor, fuze, burster, propellant, igniter, chemical agent
filler, metal casing, and shipping container wi}l be scientifically analyzed
to determine its condition.

Test equipment and facilities are not available at each storage location
to allow for testing operations on site, therefore,'sqme rdcket items will
be transported to other Army test facilities for examination and studf.

Regearch quantities of chemical agent sapples and drained w;rheads will
be shipped by Army aircraft,‘acrompanied by specially trained Army personnel
from the U, S. Army Techniéal Escort Unit, Aberdeen Proving Ground, Maryland.
Each of these shipments will be packagedvunder the strictest safety measures
in accordance with the Department of Transportation and Department of Defense
shipping regulations. All other components will be free of agent and
transported by commercial Department of fransportation licensed carriers.

The Chemical Research and Development Center, Aberdeen Proving Ground,
Haryland; Pine Bluff Arsenal, Arkansas; Tooale Army Depot, and the Dugway
Proving Ground, both in Utah, will receive the chemical agent samples for
analysis. Metal parts will be shipped to the U, S. Army Material ana
Mechanical Research Center, Watertown, Massachusetts, for metallurgical
studies, while explosive components will be analyzed at the Army's Large

Caliber Laboratories located in Dover, New Jersey.




Throughout the entire assessment program, specially trained Army and

civilian personne] will administer the operations. .Safety and Environmental

- considerations will be paramount during *'1 phases of the assessment.

Army officials expect the “roject to cost arnroximately three and one-

half million dollars. All information obtained from the assessment will

' <
be included in the Draft Environmental Impact Statement which will be made

available tc the public.
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ANNEX C TO APPENDIX L
QUESTIONS AND ANSWERS

1. Q: What is an M55 Rocket?

A: The M55 rocket is a complete round of ammunition packaged in a fiberglass
shipping and firing tube. The rocket is 78 inches long, 115mm in diameter
and contains either the nerve agent VX or GB. The rocket weights vary by
less than a pound (56 or 56.7 1lbs) depending upon the type of nerve agent
fill. The rocket 1s stored in earth-covered and secure igloos with fuce,
burster, igniter, propellant grain, and agent filled warhead installed.

2. Q: How old are the rockets?

A: The rocket was developed in the late 1950's and was type classified in
1960. Production took place in the early 1960's and the rockets were placed
into storage as late as the mid 1960°'s.

3. Q: What kind of explosives are involved?

A: The rocket contains high explosives such as Composition B as vell as a
double~base propellant.

4. Q: Hov are thie rockets stored?

A: The rockets are packaged 15 to a pallet and are stored in earth-covered,
reinforced steel, concrete igloos designed for explosive storage.

5. Q: Are the rockets considered obsolete because the agent is no longer
effective?

A: No. The reason that the rockets are not considered militarily useful is
‘because their ballistic capabilities no longer meet current or projected
battlefield requirements. In effect this means that the range, accuracy and
reliability of the rockets are below acceptable standards. 1In some cases,
the rockets would conceivably pose a serious threat to our own troops because
of rhe’r unreliable flight characteristics.

6. Q: What is the purpose of the assessment?

A: The purpose of the assessment is to provide the Army with a clear picture
of the current condition of the M55 stockpile. This will be achieved through
analysis of data derived from the conduct of a series of closely controlled
tests on each of the rocket components; fuze, burster, propellant, igniter,
agent filler, metal casings and its shipping container. Based on the results
and analysis of all the data derived from the assessment, the Army will be in
a8 better position to determine the best course of action relative to the
future disposition of the stockpile. Three courses of action are under
consideration. They are: 1) continue to store the rockets; 2) demilitarize
the rockets at a selected disposal site or sites; and 3) dispose of the rockets
at each storage site after construction of demilitarfzation facilities.
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7. Q: How are you taking the agent'samples?

A: Agent samples are removed by drilling the warhead, inserting a syringe
into the opening drawing the liquid into the syringe and placing a 10 ml
sample into each of two separate glass ampules. Each ampule is then heat
sealed in order to preserve its integrity for later laboratory analysis. All
agent sampling will be conducted within vapor containment equipment.

B. Q: 1Isn't this the same as demilitarization with DATS?

A: No. This material 1s being removed for the Enrpose of studying and
characterizing the properties of the agent. The residual agent not collected
for sampling is then transferred to another container for continued storage.

9. Q: How are you sampling the propellant?

A: The propellant is being removed from the rocket motor assembly in an
ammunition maintenance facility. The propellant is then sliced into segments,
packaged and shipped for analysis.

10. Q: What are you looking for with the propellant?

A: Propellant studies are being conducted to determine whether the stabilizer ™
which decreases the sensitivity of the propellant is still present in the
amounts required to make it resistant to shock, heat and friction.

11. Q: What are tﬁe risks of low stabilizer content?

A: The propellant will become much more sensitive to ignition or detonation
by shock, heat or friction.

12. Q: What are you looking for with the fuze burster, metal parts, etc.?

A: Studies of the fuze and burster are being conducted to determine if their
properties have changed since initial production that would-tend to degrade

in continued storage of the rocket. Metal parts are being studied to determine
if a corrosion process 11 occurring between the agent and the aluminum warhead.

13. Q: What are the hazards associated with doing the assessment?

A: As with any program involving the sampling or handling of chemical nerve

~ agents, hazards do exist.\ However, the best available equipment is being
utilized to conduct this assessment. All sampling operations will be conducted

wvithin vapor containment equipment. The best available experts in the field °

have been utilized in establishing the procedures, and a highly trained,

experienced workforce will be nonducting all operations associated with the
assessment. |

14. Q: If expedited demilitarization on site had been approved, would you
still be doing this?
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A: Yes, but not to the extent this plan entails. Further, under the expedited
demilitarization on site option we would have assessed the rockets as part cf
the environmental evaluation process. It must be recognized that disposal
operations could not start until 1989-90. Therefore, continued storage of the
stockpile would have been required until that time. Thus an assessment of

this nature would also have been required to determine the forecasted condi-
tion of the rockets to assure safety in storage.

15. Q: Are other type munitions in the stoékpile filled with these bad
actors? What problems have you had with them?

A: Although certain other munitions in the stockpile have experienced leakage
problems, they are nowhere near the numbers of percentages encountered with
~the rockets. They are also much easier to containerize and do not have a
complete firing train installed as do the rockets. Continued evaluation of
all rounds in the stockpile 1s an onguing standard operating Army procedure.

16. Q: Has the Army moved these rockets before and what did we learn?

A: The rockets were filled with nerve agent GB at Rocky Mountain Arsenal and
wvere moved to the depots during the 1960's immediately after production.
Surveillance samples were also moved during the 1960's for test firing and
lab analysis during Operation Chase. Further movement of some of the rockets
occurred in 1971 when all chemical munitions were removed from Okinawa to
Johnston Island and the rockets were also moved in 1977 when all munitions
were removed from Dugway Proving Ground to Tooele Army Depot for storage.
Transportation of M55 rockets during past operations were without incident.
Safety of personnel and the environmental considerations remain paramount in
any such future involvements. :

17. Q: What will the assessment tell ybu?

A: The assessment will provide scientific data which will describe in detail
the condition of the rocket stockpile. The data will then be used to assess
the safety issues regarding alternatives under consideration for either con-
tinued storage or disposal.

18. Q: Hasn't the decision already been mide to dispose of the rocket stock-
pile? '

A: No. The Army 1s considering three basic options: continued storage,
collocation of stocks to selected locations where demil facilities exist or
are subsequently approved for construction and disposal at each location where
rockets are currently stored. A final decision regarding the best option is
expected in early 1986 after full compliance with NEPA process.

19. Q: What 1s the Army assessing - just the nerve agent?
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~20. Q: What is the shelf life of nerve gas?

ﬁ

A: No. The Army plan calls for a detailed assessment of all individual
rocket components to include the fuze, burster assembly, rocket motor pro- ﬁ
pellant, igniter, nerve agent, metal parts and also the shipping and firing ‘ e
tube. When all these components are tested and the data analyzed, we will
have a clearer picture of the makeup of the stockpile in terms of safety.

A: There 1s no shelf life established for nerve agent. The nerve agent con-
tained in the M55 rocket was manufactured between 1953 and 1963, and is still
considered lethal today. The assessment program will provide a better under-
standing of the aging profile of the agent.

21. Q: How many rockets will be testcd‘es part of the assessment?

A: Representative samples of each component of the M55 rocket will be
subjected to intensive testing and analysis to characterize the stockpile at
large. The sampling plan designed for this assessment has been carefullr
prepared to assure that the various differences in component makeup, storage
environment, production dates and manufacturers are all included.

22. Q: What factors are you going to assess when you test the nerve agent? \

A: We are going to conduct a thorough chemical analysis of the agent. Four
important factors are to be assessed: 1) purity levels; 2) stabilizer con-
tent; 3) acidity content; and 4) metals content. The structural integrity

of the warhead casing and its ability to contain the nerve agent is directly
affected by these four factors. We know from previous tests and historical
data that most leaking rockets have occurred in warheads filled with relatively
low agent purity levels. Data derived from this test phase will enable us to
determine degradation and decomposition rates and its potential effects on
metal parts.

23. Q: What problem or potential problem is there with the propellant that
may affect safety?

A: The key assessment factor with respect to safety of the propellant is the
amount of stabilizer remaining and its rate of loss. Stabilizer acts as a
neutralizing agent and "protects” the propellant from overheating and possible
self ignition. A limited number of master propellant samples were recently
tested and these tests demonstrated that the stabilizer content was still in

a very sa¥e range. However, we must make sure that the condition of the
propellant throughout the stockpile is verified. To achieve this goal it is -
planned to sample each propellant lot at all storage locations in order to
fully characterize the current condition of the sitockpile and project its safe
storage life.
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24. Q: Will all the tests be performed at the storage location?

A: No. Tests on individual components will be conducted at specially
certified laboratories staffed with highly trained technical personnel. The
involved laboratories are Large Caliber Laboratories, Dover, NJ for explosive
components; Atmy Materials and Mechanics Research Center, Watertown, MA for
metallurgical studies; Chemical Research and Development Center, Pine Bluff
Arsenal, Dugway Proving Ground, and Tooele Army Depot for analysis of nerve
agent itself,

25. Q: Why won't the tests be performed at the storage locations so .that
transporting these hazardous materiels can be avoided?

A: Adequate and safe test equipment and facilities are not available at all
locations. We want to make sure that the tests are conducted under identical
conditions to avoid introducing unnecessary variables into the tests, which
could possibly invalidate the results. Shipments will be made in accordance
with strict DOT and DOD safety regulations for all the materie}l shipped.

26. Q:_'How much 15 this assessment expected to cost?

A: About $3.3 willion. B f

27. Q: 1Isn't $3.3 m!llion awfully expensibe? i

A: Every possible safety precaution will be taken during the Lntire program.
The special equipment and safety and security resources employed at each
location as samples are collected, transported, and analyzed contribute to the
cost. Concern for economy of operations is secondary to concern for public
safety and environmental risk.

28. Q: Hill‘ahy contractors be involved in the assessment operation?

A: No. The assessment will be conducted entirely within theJAfmy Materiel
Conmand. o . ;

29. Q: How long after the tests are completed will it be until you tell us
the results?

A: The results of the assassment will be available in mid 1985.

30. Q: Have there been problems with the rockets before?

A: Yes. Over the years, leaking warheads have been discovered. Disposal
operations in the 1960's were sea dumps of concrete encased rockets. Currently
sophisticated state-of-the-art equipment and facilities are being used or are
being designed to completely destroy the entire rocket in a totally safe and
environmentally controlled conditions.
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31. Q: 1Is there a safety probled?

A: Anytime explosives and chemical agents are stored there are considerations
regarding safety. :The purpose of the assessment {s to obtain, in finite
detail, the exact condition of the rocket as well as each of its components.
Safety problems to date have been with lecaking rockets which are handled with-
out incident or danger to surrounding areas. N

32. Q: What happens if someone drops one of these rockets while taking it
out of storage? _ .

A: The rocket is packaged in a fiberglass shipping tube. In the unlikely
event that a rocket is dropped, the maximum height that the rocket would fall
1s approximately 10 feet. Initiation of a rocket motor as a result of being
dropped from a height of 10 feet or less is extremely remote. Plans exist at
each depot to immediately check for any nerve agent leakage which might result
from an inadvertent drop. If found to be leaking, the rocket would be immedi-
ately sealed in an air tight container. . o ’

" 33. Q: What's the worst case if a rocket is dropped?

A: Obviously, the worst case would be that the rocket would ignite. However,
such is most unlikely because of the special safety design features of the v
rocket. In the unlikely event that a rocket is dropped, the rocket will be
immediately checked for any leakage. If found to be leaking, the rocket will
be immediately sealed in an air tight container. Emergency Response Forces
already on site are trained to respond immediately. There is no danger of
off-post contamination in this situation.

345. Q: ‘When the rocket 1s disassembled, won't parts of the rocket be con-
taminated with nerve agent?

A: No. The agent is contained within the warhead only., Prior to initiating
disassembly operations, the entire rocket will be monitored for agent leakage.
If contamination is found during assessment of the rocket parts, it will be
immediately containerized in an air-tight overpack and held for eventual
disposal.

35. Q: How much of the agent will actually be moved for testing purposes?

A: Small laboratory size samples (milliliters) will be taken of each rocket
assessed. :
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36. Q: How will the agent be transferred to the testing sites?

A: By Army aircraft accompanied by specizlly trained personnel from the
US Army Technical Escort Unit from Aberdeen Proving Ground, MD. The shipment

" package is designed in excess of DOT requirements for similar shipment. The

standard packaging consists of the chemical sample being sealed in a heat
sealed glass ampule which is placed in a cardboard mailing tube. The tube is
placed in a fiberboard container filled with cushioning and absorbant vermicu-
lite. The container is placed in a stecel cylinder filled with vermiculite.
The steel cylinder has 3/8 inch thick walls and 1/2 inch cover 1id with a
garlock 900 gasket and eight bolts to close it. The steel cylinder is over-

packed in a 3/4 inch thick plywood box for handling and tie-down.

37. Q: What is the worst case for a plane crash with agents?

A: TFirst, the quantity of agent being transported is very small. Second,
based upon the safety record of many years, a crash is most unlikely. However,
if it did, the explosion and fire associated with the crash would consume the
chemical agent and there would be minimal, i{f any, danger of agent exposure
to the public. ' ' '

38. Q: Doesn't that pose a great danger to the'phblic along the route?
A: No. The movements are conducted in sttict compliar.e with Army regulations
and Public Laws (PLs) governing such matters (PL 90-122, Section 409 and
PL 91-441, Section 506) (50U.S.C. 1511-1518) (AR 50-6). The Army has extensive
experience using these procedures for transport rf small research-type samples.
39. Q: What security precautions will be taken during the movement of agent?

A: All phases of the movement of agert will be conducted under armed escort.

40. Q: Are there other rockets containing nerve gas that are not involved
in the assessment program? -

A: No. The M55 i1s the only nerve agent rocket in the stockpile.

41. Q: Are any of these rockets located in Europe or outside of the
United States? 1If co, are they involved in the assessment?

A: The only M55 rockets stored outside the Continental United States are at
Johnston Island in the Pacific. Yes, they will be involved in the assessment.




42. Q: Do you have to file an environmental impact statement before you can
move any of this stuff?

A: No. An Environmental Assessﬁent‘was prepared and a Finding cf No Signifi-
cant Impact has been published.

43. Q: Who is in charge of this operation and where are they lbcated?

A: The overalli M55 rocket disposal program is being managed by the Army
Materiel Command located in Alexandria, VA. A sBecial task force has been
established at the USA AMCCOM in Rock Island, IL, to plan and coordinate the
conduct of the assessment. Special elements and other commands are also
involved.

44. Q: Do the people living around the installations where the testing will
he conducted know that you are doing this?

A: Yes. The Army intent to initiate planning for disposal of the rockets
was first announced in February 1984. Subsequently, numerous announce-~
ments have been made. A special public announcement regarding the assessment
has been released.

45. Q: 1Is Congress aware of this action?

A: Yes. Notification of appropriate Congressional Delegations have been
wmade.

46. Q: Will the Governor or state/local officials be informed of the
assessment?

A: Yes. The Army has notified appropriate state and local officials.
47. Q: What are the characteristics of nerve agent?

A: Nerve agents are chemicals that are extremely lethal in very small doses.
The agents interfere with the transmission of nerve impulses in the body; this
effect has given agents their name. The symptoms of nerve agent poisoning
include pinpointing of eye pupils, dimness of vision, running nose and tight-
ness of chest and difficulty in breathing initially and if untreated can lead
to nausea, diarrhea, weakness, coma and finally cessation of breathing and
death. The two types of ncrve agents in the stockpile are GB and VX. GL is a
Yiquid similar to alcohol and is most effective when inhaled or respirated;

VX is more like motor oil and is most effective through skin penetration.
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Appendix M
Risk Assessment

(To be Published at the Conclusion of the Assessment)







